



Together, Investing in Municipal Excellence

TRANSPORTATION PROJECT ADVISORY COMMITTEE MEETING AGENDA
OCTOBER 23, 2025

723 S Lewis Street
Room 1112B
Stillwater, OK 74074
4:00 PM

- 1. Call Meeting to Order
- 2. General Orders

The Transportation Project Advisory Committee will hear a staff presentation, discuss, and take action including a vote or series of votes on each item listed as presented or as amended or revised by the Transportation Project Advisory Committee unless the agenda entry specifically states that no action will be taken. The requested action is indicated in each agenda entry but may be amended or revised prior to action by the Transportation Project Advisory Committee.

a. Approval of September 25, 2025, regular meeting summary.

b. Transportation Sales Tax Fund financial report Christy Cluck,
Jared Thulin
(No action will be taken on this item)

c. Discussion and possible action to make recommendations to the City Council regarding the proposed sequence or timing of commencement, continuance, and/or completion of transportation projects for which revenues from the 2022 Transportation Sales Tax are to be used including, but not limited to, discussion and possible action for the following specific projects:

- 25TR02 -- Roadway storm sewer improvement project status

d. Discussion, consideration, and possible action regarding Bill Millis
sidewalks, including sidewalk maintenance and improvements currently included and budgeted for in the Pavement Management Program, and other sidewalk projects that may be funded from the Transportation Sales Tax Fund.

- e. Discussion, consideration, and possible request to staff on Bill Millis
proposed projects to be funded from the revenues generated by
the 2022 Transportation Sales Tax.

3. Public Comment

Stillwater City Code, Section 2-53(a) & (b), provides that taxpayers or residents of the city, or their authorized legal representatives, may address the Council at a regularly scheduled meeting on **any item of business listed on the meeting agenda**.

4. Reports from Committee Members or Staff

- a. Next regular meeting is November 20, 2025.

5. Adjourn

On _____ at _____, a true and correct copy of this agenda was posted on the kiosk outside City Hall, 723 S. Lewis Street, Stillwater, OK.

The City of Stillwater encourages participation from all citizens. If participation at any public meeting is not possible due to a disability, please notify the City Manager's office at least 48 hours prior to the meeting by calling 405.742.8243.

- Find meeting agendas and minutes online at [Agendas and Minutes](#)
- Official minutes are archived in the City Clerk's office.

Together, Investing in Municipal Excellence

**TRANSPORTATION PROJECT ADVISORY COMMITTEE
REGULAR MEETING MINUTES
THURSDAY, SEPTEMBER 25, 2025**

Members present: Chairman Brad Rickelman, Vice Chairman Steve Whitworth, Tammy Brown, Gary Clark, and Roger Gose

Members absent: None

City of Stillwater staff present: Assistant City Manager Rachel Bernish, Assistant City Manager Christy Cluck, Assistant Attorney Ashlyn Garis, Accounting Manager Jared Thulin, Director of Engineering Bill Millis, Administrative Assistant Casi Jackson as Recording Secretary

1. Call Meeting to Order

Chairman Brad Rickelman called the meeting to order at 4:00 pm and asked for roll call.

Roll Call:	Rickelman	Whitworth	Clark	Brown	Gose
	Present	Present	Present	Present	Present

Quorum established.

2a. Review and approval of August 28, 2025, regular meeting summary.

Mr. Clark moved to approve meeting summary; Mr. Gose seconded.

Roll Call:	Rickelman	Whitworth	Clark	Brown	Gose
	Yes	Yes	Yes	Yes	Yes

Motion passed 5-0.

2b. Transportation Sales Tax Fund financial report – Jared Thulin

- Accounting Manager Jared Thulin reviewed the Transportation Sales Tax Fund report with the group.
- Jared and Director of Engineering Bill Millis answered questions from the committee regarding the report.

No action was taken.

2c. Discussion and possible action to make recommendations to the City Council regarding the proposed sequence or timing of commencement, continuance, and/or completion of transportation projects for which revenues from the 2022 Transportation Sales Tax are to

be used including, but not limited to, discussion and possible action for the following specific projects:

- Bill reviewed the Status of Various Transportation Projects spreadsheet with the group and provided opportunity for committee members to ask questions.
- Bill introduced new Assistant City Manager Rachel Bernish to the group.

No action was taken.

2d. Discussion, consideration, and possible action regarding sidewalks, including sidewalk maintenance and improvements currently included and budgeted for in the Pavement Management Program, and other sidewalk projects that may be funded from the Transportation Sales Tax Fund.

- Referring to the Sidewalk Request Spreadsheet, Bill gave the committee opportunity to review the document and ask questions.

No action was taken.

2e. Discussion, consideration, and possible request of staff on proposed projects to be funded from the revenues generated by the 2022 Transportation Sales Tax.

No action was taken.

3. Public Comment on Items not Scheduled for Public Hearings

No action was taken.

4. Reports from Committee Members and Staff

- Next scheduled meeting is October 23, 2025.

No action was taken.

5. Adjourn

Mr. Rickelman asked if there were any further comments or questions; none responded. Mr. Clark moved to adjourn; Mr. Gose seconded.

Roll Call:	Rickelman	Whitworth	Clark	Brown	Gose
	Yes	Yes	Yes	Yes	Yes

Motion passed 5-0.

- Meeting adjourned at 4:26 pm.

City of Stillwater - Transportation Sales Tax Fund

For the period ending September 30, 2025

	FY25	FY26			Unencumbered Balance
	Actual	Actual	Budget	Encumbrances	
SOURCES OF FUNDS					
1 Sales Tax	\$ 10,439,485.97	\$ 2,572,945.39	\$ 10,000,000.00	\$ -	\$ 7,427,054.61
2 Interest	974,688.02	-	-	-	-
3 Rent	2,400.00	-	-	-	-
4 Misc Revenue (house removal)	10,350.00	-	-	-	-
TOTAL SOURCES OF FUNDS	11,426,923.99	2,572,945.39	10,000,000.00	-	7,427,054.61
USES OF FUNDS					
5 Concrete/Sand/Asphalt	64,144.88	-	135,357.00	-	135,357.00
6 3rd Street Bridge	228,593.97	-	-	-	-
7 Husband Street Bridge	497.60	-	-	-	-
8 FY20 Pavement Management	2,690,955.49	-	400,295.00	51,607.39	348,687.61
9 FY21 Pavement Management	-	-	13,788.00	13,787.50	0.50
10 Deferred Maintenance Management	23,105.00	673.75	390,099.00	7,135.69	382,289.56
11 Pavement Assessment	1,400.00	-	22,070.00	22,070.00	-
12 Block 34 Area Improvements	1,949,839.30	87,063.27	260,405.00	188,683.10	(15,341.37)
13 Maple & West Street Replacement	2,453.75	-	50,597.00	50,595.00	2.00
14 Transportation Program Manager	92,964.10	32,006.44	189,121.00	157,113.88	0.68
15 12th Ave Health Corridor Study	23,615.00	-	15,490.00	15,490.00	-
16 Rails to Trails Grant Ph II	-	-	300,000.00	-	300,000.00
17 Terminal Roundabout	7,264.00	1,725.20	578,552.00	576,826.00	0.80
18 FY25 Pavement Management	555,542.00	486,441.48	1,643,334.00	848,365.87	308,526.65
19 Airport & Perkins Traffic Analysis	24,827.82	-	4,172.00	4,172.18	(0.18)
20 Knoblock, 4th Avenue, and Lincoln	265,400.00	42,573.91	399,110.00	356,536.09	-
21 McElroy, Man and Hall of Fame	746,299.53	771,030.19	1,472,427.00	701,220.35	176.46
22 Monticello	552,485.24	248,333.46	1,675,678.00	1,427,343.71	0.83
23 Windsor Sidewalk & Crosswalk	42,093.75	8,418.75	16,176.00	-	7,757.25
24 Misc Sidewalk Improvements	-	3,762.50	173,253.00	169,490.50	-
25 Deferred Maintenance	-	277.50	378,211.00	33,649.50	344,284.00
26 Perkins: McElroy - Lakeview	56,057.82	-	-	-	-
27 Airport: Lakeview - Washington	-	-	82,996.00	82,128.40	867.60
TOTAL USES OF FUNDS	7,327,539.25	1,682,306.45	8,201,131.00	4,706,215.16	1,812,609.39
RESOURCES OVER (UNDER) USES	\$ 4,099,384.74	\$ 890,638.94	\$ 1,798,869.00	\$ (4,706,215.16)	\$ 5,614,445.22
Beginning Cash Balance	26,725,912.25	29,675,874.93			
Change in Interest Receivable	(1,270.67)	-			
Change in Accounts Receivable	(400.00)	400.00			
Change in Due from General Fund	(66,396.70)	-			
Change in Accounts Payable	(1,081,354.69)	(1,168,592.51)			
Change in Due to (from) Self Insurance Fund	-	-			
Ending Cash Balance	<u>\$ 29,675,874.93</u>	<u>29,398,321.36</u>			
Plus: Uncollected Sales Tax Revenues		7,427,054.61			
Less: Unspent Budget Appropriations		(6,518,824.55)			
Balance Available to Appropriate		<u>\$ 30,306,551.42</u>			
Future Projects/Funding Needs:					
Deferred Maintenance (FY22 PM)		1,400,000.00			
6th Street Land Acquisition		3,500,000.00			
Knoblock/4th Ave Construction		4,300,000.00			
FY25 Pavement Management Plan		8,800,000.00			
Maple & West Construction		2,100,000.00			
4th and Villa/5th and Orchard		212,000.00			
Drury Culvert		440,000.00			
Downtown-Campus Pedestrian Corridor		800,000.00			
FY26 Payment Management Plan		8,320,000.00			
Replace Obsolete Comm. Systems		400,000.00			
Battery Backups		230,000.00			
Signal Conversions		50,000.00			
Misc. Sidewalk Improvements		1,200,000.00			
TOTAL		<u>\$ 31,752,000.00</u>			

*** INTERIM REPORT IS UNAUDITED AND PROVIDED FOR MANAGEMENT PURPOSES ONLY ***

STATUS OF VARIOUS TRANSPORTATION PROJECTS					
Status	Project #	Location	Description of Work	Estimated Cost	Update
<i>Complete</i>					
<i>In Construction</i>	25TR08 / 20TR06C	Monticello from University to Admiral	Full depth reconstruction (with utility work)	\$2,300,000.00	All underground utility work is complete. The intersection at University Ave. has been completed and paving operations are proceeding northward to Orchard St.; expected final completion December 2025.
	23TR03	Block 34 (9th to 8th/Duncan to Husband)	Infrastructure improvements and community facility	\$4,500,000.00	The project achieved Substantial Completion on July 16, and final corrections are being made. Expected final completion October, 2025.
	25TR06 (21TR09)	Full Depth Repairs (40+ locations)	Full depth pavement patching/panel replacement	\$800,000.00	Project kicked off 3/18/2024; Work Order 10 on Lewis from 8th to 9th, including new parking and intersection improvements completed 9/12. Work Order 11 and 12 at Stallard and Connell underway.
	25TR05 (20TR07/21TR06)	McElroy Rd. from Main to Jardot Manning St. from McElroy to Sunrise HOF Ave. from Washington to Knoblock	Patching, diamond grinding, joint & crack sealing Patching & joint & crack sealing Patching, diamond grinding, joint & crack sealing	\$2,119,900.00	All contract work on HOF and Manning completed, punch list work to begin 10/22. Striping on McElroy expected to be completed by 10/31. Expected contract final completion November, 2025.
	25TR07 (20TR01/21TR05)	Joint & Crack Sealing (various locations)	Pavement joint & crack sealing (various locations)	\$800,000.00	Project kicked off 3/31/2025. The contractor remobilized in mid-July and has completed segments on 19th Ave, Country Club, Main St, Western Rd, Hall of Fame, 9th Ave, Duck St., and Husband St. They have temporarily demobilized and will return to complete the remaining work, expected Late November 2025. Overall progress is ~48% complete.
	23AP05	SWO Terminal Roundabout	Construction of a new roundabout located at the intersection of Wright Drive and Airport Road.	\$585,452.00	Under construction, bid as part of terminal work package.
	26TR02 /26TR03 (22TR07)	Deferred Maintenance (6 locations)	Misc. (i.e. storm sewer, sidewalks, bridges, etc.)	\$374,126.50	CC awarded contract on 9/8, Contractor preparing to mobilize.
<i>Pre Construction</i>	25TR02	400 S. Villa Dr. / Orchard St. & 5th Ave.	Repairs to existing drainage structure and roadway	\$212,000.00	Project scheduled to open bids 11/5.
<i>In Design</i>	25TR04 (21TR14) & 25WL04	Knoblock St. from 4th to University 4th Ave. from Hester to Duck 4th Ave. from Orchard to Walnut 4th Ave. from Garfield to Lincoln Lincoln St. from 6th to 4th	Full depth reconstruction w/ waterline Partial or Full depth reconstruction w/ waterline Full depth reconstruction Patching and/or partial/full depth reconstruction Full depth reconstruction	\$4,300,000.00	60% submittal review meeting with Engineer 8/26. Engineer working on 90% submittal, stakeholder meeting with merchant group held on 9/17.
	23TR06	Maple Avenue & West Street	Full depth reconstruction	\$2,200,000.00	Design 60% complete. Convention Center Development on hold, decision to move forward pending determination of project needs and priority.
	TBD	Drury St., approx. 1800 feet north of 6th Ave. (SH51)	Repairs to existing drainage structure and roadway	\$400,000.00	Determining schedule to accommodate SPS and product manufacturing.
	TBD	7th Ave. in Pecan Hill Addition	Repairs to sidewalks	TBD	Working on design. Video of sanitary sewer inconclusive. Potholing to be scheduled.
	24TR06	12th Ave. Health Corridor Study	Traffic study on 12th Ave. between Western & Duck	\$87,500.00	Consultant finalizing report and estimating cost of recommended improvements.
	25TR03	Airport & Perkins Traffic Impact Analysis (TIA)	Traffic study at Airport & Perkins	\$29,000.00	Staff has returned review comments.
	23TR08215	Rails-to-Trails (Phase I)	Trail design from McElroy to Lakeview (& to Husband)	\$300,000.00	30% design submitted 10/2, in review by ODOT and City staff. Review meeting scheduled for 11/5/2025.
	24TR08260	Rails-to-Trails (Phase II)	Trail design from 6th Ave. to McElroy	\$300,000.00	Half has been selected as the Design Engineer. Scoping meeting held 4/7/2025. Lease agreement for trail approved by CC on 7/21. Design Engineer and ODOT working on Phase 2 Agreement.
	N/A	Downtown-Campus Pedestrian Connection	New sidewalk	\$800,000.00	Staff working to determine a route that will provide the greatest benefit to citizens.
	25TR12	Sidewalks (various locations)	Sidewalks (various locations)	\$1,200,000.00	Engineer in design for 1st construction package.
	25TR01 25TR09/10	Task Order 1 (under FY25 PMP, 25TR09/10)	Mill & Overlay/Full Reconstruction/Surface Treatments	\$2,400,000.00	Design 90% submitted, in review by staff; final design expected in November 2025.
		Task Order 2 (under FY25 PMP, 25TR09/10)	Surface Treatments	\$2,000,000.00	Engineering consultant has been given notice to proceed with design.
		Task Order 3 (under FY25 PMP)	Rehabilitation/Full Reconstruction	\$5,400,000.00*	Consultant preparing scope of work; fee negotiations will follow; Expect Task Order to be on Council agenda for authorization in November 2025. * Cost is a placeholder amount until fee is negotiated.
		Task Order 4 (under FY26 PMP)	Full Reconstruction / Surface Treatments	\$8,000,000.00*	Consultant preparing scope of work; fee negotiations will follow; Expect Task Order to be on Council agenda for authorization in December 2025. * Cost is a placeholder amount until fee is negotiated.
	22TR##	Deferred Maintenance Bridges / Channels	Miscellaneous bridge and channel maintenance	TBD	In Design. Staff to reconcile with biannual ODOT bridge inspection report.
TBD	Sangre Road Improvements	Partnership with County to overlay Sangre north of 6th Ave	TBD	Contract with County in review.	
TBD	City Wide Pavement Markings	Restriping existing pavement markings	TBD	Staff developing scope.	
<i>Planning/ Miscellaneous</i>	N/A	Citywide	Sidewalk/trail connectivity (& requests from citizens)	N/A	Staff is working to identify and prioritize sidewalk and trail gaps throughout the City.
	N/A	Citywide	Miscellaneous traffic control requests	N/A	Addressing requests for: striping, signing, signals, speed bumps, etc.
	N/A	Downtown	Downtown Intersection Modifications	N/A	Staff developing options.

Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
100	Shumard 9th to Sante Fe	3 lots missing sidewalk	8/6/2025	Connect	New	Szlichta, Becky	bszl@hotmail.com 405-338-1419	1-PW	1	2-Under Review	Date Sent: 9/2/2025 With public works for review of scope and constructibility
105	Richmond Rd. In front of Richmond Elementary	Missing sidewalk	8/29/2025	Connect	New	Santelli, Carle	csantelli@stillwaterschools.com	1-PW	1	2-Under Review	Date Sent: 9/2/2025 With public works for review of scope and constructibility
96	2123 S. August	Gap in Sidewalk	7/2/2025	Connect	New	Parks, Chip	405-338-5970 chipparks91@gmail.com	1-PW	2	2-Under Review	Date Sent: 9/2/2025 With public works for review of scope and constructibility
1	4609 W 12th	Missing sidewalk on East side of residential lot.	1/15/2025	Connect	New	Szlichta, Becky	bszl@hotmail.com 405-338-1419	1-PW	1	5-Awaiting Public Works Action	Date Sent: 3/6/2025
2	north side of 8th ave between main & husband	Sidewalk poses a tripping hazard and discourages pedestrian traffic to businesses	10/17/2024	Connect	Repair	Morris, Kaylee	kaylee.morris10@okstate.edu 405-835-8418	1-PW	1	5-Awaiting Public Works Action	Date Sent: 3/6/2025
3	113 E 8th Ave	Sidewalk needs improvement for pedestrian traffic	10/17/2024	Connect	Repair	Beck, Murphy	msbeck10.25@gmail.com	1-PW	1	5-Awaiting Public Works Action	Date Sent: 3/6/2025
4	West side of Boomer between Moore & Brooke	Overgrown and uneven sidewalk, hazard for walkers	10/16/2024	Connect	Repair	Caverlee, Thomas	thomas.caverlee@okstate.edu 214-674-6352	1-PW	1	5-Awaiting Public Works Action	
5	south side of 3rd between Jefferson & Monroe	Tree roots severely damaging sidewalk. Upheavel	10/16/2024	Connect	Repair	McKinley, Kristofer Melissa	kristofer.mckinley@outlook.com 405-697-4015 melissa@stillwaterpm.com 405-743-2126	1-PW	1	5-Awaiting Public Works Action	Date Sent: 11/1/2024 Quote received for tree removal
11	SW corner of Husband & Maple	Damaged sidewalk panels	9/16/2024	Staff	Repair			1-PW	2	5-Awaiting Public Works Action	
12	8th & Husband area	Cracked sidewalk becoming tripping hazard	10/17/2024	Connect	Repair	Lam, Tanner	tanner.lam10@okstate.edu	1-PW	2	5-Awaiting Public Works Action	Date Sent: 3/6/2025
14	SE corner of 8th & Walnut	Damaged/cracked sidewalk in need of repair	10/16/2024	Connect	Repair	Anderson, Tyler	tyler.d.anderson@okstate.edu	1-PW	2	5-Awaiting Public Works Action	Date Sent: 11/1/2024
91	McElroy Rd between N	Sidewalk panels setting and	5/5/2025	Citizen	Repair			1-PW	1	6-Closed	
95	2010 Mathews Ave	Missing ADA curb ramp	5/27/2025	Citizen	New	Johnson, Kris	405-612-2120	1-PW	1	6-Closed	
90	19th from Sangre to	Damaged Sidewalk Panels	4/29/2025	Staff	Repair			1-PW	1	6-Closed	
15	S. Washington & 11th st	Broken sidewalk	10/17/2024	Connect	Repair	Treat	bltreat@okstate.edu	1-PW	2	6-Closed	
21	Boomer and Franklin, in front of Domino's	Gap in sidewalk along arterial	1/23/2025	Connect	New	Gose, Roger		2-S	1	3-Future Consideration	
23	Villa From Drury to 4th	Missing sidewalk	8/7/2024	Staff	New			2-S	1	3-Future Consideration	
25	117 S. Husband to 126 S. Husband	Damaged and missing sidewalk	9/16/2024	Staff	Repair/New			2-S	1	3-Future Consideration	
79	Husband, north of 3rd	missing sidewalk	3/21/2025	Connect	New	NA	colorwheel8@gmail.com 918-407-6973	2-S	1	3-Future Consideration	
80	N. Boomer- Silver Springs to the Links	Missing sidewalk that would connect Trailer Park to Nearby Bus Stop	3/6/2025	Connect	New	Lanier, Stephen	steve_lanier@hotmail.com	2-S	1	3-Future Consideration	
81	Duncan & Husband at Hall of Fame	Sidewalk Ramps need replaced with ADA compliant ramps	3/26/2025	Staff	Repair			2-S	1	3-Future Consideration	
94	McElroy N. Lewis to Kameoka	Missing Sidewalk	5/22/2025	Connect	New	Henson, Mike	mikehenson@hotmail.com 405-760-0010	2-S	1	3-Future Consideration	
19	Airport and Knoblock	Asking for addition of a ramp on Airport across from Knoblock	1/3/2025	Connect	New	Driskill, Carl	cdriskill@outlook.com 405-612-1961	2-S	1	3-Future Consideration	
84	Airport & Knoblock	Asking for addition of a ramp on Airport across from Knoblock	3/20/2025	Connect	New	Deken, Dave	de78ke@yahoo.com	2-S	1	3-Future Consideration	
82	West & University	Add sidewalk to connect Maple to 3rd on East side of West	3/31/2025	Staff	New & Repair			2-S	2	3-Future Consideration	Replacing ID#: 24 (Bill reviewing OSU parking lot issue for possible solution)
26	Krayler East of Perkins, by movie theatre	Sidewalk abruptly ends by movie theatre without crossing ramp	10/16/2024	Connect	New	Blair, Garrett	garrett.blair@okstate.edu 918-804-6808	2-S	2	3-Future Consideration	Proposed Development for area which will include sidewalk

Sidewalk Request Spreadsheet

Request ID	Location	Description of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
27	216 S Duncan St	No sidewalk, old cobblestone sidewalk or grass. West side	10/28/2024	Connect	New	Weerasu, Nimalka	nm.weerasu@gmail.com	2-S	2	3-Future Consideration	
28	424 S Husband St	W Side missing sidewalk. Disconnect on sidewalk on east side going up to 4th	10/28/2024	Connect	New	Weerasu, Nimalka	nm.weerasu@gmail.com	2-S	2	3-Future Consideration	See Also: ID# 10, 29, 33, 43 & 76
29	318 S Duncan St	Badly cracked sidewalk on W side	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	2-S	2	3-Future Consideration	See Also: ID# 10, 28, 33, 43 & 76
83	4th & Walnut	Repair ADA ramp and add double ADA ramp	3/31/2025	Staff	New			2-S	1	4-Assigned to a Project	Being corrected by Project 25TR04 Lincoln, 4th & Knoblock
24	West from University to 202 S West	Damaged and missing sidewalk	9/16/2024	Staff	Repair/New			2-S	1	6-Closed	New request added to build sidewalk on East side of West due to OSU parking lot
108	3rd Ave. Urgent Care to Burdick	Missing Sidewalk	10/9/2025	Connect	New	Laughlin, Caitlin	caitlin.laughlin@gmail.com 435-881-0923	3-M	1	1-Received	See Also ID#: 109 & 110
109	3rd Ave. Urgent Care to Burdick	Missing Sidewalk	10/9/2025	Connect	New	Laughlin, Caitlin	caitlin.laughlin@gmail.com 435-881-0923	3-M	1	1-Received	See Also ID#: 108 & 110
110	3rd Ave. Urgent Care to Burdick	Missing Sidewalk	10/9/2025	Connect	New	Laughlin, Caitlin	caitlin.laughlin@gmail.com 435-881-0923	3-M	1	1-Received	See Also ID#: 108 & 109
107	Perkins Rd. Virginia to 3rd	Missing Sidewalk	10/2/2025	Connect	New	Winkler, Timothy	timothwinklerjr@gmail.com 315-522-3884	3-M	3	1-Received	Previous review of request for this area was determined not needed.
22	W. 7th & Pecan Hill	Damaged sidewalk panels and driveway approach crossings	10/8/2024	Staff	Repair			3-M	1	3-Future Consideration	
85	Airport Rd. & Husband	Connect new sidewalk along Airport to Boomer Lake Trail	3/14/2025	Staff	New			3-M	1	3-Future Consideration	Will include a RR Crossing, awaiting response from Railroad
89	Sangre & 19th	Add sidewalk to connect 19th & Sangre to Meridian Tech	4/29/2025	Staff	New			3-M	1	3-Future Consideration	Creek Crossing needed See Also ID#: 59, 61, & 65
93	McElroy Duck to Main	Missing Sidewalk	5/22/2025	Connect	New	Henson, Mike	mikehenson@hotmail.com 405-760-0010	3-M	1	3-Future Consideration	
10	4th & Husband area	Lip drop from sidewalk, N side along 4th ave alley crossing	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	3-M	1	3-Future Consideration	See Also: ID# 28, 29, 33, 43 & 76
18	Lakeview and Monroe	Asking for addition of a ramp on lakeview across from Monroe	1/3/2025	Connect	New	Driskill, Carl	c.driskill@outlook.com 405-612-4961	3-M	1	3-Future Consideration	PW believes it to be best handled by a contractor (Will be included in SW Task Order)
30	McElroy between Main and 150' West of Duncan	no sidewalk, posing dangerous st crossing	10/10/2024	Connect	New	Vanness, William	williamvanness@gmail.com	3-M	1	3-Future Consideration	
33	4th & Husband SW corner	Sidewalk on SW corner steep and no ramp to street	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	3-M	1	3-Future Consideration	See Also: ID# 10, 28, 29, 43 & 76
34	9th Ave between Walnut and Pine	Sidewalk does not connect between Walnut and pine. Requests wider sidewalks in	9/27/2024	Connect	New	Walton, David	David.s.walton@okstate.edu	3-M	1	3-Future Consideration	
35	East side of Knoblock, 3rd St. going North	Damaged/cracked sidewalk & uneven. In need of repair	10/16/2024	Connect	Repair	Rivera, Allison	Allison.rivera@okstate.edu 405-924-1604	3-M	1	3-Future Consideration	
36	East side of Knoblock, 3rd St. going North	Damaged/cracked sidewalk & uneven. In need of repair	10/16/2024	Connect	Repair	Monbrod, Melanie	melanie.monbrod@okstate.edu	3-M	1	3-Future Consideration	
37	E Miller Ave between Main & Lowry	Missing sidewalk, so no connection to the East of area	10/17/2024	Connect	New	Witherell, Hattie	hattie.witherell@okstate.edu 918-348-0504	3-M	1	3-Future Consideration	
38	W. 9th ave from Pine to Ramsey	Lack of street crossings, and confusing path of sidewalk	10/15/2024	Connect	New	Mixon, Allie	almixon@okstate.edu 405-314-3037	3-M	1	3-Future Consideration	
76	215 S Husband (5th and Husband)	Curb cuts needed for SW, SE, and NE sidewalks	10/29/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	3-M	1	3-Future Consideration	See Also: ID# 10, 28, 29, 33, & 43
77	Airport & Knoblock	Connect Boomer Lake Trail to neighborhood	2/20/2025	Staff	New			3-M	1	3-Future Consideration	
32	32nd st. connecting Black Oak & Eagle Summit	Wants connecting sidewalk between neighborhoods	10/13/2024	Connect	New	Owens, Jennifer	owensok@gmail.com 405-269-3032	3-M	1	3-Future Consideration	See Also: ID# 54 & 56
106	E Miller Ave between Main & Lowry	Missing Sidewalk	9/3/2025	Connect	New	Terry, Isaac	isaacsterry7@gmail.com 405-240-6237	3-M	1	3-Future Consideration	

Sidewalk Request Spreadsheet

Request ID	Location	Description of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
41	S. Fern from 19th to 18th	Damaged Sidewalk needs completely removed and replaced	9/16/2024	Staff	Repair			3-M	2	3-Future Consideration	
42	Husband from Miller to Mathews	Damaged sidewalk panels	9/16/2024	Staff	Repair			3-M	2	3-Future Consideration	
102	Meridian Ave to Innovation Way	Sidewalk Connection	8/6/2025	Connect	New	Harsch, Paul	pharsch@gmail.com 727-244-9583	3-M	2	3-Future Consideration	
31	West side of Main st between Hall of Fame & 3rd	sidewalk narrow, uneven & damaged. Not ADA compliant and drop off at maple ave	10/10/2024	Connect	Repair	Vanness, William	williamvanness@gmail.com	3-M	2	3-Future Consideration	
43	4th & Duncan area	Sidewalk have a curb onto street, no ramp. Sidewalk cracked	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	3-M	2	3-Future Consideration	See Also ID# 10, 28, 29, 33, & 76
45	3rd Ave, Between S. Park and Lowry	Sidewalk missing on north side of 3rd Ave	10/18/2024	Connect	New	Vanness, William	williamvanness@gmail.com	3-M	2	3-Future Consideration	
78	Range Rd.- West 7th Ave to Primrose & Primrose to Trenton Ave.	Missing Sidewalk along Range Rd.	3/6/2025	Staff	New			3-M	2	3-Future Consideration	See Also: ID# 67 & 66
104	6th St. Hwy 51, 2324 E. OK-51	Missing sidewalk East of Jardot on 6th, to connect housing and school.	8/27/2025	Connect	New	Lambert, Stone	stone@lambertok.com 405-334-2710	3-M	2	3-Future Consideration	ODOT intends to install sidewalk along this stretch of road. Will update with timing when there is more information.
44	Boomer between McElroy and Husband	no sidewalk, dangerous drop off, lacks crossing for McElroy	10/10/2024	Connect	New	Vanness, William	williamvanness@gmail.com	3-M	3	3-Future Consideration	Proposed development on corner lot could begin this construction.
46	1003 W. Lakeview Rd	Missing sidewalk along south side of Lakeview (Apartments lack access to gas station and Boomer Lake)	11/19/2024	Connect	New	Peters, Chris	mrchrispeters@gmail.com	3-M	3	3-Future Consideration	
47	26th & Western	Missing sidewalk connection between new developments on 29th & Western to existing	11/25/2024	Connect	New	Chambers, Dean	chambersdean58@gmail.com 480-250-0651	3-M	3	3-Future Consideration	Will need to wait until Park Valley (Ideal Homes) Development is completed.
48	26th & South Walnut	Lack of sidewalk connecting houses to neighborhood	12/31/2024	Connect	New	Miller, Amber	amber.k.miller@okstate.edu 912-257-9158	3-M	3	3-Future Consideration	
39	Corner of Sunrise and N. Canyon Rim	no curb ramp for crossing Sunrise on the west side of the road, safety issue for kids going	10/30/2024	Connect	Repair	Thompson, Alora	aalloorraa@gmail.com	3-M	1	4-Assigned to a Project	
40	301 W Miller Ave	Missing Sidewalk connectivity, posing hazardous walking path	10/17/2024	Connect	New	Hernandez, Nohelia	Nohelia.hernandez@okstate.edu 405-430-9700	3-M	1	4-Assigned to a Project	
49	W. Maple Ave between Duck and West	sidewalk uneven at each control joint	10/13/2024	Connect	Repair	Hutton, Tobin	tobin.hutton@okstate.edu	3-M		4-Assigned to a Project	Part of upcoming Maple & West Project
97	McElroy (Jardot to Skyline & Manning to Dryden)	No Sidewalk	8/1/2025	Citizen	New	Price, Brian	brian.price@mercmarine.com	4-L	1	3-Future Consideration	
101	Sangre, 19th to Meridian Lake	Lack of sidewalk connection	8/6/2025	Connect	New	Starks, Jared	jared_starks@gmail.com 405-747-5079	4-L	1	3-Future Consideration	
103	Sangre, 19th to Meridian Lake	Lack of Sidewalk connection	8/23/2025	Connect	New	Eastman, Katie	katieeastman@gmail.com 207-310-8704	4-L	1	3-Future Consideration	
52	N. Main St between W Connell ave & McElroy	Uneven, narrow sidewalk that floods and no sidewalk connecting to McElroy	10/10/2024	Connect	Repair	Vanness, William	williamvanness@gmail.com	4-L	1	3-Future Consideration	
53	University from Orchard to Western	Missing sidewalk on University from Orchard to Western. Pedestrians having to walk in bike lane	10/16/2024	Connect	New	Shepard, Regan	regan_shepard@okstate.edu 405-334-7395	4-L	1	3-Future Consideration	

Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
54	on 32nd West of Black Oak and Sawgrass, then along Sangre to Schools	Missing sidewalk between neighborhoods and schools	10/18/2024	Connect	New	Dearinger, Camaron	camarond@dearingers.com	4-L	1	3-Future Consideration	See Also: ID# 32 & 55
55	Sangre road, 32nd to Sangre elementary	No sidewalk connecting 32nd neighborhoods to Sangre school	10/30/2024	Connect	New	Smith, Kelsey	drkelseysmith@gmail.com	4-L	1	3-Future Consideration	See Also: ID# 32 & 54
56	University from Western to Monroe 6th street Western to	Would like sidewalk on both sides of street on 6th & University	12/31/2024	Connect	New	MacNelly, Blake	macnellyblake@gmail.com 817-995-7220	4-L	1	3-Future Consideration	
71	McElroy & Washington	Extend sidewalk from Washington west to existing	1/23/2025	Citizen	New	Gose, Roger		4-L	1	3-Future Consideration	
87	6th From Walmart to Innovation way	Add new sidewalk to fill gap	4/29/2025	Staff	New			4-L	2	3-Future Consideration	Will need pedestrian Easement and drainage crossing structure
88	Tradan Heights and Westbrook Pedestrian	Add new sidewalk to connect adjacent neighborhoods	4/29/2025	Staff	New			4-L	2	3-Future Consideration	Will need pedestrian Easement and drainage crossing structure
92	McElroy Western to McDonald	Missing Sidewalk	5/22/2025	Connect	New	Henson, Mike	mikehenson@hotmail.com 405-760-0010	4-L	2	3-Future Consideration	
98	Skyline East side (McElroy to Sunrise)	No Sidewalk	8/1/2025	Citizen	New	Price, Brian	brian.price@mercmarine.com	4-L	2	3-Future Consideration	
99	Burdick (6th to Virginia)	No Sidewalk	8/4/2025	Connect	New	Smith, Melinda	melindaksmith90@gmail.com 918-852-5418	4-L	2	3-Future Consideration	
50	6th & Country Club to Charles Dr.	No Sidewalk connecting Westpark neighborhood to sidewalks by 6th & Country Club	1/15/2025	Connect	New	Rodenberg, Skyler	srodenberg@outlook.com 580-542-8108	4-L	2	3-Future Consideration	
51	Along 9th Avenue from Western to Duck	Sidewalk needs improvement for safety and street crossing	12/24/2024	Connect	Repair	Davis, Trent	trenton.r.davis90@gmail.com 405-513-4643	4-L	2	3-Future Consideration	
57	6th St. From Jardot to Henderson, Highland Park Elementary	Missing Sidewalk	8/12/2024	Staff	New			4-L	2	3-Future Consideration	
58	North side of 6h from Country Club to Squire's Landing	Missing Sidewalk	8/7/2024	Staff	New			4-L	2	3-Future Consideration	
59	Sangre between 19th & Meridian/Tech Park	Need sidewalk along Sangre	10/1/2024	Connect	New	Joyce, Will	mayor@stillwaterok.gov	4-L	2	3-Future Consideration	
60	McElroy north side between Boomer and Perkins	Sidewalk incomplete	10/10/2024	Connect	New	Vanness, William	williamvanness@gmail.com	4-L	2	3-Future Consideration	Could potentially be partially completed with Change Order to Diamond Grind Project-25TR05
61	Sangre from Meridian/OSU lake trail to sidewalk on	No sidewalk connecting Meridian Tech Lake to 19th	10/20/2024	Connect	New	Mornhinweg, Jeff	jmornhi@gmail.com	4-L	2	3-Future Consideration	
62	N. Washington between Lakeview and Airport. West side of road	Sidewalk missing along N. Washington and lack of pedestrian crossing	12/19/2024	Connect	New	Staring, Candy	candy.staring@stillwaterok.gov	4-L	2	3-Future Consideration	Possible TA Grant project, may need combined with another project or more. Talk with Shelly for possibilities.
63	south side of 6th from Country Club to	Sidewalk missing along south side of 6th	12/31/2024	Connect	New	Pickett II, Pete	pete3000@yahoo.com 405-834-0206	4-L	2	3-Future Consideration	
64	Washinton St from Lakeview to Richmond	Lack of sidewalk along North Washington	1/1/2025	Connect	New	Frank, Evan	erace77@gmail.com 405-612-7209	4-L	2	3-Future Consideration	
65	Sangre road from 19th to 6th	lack of sidewalk along Sangre connecting to the OSU trail around the lake at highway 51	1/2/2025	Connect	New	Trojan, Tim	tim.trojan@gmail.com 405-332-6025	4-L	2	3-Future Consideration	
70	Washington & Ute	Extend sidewalk from the Links to Boomer Lake Trail	1/23/2025	Citizen	New	Brown, Tammy		4-L	2	3-Future Consideration	

Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
66	Range rd. & 51 neighborhoods (Crosswings & Pecan Hill) to 19th street	No sidewalk connecting Pecan Hill neighborhood to City sidewalk on 19th	12/15/2024	Connect	New	Woods, Mike	mdw1mike@gmail.com 405-880-1521	4-L	3	3-Future Consideration	See Also: ID# 67 & 78
67	Range rd. & 51	No sidewalk connecting	10/20/2024	Connect	New	Mornhinweg, Jeff	jmornhi@gmail.com	4-L	3	3-Future Consideration	See Also: ID# 78
68	August Dr. & 6th Street	Would like a sidewalk from August Dr. & 6th street going to	1/14/2025	Connect	New	Payne, Abigail	abigailerinpayne@gmail.com	4-L	3	3-Future Consideration	
69	Sangre, Country Club, and	Would like miscellaneous	1/14/2025	Connect	New	Payne, Abigail	abigailerinpayne@gmail.com	4-L	3	3-Future Consideration	
111	N. Washington between Lakeview and Airport.	Missing Sidewalk	10/13/2025	Connect	New	Blew, Lydia	blewlydia@gmail.com 405-612-8753	4-L	3	3-Future Consideration	
112	N. Washington between Lakeview and Airport.	Missing Sidewalk	10/20/2025	Connect	New	Shepard, Saxon	saxonmag@gmail.com 405-269-1428	4-L	3	3-Future Consideration	
Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests
6	212 E 3rd Ave	Sidewalk missing at driveway crossing	10/18/2024	Connect	New	Vanness, William	williamvanness@gmail.com	Archived 1-PW	1	6-Closed	
7	212 S Orchard	Damaged sidewalk panel	10/18/2024	Connect	Repair	Thomas, Elizabeth	lizzy.thomas@okstate.edu	Archived 1-PW	1	6-Closed	
8	W. University & S West St	Sidewalk crumbling and ends in a curb before street	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	Archived 1-PW	1	6-Closed	
9	1823 N. Husband Area	Raised up sidewalk posing tripping hazard	10/21/2024	Connect	Repair	Swim, Leva	leva.swim@okstate.edu	Archived 1-PW	1	6-Closed	
86	11th & Western	Damaged and vertically seperated panels	3/27/2025	Staff	Repair			Archived 1-PW	1	6-Closed	
13	East Tower Park Drive East of driveway (824 East Tower	Sidewalk pulled away from curb resulting in gap and hazard	10/9/2024	Connect	Repair	Schreiber, Connie	cjeanschreiber@yahoo.com 405-334-2557	Archived 1-PW	2	6-Closed	
16	8th Ave and S Blakely St	Curb cuts and sidewalk sections missing	10/28/2024	Connect	New	Weerasu, Nimalka	nm.weerasu@gmail.com	Archived 1-PW	2	6-Closed	
17	SE corner of 8th and Blakely	Sidewalk ends at abrupt curb, limited ADA access	10/29/2024	Connect	Repair	Ross, Ariel	arielross123@gmail.com	Archived 1-PW	2	6-Closed	
20	1202 W Stonecrest Ave	Crack in road along gutter line. Posing risk for future damage	11/4/2024	Connect	N/A	Nickel, John	john.nickel@okstate.edu	Archived 1-PW	N/A	6-Closed	(not sidewalk issue, street repair
72	West side of Perkins from Virginia to 6th	no sidewalk	10/10/2024	Connect	New	Vanness, William	williamvanness@gmail.com	Archived 4-L		6-Closed	After review, determined sidewalk not needed at this location.
73	Cleveland St. North of University Circle	No sidewalk resulting to pedestrian traffic in road	10/18/2024	Connect	New	Gillin, Aggie	aggie.gillin@okstate.edu	Archived 5-NA	N/A	6-Closed	Area indicated falls in OSU's maintenance area and not COS.
74	Monroe & Farm Rd.	Pothole in/near sidewalk posing hazard	10/16/2024	Connect	N/A	Tyler, Chloe	chloe.tyler@okstate.edu 918-984-7151	Archived 5-NA		6-Closed	Area indicated falls in OSU's maintenance area and not COS.
75	Monroe by Agg Hall	Jagged sidewalk	10/17/2024	Connect	Repair	Campbell, Chloe	chloe.l.campbell@okstate.edu 214-773-8666	Archived 5-NA		6-Closed	Area indicated falls in OSU's maintenance area and not COS.

Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
------------	----------	------------------------	-----------------	-------------------	-----------------	------------------------	--------------	---------------------------	---------------------------------	--------	-------

Sidewalk Request Legend						Areas that have received multiple requests	
Category	Description	Estimated Priority (Within Each Category)	Type of Request	Status	Notes	~ Location of Area	# of Requests Received
1-PW	Public Works- Request deemed appropriate for Public Works to Complete and has been sent to them.	1	high priority	1-Received	Request has been received and documented by Engineering.	32nd & Sangre	3
2-S	Small- Request deemed to be of a smaller scope and price (Quote package or deferred maintenance add on) ~ \$ (< 30K)	2	Medium Priority	2-Under Review	Engineering is actively reviewing the request and gathering necessary details.	19th & Sangre	6
3-M	Medium- Request deemed to be of a medium scope and price (Possible quote package/Bid project package) ~\$ (30K-100K)	3	Lower Priority	3-Future Consideration	The request has been reviewed and determined to be part of a larger effort or future project. It will be reassessed as priorities and resources allow.	9th Ave between Western & Duck	4
4-L	Large- Request deemed to be of a large scope and price (Possibly must be included with a road project/or divided into smaller sections) ~\$ (> 100K)		Priority takes into account public safety, scope, and number of requests received for area. Priority does not solely indicate planned timeline for completion.	4-Assigned to a Project	Engineering or consultant is preparing design and packaging for bid, quote, or existing project.	University Ave between Western & Orchard	2
5	NA			5-Awaiting Public Works Action	The request is with Public Works and pending their response or implementation.	26th & Western/Walnut	3
				6-Closed	Request has been closed (Deemed not practical, or Construction completed)		
				7-Awaiting Management Approval	Management reviewing for Approval		

Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
------------	----------	------------------------	-----------------	-------------------	-----------------	------------------------	--------------	---------------------------	---------------------------------	--------	-------

SIDEWALK & STREET MONTHLY REPORTING

JUNE:	LOCATION	LENGTH/WIDTH	YARDS
	208 S. Orchard	40 feet long/4 feet wide	3.5
	8th & Husband	40 feet long/7.5 feet wide	4.5
	212 E. 3rd Street	18 feet long/4 feet wide	1.5
	7th & Monroe	259 feet long/4 feet wide	18.03
	S. Murphy Street	16 feet long/6 feet wide	2
Totals:		373 feet of sidewalk	29.53

JULY:	LOCATION	LENGTH/WIDTH	YARDS
	Prescott & Landry	Roadway & Curb Repair	6.74
	5th & Jefferson	Two road panels	7.5
	9th & Western	10 feet long/5 feet wide	3
	7th & Walnut	10 feet long/5 feet wide	3
	2218 N. Benjamin	10 feet long/5 feet wide	3
	7th & Walnut	Partial road panel	7.5
	2218 N. Benjamin	Partial road panel	7.5
Totals:		30 feet of sidewalk	38.24

AUGUST:	LOCATION	LENGTH/WIDTH	YARDS
	1000 E. McElroy	30 feet long/6 feet wide	4.75
	1020 E. McElroy	60 feet long/5 feet wide	7
	1402 E. Sunrise	10 feet long/6 feet wide	1
	311 W. 3rd	Ramp	0.5
	1399 W. 7th	Street panel	11.34
	614 S. Main	Alley	10
Totals:		100 feet of sidewalk	34.59

SEPTEMBER:	LOCATION	LENGTH/WIDTH	YARDS
------------	----------	--------------	-------

524 S. Maple	Partial road panel	3.6
618 W. 5th	Partial road panel	3.6
601 S. Main	Partial road panel	0.64
2010 E. Mathews Avenue	14 feet long/6 feet wide & ramp	2.07
1125 E. Camden Lane	120 feet long/6 feet wide	12.27
Various Locations	Asphalt street repairs	117.59
Various Locations	Cold patch pothole repairs	300
Totals:	134 feet of sidewalk	14.34

tons
lbs.