



Together, Investing in Municipal Excellence

TRANSPORTATION PROJECT ADVISORY COMMITTEE MEETING AGENDA
FEBRUARY 26, 2026

723 S. Lewis Street, Room 1112
Stillwater, OK 74074
4:00 PM

1. Call Meeting to Order

2. General Orders

The Transportation Project Advisory Committee will hear a staff presentation, discuss, and take action including a vote or series of votes on each item listed as presented or as amended or revised by the Transportation Project Advisory Committee unless the agenda entry specifically states that no action will be taken. The requested action is indicated in each agenda entry but may be amended or revised prior to action by the Transportation Project Advisory Committee.

a. Approval of January 22, 2026, meeting summary.

b. Transportation Sales Tax Fund financial report (No action will be taken on this item) Christy Cluck, Jared Thulin

c. Discussion and possible action to make recommendations to the City Council regarding the proposed sequence or timing of commencement, continuance, and/or completion of transportation projects for which revenues from the 2022 Transportation Sales Tax are to be used including, but not limited to: Bill Millis

- Consider recommendation to City Council regarding possible bid recommendation for the Drury Street Culvert improvements (26TR09).

3. Public Comment

Stillwater City Code, Section 2-53(a) & (b), provides that taxpayers or residents of the city, or their authorized legal representatives, may address the Committee at a regularly scheduled meeting on any item of business listed on the meeting agenda.

4. Reports from Committee Members or Staff

a. Next regular meeting is March 26, 2026.

## 5. Adjourn

On \_\_\_\_\_ at \_\_\_\_\_, a true and correct copy of this agenda was posted on the kiosk outside City Hall, 723 S. Lewis Street, Stillwater, OK.

---

The City of Stillwater encourages participation from all citizens. If participation at any public meeting is not possible due to a disability, please notify the City Manager's office at least 48 hours prior to the meeting by calling 405.742.8243.

- Find meeting agendas and minutes online at [Agendas and Minutes](#)
- Official minutes are archived in the City Clerk's office.

Together, Investing in Municipal Excellence

**TRANSPORTATION PROJECT ADVISORY COMMITTEE  
MEETING MINUTES  
THURSDAY, JANUARY 22, 2026**

Members present: Chairman Steve Whitworth, Vice Chairman Roger Gose, Tammy Brown, and Gary Clark

Members absent: Dustin MacDonald

City of Stillwater staff present: City Manager Brady Moore, Assistant City Attorney Tammy Ewing, Accounting Manager Jared Thulin, Director of Engineering Bill Millis, Administrative Assistant Casi Jackson as Recording Secretary

**1. Call Meeting to Order**

Committee member Steve Whitworth called the meeting to order at 4:00 pm and asked for roll call.

Roll Call:	Brown	Clark	Gose	MacDonald	Whitworth
	Present	Present	Present	Absent	Present

Quorum established.

**2a. Election of Chair**

Mrs. Brown nominated Steve Whitworth to be new Chairman; Mr. Gose seconded.

Roll Call:	Brown	Clark	Gose	Whitworth
	Yes	Yes	Yes	Yes

Motion passed 4-0.

**2b. Election of Vice Chair**

Mr. Clark nominated Roger Gose to be new Vice Chairman; Mrs. Brown seconded.

Roll Call:	Brown	Clark	Gose	Whitworth
	Yes	Yes	Abstain	Yes

Motion passed 3-0.

**2c. Approval of December 18, 2025, meeting summary.**

Mr. Gose moved to approve meeting summary; Mrs. Brown seconded.

Roll Call:	Brown	Clark	Gose	Whitworth
	Yes	Abstain	Yes	Yes

Motion passed 3-0.

**2d. Transportation Sales Tax Fund financial report – Jared Thulin**

- Accounting Manager Jared Thulin reviewed the Transportation Sales Tax Fund report with the group, and he and Director of Engineering Bill Millis answered questions from the committee regarding the report.
- No action was taken.

**2e. Discussion and possible action to make recommendations to the City Council regarding the proposed sequence or timing of commencement, continuance, and/or completion of transportation projects for which revenues from the 2022 Transportation Sales Tax are to be used including, but not limited to:**

- **Consider recommendation to City Council supporting approval to use the Statewide Contract SW0776 – Traffic Stripe with Action Safety Supply Co., L.L.C. for citywide pavement marking and striping services in an amount not to exceed \$400,000.**
- Mr. Gose made a motion to recommend City Council support approval to use Statewide Contract SW0776 Traffic Stripe with Action Safety Supply Co, LLC, for citywide pavement marking and striping services in an amount not to exceed \$400,000; Mr. Clark seconded.

Roll Call:	Brown	Clark	Gose	Whitworth
	Yes	Yes	Yes	Yes

Motion passed 4-0.

- **Consider recommendation to City Council supporting award of the FY25 PMP Task Order 1 project package.**
- Mr. Clark made a motion to recommend City Council support award of the FY25 PMP Task Order 1 project package upon recommendation of staff not to exceed \$2.5 million; Mrs. Brown seconded.

Roll Call:	Brown	Clark	Gose	Whitworth
	Yes	Yes	Yes	Yes

Motion passed 4-0.

- **Consider recommendation to City Council supporting approval of Task Order #3 and amendment #1 to the FY25 PMP PSA with Benham Design, LLC.**
- Mr. Gose made a motion to recommend City Council support approval of Task Order #3 and amendment #1 to the FY25 PMP PSA with Benham Design, LLC; Mr. Clark seconded.

Roll Call:	Brown	Clark	Gose	Whitworth
	Yes	Yes	Yes	Yes

Motion passed 4-0.

**2f. Discussion, consideration, and possible action regarding sidewalks, including sidewalk maintenance and improvements currently included and budgeted for in the Pavement Management Program, and other sidewalk projects that may be funded from the Transportation Sales Tax Fund.**

- Referring to the Sidewalk Request Spreadsheet, Bill gave the committee opportunity to review the document and ask questions.
- Bill also pointed out the new format of the Public Works Department Monthly Reporting spreadsheet and gave the committee opportunity to review and ask questions.
- No action was taken.

**2g. Discussion, consideration, and possible request of staff on proposed projects to be funded from the revenues generated by the 2022 Transportation Sales Tax.**

- No action was taken.

**3. Public Comment**

- City Councilor Tim Hardin reported that at a recent OML (Oklahoma Municipal League) meeting, he learned about an AI-based system consisting of a camera and vibration monitor installed on trash trucks, and it rates streets by condition. He suggested Stillwater look into something like this.
- No action was taken.

**4. Reports from Committee Members and Staff**

- The next scheduled meeting is February 26, 2026.
- No action was taken.

**5. Adjourn**

Mr. Whitworth asked if there were any further comments or questions; none responded. Mr. Clark moved to adjourn; Mrs. Brown seconded.

Roll Call:	Rickelman	Whitworth	Brown	Gose
	Yes	Yes	Yes	Yes

Motion passed 4-0.

- Meeting adjourned at 5:04 pm.

**City of Stillwater - Transportation Sales Tax Fund**

For the period ending January 31, 2025

	FY25	FY26				Unencumbered
	Actual	MTD Actual	YTD Actual	Budget	Encumbrances	Balance
<b>SOURCES OF FUNDS</b>						
1 Sales Tax	\$ 10,439,486	\$ 930,577	\$ 6,424,344	\$ 10,000,000	\$ -	\$ 3,575,656
2 Interest	974,688	-	-	-	-	-
3 Rent	2,400	-	-	-	-	-
4 Misc Revenue (house removal)	10,350	-	100	-	-	(100)
<b>TOTAL SOURCES OF FUNDS</b>	<b>11,426,924</b>	<b>930,577</b>	<b>6,424,444</b>	<b>10,000,000</b>	<b>-</b>	<b>3,575,556</b>
<b>USES OF FUNDS</b>						
5 Paving Materials	64,145	16,848	83,480	335,357	36,717	215,160
6 3rd Street Bridge	228,594	-	-	-	-	-
7 Husband Street Bridge	498	-	-	-	-	-
8 FY20 Pavement Management	2,690,955	-	-	356,563	12,764	343,799
9 FY21 Pavement Management	-	-	388	13,788	13,400	-
10 Deferred Maintenance Management	23,105	-	674	358,529	7,136	350,720
11 Pavement Assessment	1,400	-	-	22,070	22,070	-
12 Block 34 Area Improvements	1,949,839	-	237,071	260,405	23,128	206
13 Maple & West Street Replacement	2,454	-	-	50,597	50,595	2
14 Transportation Program Manager	92,964	598	49,583	189,121	139,537	1
15 12th Ave Health Corridor Study	23,615	-	6,126	15,490	9,364	-
16 Rails to Trails Grant Ph II	-	-	-	300,000	-	300,000
17 Terminal Roundabout	7,264	-	1,725	578,552	576,826	1
18 FY25 Pavement Management	555,542	975	846,787	2,724,971	719,000	1,159,184
19 Drainage Improvements	-	-	-	310,923	273,408	37,515
20 Airport & Perkins Traffic Analysis	24,828	-	-	4,172	4,172	-
21 Knoblock, 4th Avenue, and Lincoln	265,400	-	97,594	399,110	301,516	-
22 McElroy, Man and Hall of Fame	746,300	-	1,382,666	1,472,251	89,585	-
23 Monticello	552,485	165,288	1,223,400	1,675,678	452,277	1
24 Windsor Sidewalk & Crosswalk	42,094	-	8,419	16,176	-	7,757
25 Misc Sidewalk Improvements	-	1,663	11,634	173,253	161,619	-
26 Deferred Maintenance	-	2,010	4,604	378,211	373,607	-
27 Rail Tie Removal Phase I	-	-	-	60,000	-	60,000
28 Traffic Signal Battery Backups	-	-	-	204,546	204,546	-
29 Replace Obsolete Comm Systems	-	-	-	340,280	340,280	-
30 Downtown Intersection Modifications	-	-	-	88,000	-	88,000
31 City Wide Pavement Markings	-	-	-	400,000	-	400,000
32 Perkins: McElroy - Lakeview	56,058	-	-	-	-	-
33 Airport: Lakeview - Washington	-	-	-	82,996	82,128	868
<b>TOTAL USES OF FUNDS</b>	<b>7,327,539</b>	<b>187,381</b>	<b>3,954,151</b>	<b>10,811,039</b>	<b>3,893,675</b>	<b>2,963,214</b>
<b>RESOURCES OVER (UNDER) USES</b>	<b>\$ 4,099,385</b>	<b>\$ 743,196</b>	<b>\$ 2,470,292</b>	<b>\$ (811,039)</b>	<b>\$ (3,893,675)</b>	<b>\$ 612,342</b>
Beginning Cash Balance	26,725,912		29,675,875			
Change in Interest Receivable	(1,271)		-			
Change in Accounts Receivable	(400)		400			
Change in Due from General Fund	(66,397)		-			
Change in Accounts Payable	(1,081,355)		(1,208,842)			
Ending Cash Balance	<u>\$ 29,675,875</u>		<u>30,937,725</u>			
Plus: Uncollected Sales Tax Revenues			3,575,656			
Less: Unspent Budget Appropriations			(6,856,888)			
Balance Available to Appropriate			<u>\$ 27,656,494</u>			
<b>Future Projects/Funding Needs:</b>		<b>Notes:</b>				
34 Deferred Maintenance			1,400,000			
35 6th Street Land Acquisition			3,500,000			
36 Knoblock/4th Ave Construction			4,300,000			
37 FY25 Pavement Management Plan			7,235,000			
38 Maple & West Construction			2,100,000			
39 Drury Culvert			508,000			
40 Downtown-Campus Pedestrian Corridor			800,000			
41 FY26 Pavement Management Plan			8,320,000			
42 Signal Conversions			50,000			
43 Misc. Sidewalk Improvements			1,200,000			
44 Sangre Road Improvements			TBD			
<b>TOTAL</b>			<u>\$ 29,413,000</u>			

\*\*\* INTERIM REPORT IS UNAUDITED AND PROVIDED FOR MANAGEMENT PURPOSES ONLY \*\*\*

STATUS OF VARIOUS TRANSPORTATION PROJECTS					
Status	Project #	Location	Description of Work	Estimated Cost	Update
Complete	25TR05 (20TR07/21TR06)	McElroy Rd. from Main to Jardot Manning St. from McElroy to Sunrise HOF Ave. from Washington to Knoblock	Patching, diamond grinding, joint & crack sealing Patching & joint & crack sealing Patching, diamond grinding, joint & crack sealing	\$2,119,900.00	Final completion reached 11/26/2025, with a total construction cost of \$2,041,510.65 and project is now in the Warranty Phase.
	23TR03	Block 34 (9th to 8th/Duncan to Husband)	Infrastructure improvements and community facility	\$4,500,000.00*	The project achieved Final Completion on December 18, 2025.
In Construction	25TR08 / 20TR06C	Monticello from University to Admiral	Full depth reconstruction (with utility work)	\$2,300,000.00	Construction is 95% complete. Paving operations are completed. Remaining work includes signage and striping, restoration of the Right-of-Way, and punch list work.
	25TR06 (21TR09)	Full Depth Repairs (40+ locations)	Full depth pavement patching/panel replacement	\$800,000.00	Project kicked off 3/18/2024; Downtown crosswalks completed (WO15&16), continuing to issue work based on remaining project funds.
	25TR07 (20TR01/21TR05)	Joint & Crack Sealing (various locations)	Pavement joint & crack sealing (various locations)	\$800,000.00	Project kicked off 3/31/2025. Contractor has returned to complete remaining work, expected project completion March 31, 2026. Overall progress is ~75% complete.
	23AP05	SWO Terminal Roundabout	Construction of a new roundabout located at the intersection of Wright Drive and Airport Road.	\$585,452.00	Under construction, bid as part of terminal work package.
	26TR02 /26TR03 (22TR07)	Deferred Maintenance (6 locations)	Misc. (i.e. storm sewer, sidewalks, bridges, etc.)	\$374,126.50*	CC awarded contract on 9/8; All locations completed, punch list items underway.
	25TR02	400 S. Villa Dr. / Orchard St. & 5th Ave.	Repairs to existing drainage structure and roadway	\$212,000.00*	CC awarded contract 11/17. Notice to Proceed given on 1/20/2026. Villa Drive is completed, Contractor mobilizing to Orchard Street.
	26TR15	City Wide Pavement Markings	Restriping existing pavement markings	\$400,000.00	Awarded by CC at 1/26/2026 meeting. Awaiting schedule availability of Contractor.
	26TR14	Downtown	Downtown Intersection Modifications (7th/8th/9th and Main)	\$88,000.00 *	Plan approved by CC on 1/12/2026. A sample sign was temporary placed at 7th and Lewis to see brightness of proposed signs on site. Vendor is making final adjustments to estimate based on City feedback.
Pre Construction	25TR01	Task Order 1 (under FY25 PMP, 25TR09/10)	Mill & Overlay/Full Reconstruction/Surface Treatments	\$2,400,000.00	Bids were opened on 2/11/2026, staff will take to CC for possible action at the 2/23/2026 meeting.
	26TR09	Drury Street Culvert Improvements	Repairs to existing drainage structure and roadway	\$400,000.00	Bids open 2/25/2026. Taking to CC for possible action at 3/9/2026 meeting.
In Design	25TR04 (21TR14) & 25WL04	Knoblock St. from 4th to University 4th Ave. from Hester to Duck 4th Ave. from Orchard to Walnut 4th Ave. from Garfield to Lincoln Lincoln St. from 6th to 4th	Full depth reconstruction w/ waterline Partial or Full depth reconstruction w/ waterline Full depth reconstruction Patching and/or partial/full depth reconstruction Full depth reconstruction	\$4,300,000.00*	90% submittal submitted by Engineer on 12/23/2025, in review by staff.
	23TR06	Maple Avenue & West Street	Full depth reconstruction	\$2,200,000.00	Design 60% complete. Staff is determining the requirements for design moving forward.
	24TR06	12th Ave. Health Corridor Study	Traffic study on 12th Ave. between Western & Duck	\$87,500.00	TIA Finalized
	25TR03	Airport & Perkins Traffic Impact Analysis (TIA)	Traffic study at Airport & Perkins	\$29,000.00	TIA Finalized
	23TR08215	Rails-to-Trails (Phase I)	Trail design from McElroy to Lakeview (& to Husband)	\$300,000.00	30% design submitted 10/2, review meeting held on 11/5/2025. Engineer working on 60% submittal, anticipated February 2026.
	24TR08260	Rails-to-Trails (Phase II)	Trail design from 6th Ave. to McElroy	\$300,000.00	Half has been selected as the Design Engineer. Scoping meeting held 4/7/2025. Lease agreement for trail approved by CC on 7/21. Design Engineer and ODOT working on Phase 2 Agreement.
	N/A	Downtown-Campus Pedestrian Connection	New sidewalk	\$800,000.00	Staff working to determine a route that will provide the greatest benefit to citizens.
	25TR12	Sidewalks (various locations)	Sidewalks (various locations)	\$1,200,000.00	Engineer in design for construction packages. Phase 1 design 90% complete. Phase 2 conceptual design is in review by Staff.
	25TR01 25TR09/10	Task Order 2 (under FY25 PMP, 25TR09/10)	Surface Treatments	\$1,228,000.00	30% design review complete for original scope. Negotiation underway to include additional adjacent streets to this Task Order. Staff expects to advertise the project for bids in the Summer of 2026.
		Task Order 3 (under FY25 PMP, 25TR09/10)	Rehabilitation/Full Reconstruction	\$5,485,000.00	Notice to proceed given to the Consultant 2/11/26. Staff expects to advertise two construction projects for bids in the fall of 2026.
		Task Order 4 (under FY26 PMP)	Full Reconstruction / Surface Treatments	\$8,000,000.00	Amendment to PSA authorized and signed. Consultant has prepared tentative fee and scope of work for meeting scheduled 2/21/26. Expect Task Order to be on Council agenda for authorization in April 2026.
	22TR##	Deferred Maintenance Bridges / Channels	Miscellaneous bridge and channel maintenance	TBD	In Design. Staff to reconcile with biannual ODOT bridge inspection report.
	TBD	Sangre Road Improvements	Partnership with County to overlay Sangre north of 6th Ave	TBD	Contract with County in review.
26TR14	Downtown	Downtown Intersection Modifications (10th and Main)	\$14,000.00*	CC requested additional information at 1/12/2026 meeting, Engineer working on cost estimates to make improvements compared to reverting to standard intersection layout.	
Planning/ Miscellaneous	N/A	Citywide	Sidewalk/trail connectivity (& requests from citizens)	N/A	Staff is working to identify and prioritize sidewalk and trail gaps throughout the City.
	N/A	Citywide	Miscellaneous traffic control requests	N/A	Addressing requests for: striping, signing, signals, speed bumps, etc.
* Project cost includes additional funding source(s) other than Transportation Sales Tax Fund.					

## Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
117	W. 19th between Country Club & Cedar Ridge Lane	Damaged Sidewalk Panels	2/12/2026	Staff	Repair	N/A	N/A	1-PW	2	5-Awaiting Public Works Action	Date Sent: 2/23/2026
5	south side of 3rd between Jefferson & Monroe	Tree roots severely damaging sidewalk. Upheavel	10/16/2024	Connect	Repair	McKinley, Kristofer Melissa	kristofer.mckinley@outlook.com 405-697-4015 melissa@stillwaterpm.com 405-743-2126	1-PW	1	5-Awaiting Public Works Action	Date Sent: 11/1/2024 Stump & Root removal planned for OSU Spring Break
11	SW corner of Husband & Maple	Damaged sidewalk panels	9/16/2024	Staff	Repair			1-PW	2	5-Awaiting Public Works Action	
14	SE corner of 8th & Walnut	Damaged/cracked sidewalk in need of repair	10/16/2024	Connect	Repair	Anderson, Tyler	tyler.d.anderson@okstate.edu	1-PW	2	5-Awaiting Public Works Action	Date Sent: 11/1/2024
1	4609 W 12th	Missing sidewalk on East side of residential lot.	1/15/2025	Connect	New	Szlichta, Becky	bszl@hotmail.com 405-338-1419	1-PW	1	6-Closed	
4	West side of Boomer between Moore & Brooke	Overgrown and uneven sidewalk, hazard for walkers	10/16/2024	Connect	Repair	Caverlee, Thomas	thomas.caverlee@okstate.edu 214-674-6352	1-PW	1	6-Closed	
79	Husband, north of 3rd	missing sidewalk	3/21/2025	Connect	New	NA	colorwheel8@gmail.com 918-407-6973	1-PW	1	6-Closed	
96	2123 S. August	Gap in Sidewalk	7/2/2025	Connect	New	Parks, Chip	405-338-5970 chipparks91@gmail.com	1-PW	2	6-Closed	Date Sent: 9/2/2025
26	Krayler East of Perkins, by movie theatre	Sidewalk abruptly ends by movie theatre without crossing ramp	10/16/2024	Connect	New	Blair, Garrett	garrett.blair@okstate.edu 918-804-6808	1-PW	2	7-Awaiting Management Approval	Combined with Stop Sign request and awaiting management review & approval.
25	117 S. Husband to 126 S. Husband	Damaged and missing sidewalk	9/16/2024	Staff	Repair/New			2-S	1	3-Future Consideration	
81	Duncan & Husband at Hall of Fame	Sidewalk Ramps need replaced with ADA compliant ramps	3/26/2025	Staff	Repair			1-PW	1	3-Future Consideration	Duncan Portion sent to Public Works on 2/23/2026 for completion.
94	McElroy N.Lewis to Kameoka	Missing Sidewalk	5/22/2025	Connect	New	Henson, Mike	mikehenson@hotmail.com 405-760-0010	2-S	1	3-Future Consideration	
2	north side of 8th ave between main & husband	Sidewalk poses a tripping hazard and discourages pedestrian traffic to businesses	10/17/2024	Connect	Repair	Morris, Kaylee	kaylee.morris10@okstate.edu 405-835-8418	2-S	2	3-Future Consideration	Moved into Future consideration Status
3	113 E 8th Ave	Sidewalk needs improvement for pedestrian traffic	10/17/2024	Connect	Repair	Beck, Murphy	msbeck10.25@gmail.com	2-S	2	3-Future Consideration	Moved into Future consideration Status
12	8th & Husband area	Cracked sidewalk becoming tripping hazard	10/17/2024	Connect	Repair	Lam, Tanner	tanner.lam10@okstate.edu	2-S	2	3-Future Consideration	Moved into Future consideration Status
27	216 S Duncan St	No sidewalk, old cobblestone sidewalk or grass. West side	10/28/2024	Connect	New	Weerasu, Nimalka	nm.weerasu@gmail.com	2-S	2	3-Future Consideration	
28	424 S Husband St	W Side mssing sidewalk. Disconnect on sidewalk on east side going up to 4th	10/28/2024	Connect	New	Weerasu, Nimalka	nm.weerasu@gmail.com	2-S	2	3-Future Consideration	See Also: ID# 10, 29, 33, 43 & 76
29	318 S Duncan St	Badly cracked sidewalk on W side	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	2-S	2	3-Future Consideration	See Also: ID# 10, 28, 33, 43 & 76
82	West & University	Add sidewalk to connect Maple to 3rd on East side of West	3/31/2025	Staff	New & Repair			2-S	2	3-Future Consideration	Replacing ID#: 24 (Bill reviewing OSU parking lot issue for possible solution)
105	Richmond Rd. In front of Richmond Elementary	Missing sidewalk	8/29/2025	Connect	New	Santelli, Carle	csantelli@stillwaterschools.com	2-S	2	3-Future Consideration	Utility complexities
114	224 S. Jefferson St	Non-ADA compliant sidewalk and ramps	10/31/2025	Citizen	New/Repair	NA	NA	2-S	2	3-Future Consideration	
116	11th between Ramsey & Hester	New Sidewalk to go along with road resurfacing project	1/14/2026	Staff	New	Engineering		2-S	2	3-Future Consideration	
113	1613 E Brooke Ave and Jardot	missing sidewalk during lot construction	12/22/2024	Request Tracker	New	Gose, Roger	roger@gose-associates.com	2-S	3	3-Future Consideration	
19	Airport and Knoblock	Asking for addition of a ramp on Airport across from Knoblock	1/3/2025	Connect	New	Driskill, Carl	cdriskill@outlook.com 405-612-4961	2-S	1	4-Assigned to a Project	
21	Boomer and Franklin, in front of Domino's	Gap in sidewalk along arterial	1/23/2025	Connect	New	Gose, Roger		2-S	1	4-Assigned to a Project	
23	Villa From Drury to 4th	Missing sidewalk	8/7/2024	Staff	New			2-S	1	4-Assigned to a Project	

## Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
80	N. Boomer- Silver Springs to the Links	Missing sidewalk that would connect Trailer Park to Nearby Bus Stop	3/6/2025	Connect	New	Lanier, Stephen	<a href="mailto:steve_lanier@hotmail.com">steve_lanier@hotmail.com</a>	2-S	1	4-Assigned to a Project	
84	Airport & Knoblock	Asking for addition of a ramp on Airport across from Knoblock	3/20/2025	Connect	New	Deken, Dave	<a href="mailto:de78ke@yahoo.com">de78ke@yahoo.com</a>	2-S	1	4-Assigned to a Project	
83	4th & Walnut	Repair ADA ramp and add double ADA ramp	3/31/2025	Staff	New			2-S	1	4-Assigned to a Project	Being corrected by Project 25TR04 Lincoln, 4th & Knoblock
34	9th Ave between Walnut and Pine	Sidewalk does not connect between Walnut and pine. Requests wider sidewalks in area	9/27/2024	Connect	New	Walton, David	<a href="mailto:David.s.walton@okstate.edu">David.s.walton@okstate.edu</a>	2-S	1	4-Assigned to a Project	
115	Kings & University	Rebuild ADA Ramps	12/9/2025	Staff	Repair/New	NA		2-S	1	4-Under Review	Being evaluated for project assignment in combination with PW tree removal & signage/stripping
24	West from University to 202 S West	Damaged and missing sidewalk	9/16/2024	Staff	Repair/New			2-S	1	6-Closed	New request added to build sidewalk on East side of West due to OSU parking lot
10	4th & Husband area	Lip drop from sidewalk, N side along 4th ave alley crossing	10/28/2024	Connect	Repair	Weerasu, Nimalka	<a href="mailto:nm.weerasu@gmail.com">nm.weerasu@gmail.com</a>	3-M	1	3-Future Consideration	See Also: ID# 28, 29, 33, 43 & 76
18	Lakeview and Monroe	Asking for addition of a ramp on lakeview across from Monroe	1/3/2025	Connect	New	Driskill, Carl	<a href="mailto:cdriskill@outlook.com">cdriskill@outlook.com</a> 405-612-4961	3-M	1	3-Future Consideration	PW believes it to be best handled by a contractor (Will be included in SW Task Order)
22	W. 7th & Pecan Hill	Damaged sidewalk panels and driveway approach crossings	10/8/2024	Staff	Repair			3-M	1	3-Future Consideration	
30	McFroy between Main and 150' West of Duncan	no sidewalk, posing dangerous st crossing	10/10/2024	Connect	New	Vanness, William	<a href="mailto:williamvanness@gmail.com">williamvanness@gmail.com</a>	3-M	1	3-Future Consideration	
32	32nd st. connecting Black Oak & Eagle Summit	Wants connecting sidewalk between neighborhoods	10/13/2024	Connect	New	Owens, Jennifer	<a href="mailto:owensok@gmail.com">owensok@gmail.com</a> 405-269-3032	3-M	1	3-Future Consideration	See Also: ID# 54 & 56
33	4th & Husband SW corner	Sidewalk on SW corner steep and no ramp to street	10/28/2024	Connect	Repair	Weerasu, Nimalka	<a href="mailto:nm.weerasu@gmail.com">nm.weerasu@gmail.com</a>	3-M	1	3-Future Consideration	See Also: ID# 10, 28, 29, 43 & 76
35	East side of Knoblock, 3rd St. going North	Damaged/cracked sidewalk & uneven. In need of repair	10/16/2024	Connect	Repair	Rivera, Allison	<a href="mailto:Allison.rivera@okstate.edu">Allison.rivera@okstate.edu</a> 405-924-1604	3-M	1	3-Future Consideration	
36	East side of Knoblock, 3rd St. going North	Damaged/cracked sidewalk & uneven. In need of repair	10/16/2024	Connect	Repair	Monbrod, Melanie	<a href="mailto:melanie.monbrod@okstate.edu">melanie.monbrod@okstate.edu</a>	3-M	1	3-Future Consideration	
37	E Miller Ave between Main & Lowry	Missing sidewalk, so no connection to the East of area along Miller	10/17/2024	Connect	New	Witherell, Hattie	<a href="mailto:hattie.witherell@okstate.edu">hattie.witherell@okstate.edu</a> 918-348-0504	3-M	1	3-Future Consideration	
38	W. 9th ave from Pine to Ramsey	Lack of street crossings, and confusing path of sidewalk	10/15/2024	Connect	New	Mixon, Allie	<a href="mailto:almixon@okstate.edu">almixon@okstate.edu</a> 405-314-3037	3-M	1	3-Future Consideration	
76	215 S Husband (5th and Husband)	Curb cuts needed for SW, SE, and NE sidewalks	10/29/2024	Connect	Repair	Weerasu, Nimalka	<a href="mailto:nm.weerasu@gmail.com">nm.weerasu@gmail.com</a>	3-M	1	3-Future Consideration	See Also: ID# 10, 28, 29, 33, & 43
77	Airport & Knoblock	Connect Boomer Lake Trail to neighborhood	2/20/2025	Staff	New			3-M	1	3-Future Consideration	
85	Airport Rd. & Husband	Connect new sidewalk along Airport to Boomer Lake Trail	3/14/2025	Staff	New			3-M	1	3-Future Consideration	Will include a RR Crossing, awaiting response from Railroad
89	Sangre & 19th	Add sidewalk to connect 19th & Sangre to Meridian Tech	4/29/2025	Staff	New			3-M	1	3-Future Consideration	Creek Crossing needed See Also ID#: 59, 61, & 65
93	McElroy Duck to Main	Missing Sidewalk	5/22/2025	Connect	New	Henson, Mike	<a href="mailto:mikehenson@hotmail.com">mikehenson@hotmail.com</a> 405-760-0010	3-M	1	3-Future Consideration	
106	E Miller Ave between Main & Lowry	Missing Sidewalk	9/3/2025	Connect	New	Terry, Isaac	<a href="mailto:isaacsterry7@gmail.com">isaacsterry7@gmail.com</a> 405-240-6237	3-M	1	3-Future Consideration	
108	3rd Ave. Urgent Care to Burdick	Missing Sidewalk	10/9/2025	Connect	New	Laughlin, Caitlin	<a href="mailto:caitlin.laughlin@gmail.com">caitlin.laughlin@gmail.com</a> 435-881-0923	3-M	1	3-Future Consideration	See Also ID#: 109 & 110
109	3rd Ave. Urgent Care to Burdick	Missing Sidewalk	10/9/2025	Connect	New	Laughlin, Caitlin	<a href="mailto:caitlin.laughlin@gmail.com">caitlin.laughlin@gmail.com</a> 435-881-0923	3-M	1	3-Future Consideration	See Also ID#: 108 & 110
110	3rd Ave. Urgent Care to Burdick	Missing Sidewalk	10/9/2025	Connect	New	Laughlin, Caitlin	<a href="mailto:caitlin.laughlin@gmail.com">caitlin.laughlin@gmail.com</a> 435-881-0923	3-M	1	3-Future Consideration	See Also ID#: 108 & 109
31	West side of Main st between Hall of Fame & 3rd	sidewalk narrow, uneven & damaged. Not ADA compliant and drop off at maple ave	10/10/2024	Connect	Repair	Vanness, William	<a href="mailto:williamvanness@gmail.com">williamvanness@gmail.com</a>	3-M	2	3-Future Consideration	

## Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
41	S. Fern from 19th to 18th	Damaged Sidewalk needs completely removed and replaced	9/16/2024	Staff	Repair			3-M	2	3-Future Consideration	
42	Husband from Miller to Mathews	Damaged sidewalk panels	9/16/2024	Staff	Repair			3-M	2	3-Future Consideration	
43	4th & Duncan area	Sidewalk have a curb onto street, no ramp. Sidewalk cracked	10/28/2024	Connect	Repair	Weerasu, Nimalka	<a href="mailto:nm.weerasu@gmail.com">nm.weerasu@gmail.com</a>	3-M	2	3-Future Consideration	See Also ID# 10, 28, 29, 33, & 76
45	3rd Ave., Between S. Park and Lowry	Sidewalk missing on north side of 3rd Ave	10/18/2024	Connect	New	Vanness, William	<a href="mailto:williamvanness@gmail.com">williamvanness@gmail.com</a>	3-M	2	3-Future Consideration	
78	Range Rd.- West 7th Ave to Primrose & Primrose to Trenton Ave.	Missing Sidewalk along Range Rd.	3/6/2025	Staff	New			3-M	2	3-Future Consideration	See Also: ID# 67 & 66
102	Meridian Ave to Innovation Way	Sidewalk Connection	8/6/2025	Connect	New	Harsch, Paul	<a href="mailto:pharsch@gmail.com">pharsch@gmail.com</a> 727-244-9583	3-M	2	3-Future Consideration	
104	6th St. Hwy 51, 2324 E. OK-51	Missing sidewalk East of Jardot on 6th, to connect housing and school.	8/27/2025	Connect	New	Lambert, Stone	<a href="mailto:stone@lambertok.com">stone@lambertok.com</a> 405-334-2710	3-M	2	3-Future Consideration	ODOT intends to install sidewalk along this stretch of road. Will update with timing when there is more information.
44	Boomer between McElroy and Husband	no sidewalk, dangerous drop off, lacks crossing for McElroy	10/10/2024	Connect	New	Vanness, William	<a href="mailto:williamvanness@gmail.com">williamvanness@gmail.com</a>	3-M	3	3-Future Consideration	Proposed development on corner lot could begin this construction.
46	1003 W. Lakeview Rd	Missing sidewalk along south side of Lakeview (Apartments lack access to gas station and Boomer Lake)	11/19/2024	Connect	New	Peters, Chris	<a href="mailto:mrchrispeters@gmail.com">mrchrispeters@gmail.com</a>	3-M	3	3-Future Consideration	
47	26th & Western	Missing sidewalk connection between new developments on 29th & Western to existing sidewalk along western north of 26th	11/25/2024	Connect	New	Chambers, Dean	<a href="mailto:chambersdean59@gmail.com">chambersdean59@gmail.com</a> 480-250-0651	3-M	3	3-Future Consideration	Will need to wait until Park Valley (Ideal Homes) Development is completed.
48	26th & South Walnut	Lack of sidewalk connecting houses to neighborhood	12/31/2024	Connect	New	Miller, Amber	<a href="mailto:amber.k.miller@okstate.edu">amber.k.miller@okstate.edu</a> 912-257-9158	3-M	3	3-Future Consideration	
107	Perkins Rd. Virginia to 3rd	Missing Sidewalk	10/2/2025	Connect	New	Winkler, Timothy	<a href="mailto:timothwinklerjr@gmail.com">timothwinklerjr@gmail.com</a> 315-522-3884	3-M	3	3-Future Consideration	
39	Corner of Sunrise and N. Canyon Rim	no curb ramp for crossing Sunrise on the west side of the road, safety issue for kids going to and leaving school	10/30/2024	Connect	Repair	Thompson, Alora	<a href="mailto:aalloorraa@gmail.com">aalloorraa@gmail.com</a>	3-M	1	4-Assigned to a Project	
49	W. Maple Ave between Duck and West	sidewalk uneven at each control joint	10/13/2024	Connect	Repair	Hutton, Tobin	<a href="mailto:tobin.hutton@okstate.edu">tobin.hutton@okstate.edu</a>	3-M		4-Assigned to a Project	Part of upcoming Maple & West Project
40	301 W Miller Ave	Missing Sidewalk connectivity, posing hazardous walking path	10/17/2024	Connect	New	Hernandez, Nohelia	<a href="mailto:Nohelia.hernandez@okstate.edu">Nohelia.hernandez@okstate.edu</a> 405-430-9700	3-M	1	6-Closed	
52	N. Main St between W Connell ave & McElroy	Uneven, narrow sidewalk that floods and no sidewalk connecting to McElroy	10/10/2024	Connect	Repair	Vanness, William	<a href="mailto:williamvanness@gmail.com">williamvanness@gmail.com</a>	4-L	1	3-Future Consideration	
53	University from Orchard to Western	Missing sidewalk on University from Orchard to Western. Pedestrians having to walk in bike lane	10/16/2024	Connect	New	Shepard, Regan	<a href="mailto:regan.shepard@okstate.edu">regan.shepard@okstate.edu</a> 405-334-7395	4-L	1	3-Future Consideration	
54	on 32nd West of Black Oak and Sawgrass, then along Sangre to Schools	Missing sidewalk between neighborhoods and schools	10/18/2024	Connect	New	Dearinger, Camaron	<a href="mailto:camarond@dearingers.com">camarond@dearingers.com</a>	4-L	1	3-Future Consideration	See Also: ID# 32 & 55
55	Sangre road, 32nd to Sangre elementary	No sidewalk connecting 32nd neighborhoods to Sangre school sidewalks	10/30/2024	Connect	New	Smith, Kelsey	<a href="mailto:drkelseysmith@gmail.com">drkelseysmith@gmail.com</a>	4-L	1	3-Future Consideration	See Also: ID# 32 & 54
56	University from Western to Monroe 6th street Western to Monroe	Would like sidewalk on both sides of street on 6th & University	12/31/2024	Connect	New	MacNelly, Blake	<a href="mailto:macnellyblake@gmail.com">macnellyblake@gmail.com</a> 817-995-7220	4-L	1	3-Future Consideration	
71	McElroy & Washington	Extend sidewalk from Washington west to existing sidewalk	1/23/2025	Citizen	New	Gose, Roger		4-L	1	3-Future Consideration	

## Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
97	McElroy (Jardot to Skyline & Manning to Dryden)	No Sidewalk	8/1/2025	Citizen	New	Price, Brian	<a href="mailto:brian.price@mercmarine.com">brian.price@mercmarine.com</a>	4-L	1	3-Future Consideration	
101	Sangre, 19th to Meridian Lake	Lack of sidewalk connection	8/6/2025	Connect	New	Starks, Jared	<a href="mailto:jared.starks@gmail.com">jared.starks@gmail.com</a> 405-747-5079	4-L	1	3-Future Consideration	
103	Sangre, 19th to Meridian Lake	Lack of Sidewalk connection	8/23/2025	Connect	New	Eastman, Katie	<a href="mailto:katieeastman@gmail.com">katieeastman@gmail.com</a> 207-310-8704	4-L	1	3-Future Consideration	
50	6th & Country Club to Charles Dr.	No Sidewalk connecting Westpark neighborhood to sidewalks by 6th & Country Club	1/15/2025	Connect	New	Rodenberg, Skyler	<a href="mailto:srodenberg@outlook.com">srodenberg@outlook.com</a> 580-542-8108	4-L	2	3-Future Consideration	
51	Along 9th Avenue from Western to Duck	Sidewalk needs improvement for safety and street crossing access	12/24/2024	Connect	Repair	Davis, Trent	<a href="mailto:trenton.r.davis90@gmail.com">trenton.r.davis90@gmail.com</a> 405-513-4643	4-L	2	3-Future Consideration	
57	6th St. From Jardot to Henderson, Highland Park Elementary	Missing Sidewalk	8/12/2024	Staff	New			4-L	2	3-Future Consideration	
58	North side of 6h from Country Club to Squire's Landing	Missing Sidewalk	8/7/2024	Staff	New			4-L	2	3-Future Consideration	
59	Sangre between 19th & Meridian/Tech Park	Need sidewalk along Sangre	10/1/2024	Connect	New	Joyce, Will	<a href="mailto:mayor@stillwaterok.gov">mayor@stillwaterok.gov</a>	4-L	2	3-Future Consideration	
60	McElroy north side between Boomer and Perkins	Sidewalk incomplete	10/10/2024	Connect	New	Vanness, William	<a href="mailto:williamevanness@gmail.com">williamevanness@gmail.com</a>	4-L	2	3-Future Consideration	
61	Sangre from Meridian/OSU lake trail to sidewalk on 19th Street	No sidewalk connecting Meridian Tech Lake to 19th Street	10/20/2024	Connect	New	Mornhinweg, Jeff	<a href="mailto:jmornhi@gmail.com">jmornhi@gmail.com</a>	4-L	2	3-Future Consideration	
62	N. Washington between Lakeview and Airport. West side of road	Sidewalk missing along N. Washington and lack of pedestrian crossing	12/19/2024	Connect	New	Staring, Candy	<a href="mailto:candy.staring@stillwaterok.gov">candy.staring@stillwaterok.gov</a>	4-L	2	3-Future Consideration	Possible TA Grant project, may need combined with another project or more. Talk with Shelly for possibilities.
63	south side of 6th from Country Club to Crosswinds Development	Sidewalk missing along south side of 6th	12/31/2024	Connect	New	Pickett II, Pete	<a href="mailto:pete3000@yahoo.com">pete3000@yahoo.com</a> 405-834-0206	4-L	2	3-Future Consideration	
64	Washinton St from Lakeview to Richmond	Lack of sidewalk along North Washington	1/1/2025	Connect	New	Frank, Evan	<a href="mailto:erace77@gmail.com">erace77@gmail.com</a> 405-612-7209	4-L	2	3-Future Consideration	
65	Sangre road from 19th to 6th	lack of sidewalk along Sangre connecting to the OSU trail around the lake at highway 51	1/2/2025	Connect	New	Trojan, Tim	<a href="mailto:tim.trojan@gmail.com">tim.trojan@gmail.com</a> 405-332-6025	4-L	2	3-Future Consideration	
70	Washington & Ute	Extend sidewalk from the Links to Boomer Lake Trail	1/23/2025	Citizen	New	Brown, Tammy		4-L	2	3-Future Consideration	
87	6th From Walmart to Innovation way	Add new sidewalk to fill gap	4/29/2025	Staff	New			4-L	2	3-Future Consideration	Will need pedestrian Easement and drainage crossing structure
88	Tradan Heights and Westbrook Pedestrian connection	Add new sidewalk to connect adjacent neighborhoods	4/29/2025	Staff	New			4-L	2	3-Future Consideration	Will need pedestrian Easement and drainage crossing structure
92	McElroy Western to McDonald	Missing Sidewalk	5/22/2025	Connect	New	Henson, Mike	<a href="mailto:mikehenson@hotmail.com">mikehenson@hotmail.com</a> 405-760-0010	4-L	2	3-Future Consideration	
98	Skyline East side (McElroy to Sunrise)	No Sidewalk	8/1/2025	Citizen	New	Price, Brian	<a href="mailto:brian.price@mercmarine.com">brian.price@mercmarine.com</a>	4-L	2	3-Future Consideration	
99	Burdick (6th to Virginia)	No Sidewalk	8/4/2025	Connect	New	Smith, Melinda	<a href="mailto:melindaksmith90@gmail.com">melindaksmith90@gmail.com</a> 918-852-5418	4-L	2	3-Future Consideration	
66	Range rd. & 51 neighborhoods (Crosswings & Pecan Hill) to 19th street	No sidewalk connecting Pecan Hill neighborhood to City sidewalk on 19th	12/15/2024	Connect	New	Woods, Mike	<a href="mailto:mdw1mike@gmail.com">mdw1mike@gmail.com</a> 405-880-1521	4-L	3	3-Future Consideration	See Also: ID# 67 & 78
67	Range rd. & 51 neighborhoods (Crosswings & Pecan Hill) to 19th street	No sidewalk connecting Neighborhoods to city sidewalk	10/20/2024	Connect	New	Mornhinweg, Jeff	<a href="mailto:jmornhi@gmail.com">jmornhi@gmail.com</a>	4-L	3	3-Future Consideration	See Also: ID# 78

## Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
68	August Dr. & 6th Street	Would like a sidewalk from August Dr. & 6th street going to Koby Plaza	1/14/2025	Connect	New	Payne, Abigail	abigailerinpayne@gmail.com	4-L	3	3-Future Consideration	
69	Sangre, Country Club, and Range Road from 6th St to 19th St. 19th St from Jardot to Perkins. Jardot from 6th St to 19th St. Lakeview and McElroy from Western to Country Club. Airport Rd.	Would like miscellaneous sidewalk along multiple major roadways to create better paths, in particular running.	1/14/2025	Connect	New	Payne, Abigail	abigailerinpayne@gmail.com	4-L	3	3-Future Consideration	
111	N. Washington between Lakeview and Airport. West side of road	Missing Sidewalk	10/13/2025	Connect	New	Blew, Lydia	blwelydia@gmail.com 405-612-8753	4-L	3	3-Future Consideration	
112	N. Washington between Lakeview and Airport. West side of road	Missing Sidewalk	10/20/2025	Connect	New	Shepard, Saxon	saxonmag@gmail.com 405-269-1428	4-L	3	3-Future Consideration	
72	West side of Perkins from Virginia to 6th	no sidewalk	10/10/2024	Connect	New	Vanness, William	williamevanness@gmail.com	4-L		3-Future Consideration	
Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests
6	212 E 3rd Ave	Sidewalk missing at driveway crossing	10/18/2024	Connect	New	Vanness, William	williamevanness@gmail.com	Archived 1-PW	1	6-Closed	20LF
7	212 S Orchard	Damaged sidewalk panel	10/18/2024	Connect	Repair	Thomas, Elizabeth	lizzy.thomas@okstate.edu	Archived 1-PW	1	6-Closed	
8	W. University & S West St	Sidewalk crumbling and ends in a curb before street	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	Archived 1-PW	1	6-Closed	
9	1823 N. Husband Area	Raised up sidewalk posing tripping hazard	10/21/2024	Connect	Repair	Swim, Leva	leva.swim@okstate.edu	Archived 1-PW	1	6-Closed	
86	11th & Western	Damaged and vertically seperated panels	3/27/2025	Staff	Repair			Archived 1-PW	1	6-Closed	
90	19th from Sangre to Western	Damaged Sidewalk Panels	4/29/2025	Staff	Repair			Archived 1-PW	1	6-Closed	
91	McElroy Rd between N Burdick & N. Donaldson	Sidewalk panels setting and damaged	5/5/2025	Citizen	Repair			Archived 1-PW	1	6-Closed	
95	2010 Mathews Ave	Missing ADA curb ramp	5/27/2025	Citizen	New	Johnson, Kris	405-612-2120	Archived 1-PW	1	6-Closed	
100	Shumard 9th to Sante Fe	3 lots missing sidewalk	8/6/2025	Connect	New	Szlichta, Becky	bszl@hotmail.com 405-338-1419	Archived 1-PW	1	6-Closed	Date Sent: 9/2/2025 PW completed on 11/20/2025
13	East Tower Park Drive East of driveway (824 East Tower Park Drive)	Sidewalk pulled away from curb resulting in gap and hazard	10/9/2024	Connect	Repair	Schreiber, Connie	cjeanschreiber@yahoo.com 405-334-2557	Archived 1-PW	2	6-Closed	
15	S. Washington & 11th st	Broken sidewalk	10/17/2024	Connect	Repair	Treat	bltreat@okstate.edu	Archived 1-PW	2	6-Closed	
16	8th Ave and S Blakely St	Curb cuts and sidewalk sections missing	10/28/2024	Connect	New	Weerasu, Nimalka	nm.weerasu@gmail.com	Archived 1-PW	2	6-Closed	
17	SE corner of 8th and Blakely	Sidewalk ends at abrupt curb, limited ADA access	10/29/2024	Connect	Repair	Ross, Ariel	arielross123@gmail.com	Archived 1-PW	2	6-Closed	
20	1202 W Stonecrest Ave	Crack in road along gutter line. Posing risk for future damage due to water infiltration	11/4/2024	Connect	N/A	Nickel, John	john.nickel@okstate.edu	Archived 1-PW	N/A	6-Closed	(not sidewalk issue, street repair needed)
73	Cleveland St. North of University Circle	No sidewalk resulting to pedestrian traffic in road	10/18/2024	Connect	New	Gillin, Aggie	aggie.gillin@okstate.edu	Archived 5-NA	N/A	6-Closed	Area indicated falls in OSU's maintenance area and not COS.
74	Monroe & Farm Rd.	Pothole in/near sidewalk posing hazard	10/16/2024	Connect	N/A	Tyler, Chloe	chloe.tyler@okstate.edu 918-984-7151	Archived 5-NA		6-Closed	Area indicated falls in OSU's maintenance area and not COS.
75	Monroe by Agg Hall	Jagged sidewalk	10/17/2024	Connect	Repair	Campbell, Chloe	chloe.l.campbell@okstate.edu 214-773-8666	Archived 5-NA		6-Closed	Area indicated falls in OSU's maintenance area and not COS.
118	East Ridge 1 Subdivision- West of Skyline Elementary	Improve ramps and driveway crossings	2/23/2026	Citizen	New/Repair	N/A	N/A	3-M	1	1-Received	
119	Richmond Rd. In front of Richmond Elementary	Repair and add new sidewalk	2/23/2026	Staff	New/Repair	Millis, Bill	N/A	2-S	1	3-Future Consideration	
120	Sangre, Bank on 19th to Medical Offices	Missing Sidewalk	2/23/2026	Staff	New	Millis, Bill	N/A	3-M	2	3-Future Consideration	



**Public Works Department Monthly Reporting**

**2026**

January		CY Concrete	SY Paving	Tons Asphalt	Lbs Asphalt	Lbs Tar
236 S. Husband St.	Sidewalk		7.3			
120 E. 9th Ave.	Sidewalk		10.3			
223 N. Knoblock St.	Sidewalk		4.2			
608 S. Main St.	Alley Repair	2.2				
514 N. Husband St.	Bridge Repair	0.7				
5010 N. Stonecrest Ct.	Road Repair	7				
Various Locations	Cold Patch Pothole Repairs				600	
Various Locations	Asphalt Street Repairs			24.6		
	<b>Montly Totals</b>	9.8	21.7	24.6	600	0

**2025**

December		CY Concrete	SY Paving	Tons Asphalt	Lbs Asphalt	Lbs Tar
	<b>Montly Totals</b>	19.4	23.0	3.5	2700	540

November		CY Concrete	SY Paving	Tons Asphalt	Lbs Asphalt	Lbs Tar
	<b>Montly Totals</b>	9.1	7.3	0	3000	5430

October		CY Concrete	SY Paving	Tons Asphalt	Lbs Asphalt	Lbs Tar
	<b>Montly Totals</b>	17.7	89.3	29.4	5700	0

September		CY Concrete	SY Paving	Tons Asphalt	Lbs Asphalt	Lbs Tar
	<b>Montly Totals</b>	7.8	92.7	117.6	300	0

August		CY Concrete	SY Paving	Tons Asphalt	Lbs Asphalt	Lbs Tar
	<b>Montly Totals</b>	21.3	44.8	0	0	0

July		CY Concrete	SY Paving	Tons Asphalt	Lbs Asphalt	Lbs Tar
	<b>Montly Totals</b>	29.2	16.7	0	0	0

	<b>2026 YTD Totals</b>	9.8	21.7	24.6	600.0	0.0
	<b>2025 YTD Totals</b>	104.6	458.6	150.4	11700	5970

CY = Cubic Yards  
 SY = Square Yards  
 Lbs = Pounds