



Together, Investing in Municipal Excellence

TRANSPORTATION PROJECT ADVISORY COMMITTEE MEETING AGENDA
MARCH 26, 2026

723 S. Lewis Street, Room 1112
Stillwater, OK 74074
4:00 PM

1. Call Meeting to Order

2. General Orders

The Transportation Project Advisory Committee will hear a staff presentation, discuss, and take action including a vote or series of votes on each item listed as presented or as amended or revised by the Transportation Project Advisory Committee unless the agenda entry specifically states that no action will be taken. The requested action is indicated in each agenda entry but may be amended or revised prior to action by the Transportation Project Advisory Committee.

a. Approval of February 26, 2026, meeting summary.

b. Transportation Sales Tax Fund financial report (No action will be taken on this item) Christy Cluck, Jared Thulin

c. Discussion and possible action to make recommendations to the City Council regarding the proposed sequence or timing of commencement, continuance, and/or completion of transportation projects for which revenues from the 2022 Transportation Sales Tax are to be used including, but not limited to: Jordan Coirier

- Consider recommendation to City Council regarding FY25 Pavement Management Program (PMP) Task Order #2, Amendment No. 1 (25TR01).

d. Discussion, consideration, and possible action regarding sidewalks, including sidewalk maintenance and improvements currently included and budgeted for in the Pavement Management Program, and other sidewalk projects that may be funded from the Transportation Sales Tax Fund. Jordan Coirier

e. Discussion, consideration, and possible request to staff on Jordan Coirier

proposed projects to be funded from the revenues generated by the 2022 Transportation Sales Tax.

3. Public Comment

Stillwater City Code, Section 2-53(a) & (b), provides that taxpayers or residents of the city, or their authorized legal representatives, may address the Committee at a regularly scheduled meeting on **any item of business listed on the meeting agenda**.

4. Reports from Committee Members or Staff

- a. Next regular meeting is April 23, 2026.

5. Adjourn

On _____ at _____, a true and correct copy of this agenda was posted on the kiosk outside City Hall, 723 S. Lewis Street, Stillwater, OK.

The City of Stillwater encourages participation from all citizens. If participation at any public meeting is not possible due to a disability, please notify the City Manager's office at least 48 hours prior to the meeting by calling 405.742.8243.

- Find meeting agendas and minutes online at [Agendas and Minutes](#)
- Official minutes are archived in the City Clerk's office.

Together, Investing in Municipal Excellence

**TRANSPORTATION PROJECT ADVISORY COMMITTEE
MEETING MINUTES**

THURSDAY, FEBRUARY 26, 2026

Members present: Chairman Steve Whitworth, Vice Chairman Roger Gose, Gary Clark, and Dustin MacDonald

Members absent: Tammy Brown

City of Stillwater staff present: Assistant City Manager Rachel Bernish, Assistant City Manager Christy Cluck, Assistant City Attorney Ashlyn Garis, Accounting Manager Jared Thulin, Director of Engineering Bill Millis, Capital Program Manager Jordan Coirier, Administrative Assistant Casi Jackson as Recording Secretary

1. Call Meeting to Order

Committee member Steve Whitworth called the meeting to order at 4:00 pm and asked for roll call.

Roll Call:	Brown	Clark	Gose	MacDonald	Whitworth
	Absent	Present	Present	Present	Present

Quorum established.

2a. Approval of January 22, 2026, meeting summary.

Mr. Gose made a motion to approve meeting summary; Mr. Clark seconded.

Roll Call:	Clark	Gose	MacDonald	Whitworth
	Yes	Yes	Yes	Yes

Motion passed 4-0.

2b. Transportation Sales Tax Fund financial report – Jared Thulin

- Director of Engineering Bill Millis welcome new committee member Dustin MacDonald and introduced Capital Program Manager Jordan Coirier.
- Accounting Manager Jared Thulin reviewed the Transportation Sales Tax Fund report with the group, and he and Bill answered questions from the committee regarding the report.
- No action was taken.

2c. Discussion and possible action to make recommendations to the City Council regarding the proposed sequence or timing of commencement, continuance, and/or completion of

transportation projects for which revenues from the 2022 Transportation Sales Tax are to be used including, but not limited to:

- **Consider recommendation to City Council regarding possible bid recommendation for the Drury Street Culvert improvements (26TR09)**
- Mr. Gose made a motion to recommend City Council award of the Drury Street Culvert Improvements bid subject to the recommendation of staff in an amount not-to-exceed \$715,000; Mr. Clark seconded.

Roll Call:	Clark	Gose	MacDonald	Whitworth
	Yes	Yes	Yes	Yes

Motion passed 4-0.

3. Public Comment

- Referring to the Sidewalk Request Spreadsheet and Public Works Department Monthly Report, Bill gave the committee opportunity to review the documents and ask questions.
- No action was taken.

4. Reports from Committee Members and Staff

- The next scheduled meeting is March 26, 2026.
- No action was taken.

5. Adjourn

Mr. Whitworth asked if there were any further comments or questions; none responded. Mr. Clark made a motion to adjourn; Mr. Clark seconded.

Roll Call:	Clark	Gose	MacDonald	Whitworth
	Yes	Yes	Yes	Yes

Motion passed 4-0.

- Meeting adjourned at 4:41 pm.

City of Stillwater - Transportation Sales Tax Fund

For the period ending February 28, 2026

	FY25	FY26				Unencumbered Balance
	Actual	MTD Actual	YTD Actual	Budget	Encumbrances	
SOURCES OF FUNDS						
1 Sales Tax	\$ 10,439,486	\$ 915,636	\$ 7,339,980	\$ 10,000,000	\$ -	\$ 2,660,020
2 Interest	974,688	-	-	-	-	-
3 Rent	2,400	-	-	-	-	-
4 Misc Revenue (house removal)	10,350	-	100	-	-	(100)
TOTAL SOURCES OF FUNDS	11,426,924	915,636	7,340,080	10,000,000	-	2,659,920
Project USES OF FUNDS						
5 Paving Materials	64,145	18,922	102,402	335,357	43,045	189,910
6 3rd Street Bridge	228,594	-	-	-	-	-
7 Husband Street Bridge	498	-	-	-	-	-
8 FY20 Pavement Management	2,690,955	2,691	2,691	356,563	10,072	343,799
9 FY21 Pavement Management	-	-	388	13,788	13,400	-
10 Deferred Maintenance Management	23,105	-	674	358,529	7,136	350,720
11 Pavement Assessment	1,400	-	-	22,070	22,070	-
12 Block 34 Area Improvements	1,949,839	-	237,071	260,405	23,128	206
13 Maple & West Street Replacement	2,454	-	-	50,597	50,595	2
14 Transportation Program Manager	92,964	8,081	57,664	189,121	131,456	1
15 12th Ave Health Corridor Study	23,615	1,264	7,390	15,490	8,100	-
16 Rails to Trails Grant Ph II	-	-	-	300,000	-	300,000
17 Terminal Roundabout	7,264	-	1,725	578,552	576,826	1
18 FY25 Pavement Management	555,542	61,066	907,853	4,967,816	1,641,241	2,418,722
19 Drainage Improvements	-	-	-	310,923	273,408	37,515
20 Airport & Perkins Traffic Analysis	24,828	-	-	4,172	4,172	-
21 Knoblock, 4th Avenue, and Lincoln	265,400	6,680	104,274	399,110	294,836	-
22 McElroy, Man and Hall of Fame	746,300	-	1,382,666	1,472,251	89,585	-
23 Monticello	552,485	11,148	1,234,548	1,675,678	441,129	1
24 Windsor Sidewalk & Crosswalk	42,094	-	8,419	16,176	-	7,757
25 Misc Sidewalk Improvements	-	11,131	22,765	173,253	150,488	-
26 Deferred Maintenance	-	325	4,929	378,211	373,282	-
27 Rail Tie Removal Phase I	-	-	-	60,000	60,000	-
28 Traffic Signal Battery Backups	-	-	-	204,546	204,546	-
29 Replace Obsolete Comm Systems	-	224,000	224,000	340,280	116,280	-
30 Downtown Intersection Modifications	-	-	-	88,000	-	88,000
31 City Wide Pavement Markings	-	-	-	400,000	400,000	-
32 Perkins: McElroy - Lakeview	56,058	-	-	-	-	-
33 Airport: Lakeview - Washington	-	-	-	82,996	82,128	868
TOTAL USES OF FUNDS	7,327,539	345,309	4,299,460	13,053,884	5,016,923	3,737,502
RESOURCES OVER (UNDER) USES	\$ 4,099,385	\$ 570,328	\$ 3,040,620	\$ (3,053,884)	\$ (5,016,923)	\$ (1,077,582)
Beginning Cash Balance	26,725,912		29,675,875			
Change in Interest Receivable	(1,271)		-			
Change in Accounts Receivable	(400)		400			
Change in Due from General Fund	(66,397)		-			
Change in Accounts Payable	(1,081,355)		(1,208,842)			
Ending Cash Balance	<u>\$ 29,675,875</u>		<u>31,508,053</u>			
Plus: Uncollected Sales Tax Revenues			2,660,020			
Less: Unspent Budget Appropriations			(8,754,424)			
Balance Available to Appropriate			<u>\$ 25,413,649</u>			
Future Projects/Funding Needs:						
34 Deferred Maintenance			1,400,000			
35 6th Street Land Acquisition			3,500,000			
36 Knoblock/4th Ave Construction			4,300,000			
37 FY25 Pavement Management Plan			4,992,155			
38 Maple & West Construction			2,100,000			
39 Drury Culvert			508,000			
40 Downtown-Campus Pedestrian Corridor			800,000			
41 FY26 Pavement Management Plan			8,320,000			
42 Signal Conversions			50,000			
43 Misc. Sidewalk Improvements			1,200,000			
44 Sangre Road Improvements			TBD			
TOTAL			<u>\$ 27,170,155</u>			


*** INTERIM REPORT IS UNAUDITED AND PROVIDED FOR MANAGEMENT PURPOSES ONLY ***

APPENDIX A
PROJECT MAP

Map Location #	Roadway	Begin	End	Approx. Length (feet)
	TASK ORDER 02			
6	12th Ave. E.	Perkins Rd. S.	R.R. Tracks	152
6	14th Ave. E.	Perkins Rd. S.	SC @ 230 E	876
6	16th Ave. E.	Perkins Rd. S.	Hartford St. S.	320
6	Springfield St. S.	15th Ave. E.	14th Ave. E.	376
7	Washington St. N.	Hall of Fame Ave. W.	Boomer Rd. N.	5,720
8	Main St. S.	6th Ave. W.	Virginia Ave. W.	2,670
9	Perkins Rd. N.	Richmond Rd. E.	Yost Rd. E.	10,560
	TASK ORDER 02A - ADDED STREETS			
6	Springfield St. S.	17th Ave. E.	15th Ave. E.	650
6	Hartford St. S.	17th Ave. E.	14th Ave. E.	1,000
6	16th Ave. E.	Hartford St. S.	Alcott Dr. E.	1,382
6	13th Ave. E.	Perkins Rd. S.	East End	483
8	Main Ste. S	Virginia Ave. W.	McElroy Rd W	2,675

Inquiry Per phone call w/ Staff

8	Boomer Rd	McElroy Rd W.	Lakeview	6,190
---	-----------	---------------	----------	-------



TASK ORDER 2 AND 2A:
LOCATION MAP

STATUS OF VARIOUS TRANSPORTATION PROJECTS

Status	Project #	Location	Description of Work	Estimated Construction Cost	Update
Complete	25TR05 (20TR07/21TR06)	McElroy Rd. from Main to Jardot Manning St. from McElroy to Sunrise HOF Ave. from Washington to Knoblock	Patching, diamond grinding, joint & crack sealing Patching & joint & crack sealing Patching, diamond grinding, joint & crack sealing	\$2,119,900.00	Final completion reached 11/26/2025, with a total construction cost of \$2,041,510.65 and project is now in the Warranty Phase.
	23TR03	Block 34 (9th to 8th/Duncan to Husband)	Infrastructure improvements and community facility	\$4,290,156.02*	The project achieved Final Completion on December 18, 2025.
In Construction	25TR08 / 20TR06C	Monticello from University to Admiral	Full depth reconstruction (with utility work)	\$2,300,000.00*	Construction is 98% complete. Paving operations are completed. Remaining work includes signage and striping, restoration of the Right-of-Way, and punch list work.
	25TR06 (21TR09)	Full Depth Repairs (40+ locations)	Full depth pavement patching/panel replacement	\$800,000.00	Project kicked off 3/18/2024; Final Work Order under this project year has been issued (WO17). Working with Contractor to execute contract extension option.
	25TR07 (20TR01/21TR05)	Joint & Crack Sealing (various locations)	Pavement joint & crack sealing (various locations)	\$800,000.00	Project started 3/31/2025 and is approximately 75% complete. Contractor is scheduled to return mid-April for ~10 days to complete remaining work. Anticipated completion late April 2026.
	23AP05	SWO Terminal Roundabout	Construction of a new roundabout located at the intersection of Wright Drive and Airport Road.	\$585,452.00	Under construction, bid as part of terminal work package.
	26TR02 /26TR03 (22TR07)	Deferred Maintenance (6 locations)	Misc. (i.e. storm sewer, sidewalks, bridges, etc.)	\$374,126.50*	CC awarded contract on 9/8; All locations completed, project closeout underway.
	25TR02	400 S. Villa Dr. / Orchard St. & 5th Ave.	Repairs to existing drainage structure and roadway	\$212,000.00*	CC awarded contract 11/17. Notice to Proceed was issued January 20, 2026. Construction is approximately 85% complete. Villa Drive improvements are complete, and Orchard Street is nearing completion. The contractor is progressing through final work items.
	26TR15	City Wide Pavement Markings	Restriping existing pavement markings	\$400,000.00	Awarded by CC at 1/26/2026 meeting. Work is currently underway and approximately 60% complete. Project completion is anticipated in early April 2026.
	26TR14	Downtown	Downtown Intersection Modifications (7th/8th/9th and Main)	\$88,000.00 *	Plan approved by CC on 1/12/2026. The vendor is incorporating City feedback and preparing a revised estimate. Staff anticipates issuing a purchase order next week, with project completion estimated for Early May 2026.
	25TR01	Task Order 1 (under FY25 PMP, 25TR09/10)	Mill & Overlay/Full Reconstruction/Surface Treatments	\$2,400,000.00	The CC awarded a contract to Ellsworth Construction OKC, LLC at the 2/23/2026 meeting. The Pre-Construction Meeting is scheduled for 3/25/2026.
Pre Construction	26TR09	Drury Street Culvert Improvements	Repairs to existing drainage structure and roadway	\$630,243.00	Bids open 2/25/2026. Awarded by CC at 3/23/2026 meeting. Staff coordinating with Contractor.
In Design	25TR04 (21TR14) & 25WL04	Knoblock St. from 4th to University 4th Ave. from Hester to Duck 4th Ave. from Orchard to Walnut 4th Ave. from Garfield to Lincoln Lincoln St. from 6th to 4th	Full depth reconstruction w/ waterline Partial or Full depth reconstruction w/ waterline Full depth reconstruction Patching and/or partial/full depth reconstruction Full depth reconstruction	\$4,300,000.00*	90% design review meeting held 3/18/2026, Staff has provided review and Engineer working through final comments.
	23TR06	Maple Avenue & West Street	Full depth reconstruction	\$2,200,000.00	Design 60% complete. Staff is determining the requirements for design moving forward.
	24TR06	12th Ave. Health Corridor Study	Traffic study on 12th Ave. between Western & Duck	\$87,500.00	TIA Finalized
	25TR03	Airport & Perkins Traffic Impact Analysis (TIA)	Traffic study at Airport & Perkins	\$29,000.00	TIA Finalized
	23TR08215	Rails-to-Trails (Phase I)	Trail design from McElroy to Lakeview (& to Husband)	\$300,000.00*	Engineer provided 60% design submittal, March 2026; review meeting to be scheduled.
	24TR08260	Rails-to-Trails (Phase II)	Trail design from 6th Ave. to McElroy	\$300,000.00	Half has been selected as the Design Engineer. Scoping meeting held 4/7/2025. Lease agreement for trail approved by CC on 7/21. Design Engineer and ODOT working on Phase 2 Agreement.
	N/A	Downtown-Campus Pedestrian Connection	New sidewalk	\$800,000.00	Staff working to determine a route that will provide the greatest benefit to citizens.
	25TR12	Sidewalks (various locations)	Sidewalks (various locations)	\$1,200,000.00	Engineer in design for construction packages. Phase 1 final design (95% complete) received for Staff review on 3/13. Phase 2 conceptual design is in review by Staff.
	25TR01 25TR09/10	Task Order 2 (under FY25 PMP, 25TR09/10)	Surface Treatments	\$1,686,000.00	30% design review complete for original scope. The design contract is proposed to be amended to include additional adjacent streets to this Task Order. Updated schedule for advertisement for bids in the late Summer of 2026.
		Task Order 3 (under FY25 PMP, 25TR09/10)	Rehabilitation/Full Reconstruction	\$5,485,000.00	Notice to proceed given to the Consultant 2/11/26. Staff expects to advertise two construction projects for bids in the Fall of 2026. Survey and Geotech in progress.
		Task Order 4 (under FY26 PMP)	Full Reconstruction / Surface Treatments	\$8,000,000.00	Amendment to PSA authorized and signed. Consultant has prepared tentative fee and scope of work for meeting scheduled 2/21/26. Staff reviewing Task Order to be on Council agenda for authorization in April 2026.
	22TR##	Deferred Maintenance Bridges / Channels	Miscellaneous bridge and channel maintenance	TBD	In Design. Staff to reconcile with biannual ODOT bridge inspection report.
	TBD	Sangre Road Improvements	Partnership with County to overlay Sangre north of 6th Ave	TBD	Contract with County in review by Staff.
26TR14	Downtown	Downtown Intersection Modifications (10th and Main)	\$140,000.00	CC requested additional information at 1/12/2026 meeting for Engineer to prepare alternative improvements compared to replacing to a standard intersection layout. Staff is reviewing Engineer alternatives and cost estimates.	
Planning/ Miscellaneous	N/A	Citywide	Sidewalk/trail connectivity (& requests from citizens)	N/A	Staff is working to identify and prioritize sidewalk and trail gaps throughout the City.
	N/A	Citywide	Miscellaneous traffic control requests	N/A	Addressing requests for: striping, signing, signals, speed bumps, etc.

* Project cost includes additional funding source(s) other than Transportation Sales Tax Fund.

Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
81	Duncan & Husband at Hall of Fame	Sidewalk Ramps need replaced with ADA compliant ramps	3/26/2025	Staff	Repair			1-PW	1	3-Future Consideration	Duncan Portion sent to Public Works on 2/23/2026 for completion.
5	south side of 3rd between Jefferson & Monroe	Tree roots severely damaging sidewalk. Upheavel	10/16/2024	Connect	Repair	McKinley, Kristofer Melissa	kristofer.mckinley@outlook.com 405-697-4015 melissa@stillwaterpm.com 405-743-2126	1-PW	1	5-Awaiting Public Works Action	Date Sent: 11/1/2024 Stump & Root removal planned for OSU Spring Break
117	W. 19th between Country Club & Cedar Ridge Lane	Damaged Sidewalk Panels	2/12/2026	Staff	Repair	N/A	N/A	1-PW	2	5-Awaiting Public Works Action	Date Sent: 2/23/2026
14	SE corner of 8th & Walnut	Damaged/cracked sidewalk in need of repair	10/16/2024	Connect	Repair	Anderson, Tyler	tyler.d.anderson@okstate.edu	1-PW	2	5-Awaiting Public Works Action	Date Sent: 11/1/2024
11	SW corner of Husband & Maple	Damaged sidewalk panels	9/16/2024	Staff	Repair			1-PW	2	5-Awaiting Public Works Action	
79	Husband, north of 3rd	missing sidewalk	3/21/2025	Connect	New	NA	colorwheel8@gmail.com 918-407-6973	1-PW	1	6-Closed	
4	West side of Boomer between Moore & Brooke	Overgrown and uneven sidewalk, hazard for walkers	10/16/2024	Connect	Repair	Caverlee, Thomas	thomas.caverlee@okstate.edu 214-674-6352	1-PW	1	6-Closed	
1	4609 W 12th	Missing sidewalk on East side of residential lot.	1/15/2025	Connect	New	Szlichta, Becky	bszl@hotmail.com 405-338-1419	1-PW	1	6-Closed	
96	2123 S. August	Gap in Sidewalk	7/2/2025	Connect	New	Parks, Chip	405-338-5970 chipparks91@gmail.com	1-PW	2	6-Closed	Date Sent: 9/2/2025
26	Krayler East of Perkins, by movie theatre	Sidewalk abruptly ends by movie theatre without crossing ramp	10/16/2024	Connect	New	Blair, Garrett	garrett.blair@okstate.edu 918-804-6808	1-PW	2	7-Awaiting Management Approval	Combined with Stop Sign request and awaiting management review & approval.
122	Country Club, 9th going north East side	Missing Sidewalk	3/3/2026	Connect	New	Smith, Harry	heted@provalue.net 405-742-7560	2-M	1	2-Under Review	
119	Richmond Rd. In front of Richmond Elementary	Repair and add new sidewalk	2/23/2026	Staff	New/Repair	Millis, Bill	N/A	2-S	1	3-Future Consideration	
94	McElroy N.Lewis to Kameoka	Missing Sidewalk	5/22/2025	Connect	New	Henson, Mike	mikehenson@hotmail.com 405-760-0010	2-S	1	3-Future Consideration	
25	117 S. Husband to 126 S. Husband	Damaged and missing sidewalk	9/16/2024	Staff	Repair/New			2-S	1	3-Future Consideration	
121	W. Miller from Main to ~180 West	missing sidewalk	2/27/2026	Staff	New	Glasgow, Sean	N/A	2-S	2	3-Future Consideration	Possible alternate for 25TR12 Phase 1 or 2
116	11th between Ramsey & Hester	New Sidewalk to go along with road resurfacing project	1/14/2026	Staff	New	Engineering		2-S	2	3-Future Consideration	
114	224 S. Jefferson St	Non-ADA compliant sidewalk and ramps	10/31/2025	Citizen	New/Repair	NA	NA	2-S	2	3-Future Consideration	
105	Richmond Rd. In front of Richmond Elementary	Missing sidewalk	8/29/2025	Connect	New	Santelli, Carle	csantelli@stillwaterschools.com	2-S	2	3-Future Consideration	Utility complexities
82	West & University	Add sidewalk to connect Maple to 3rd on East side of West	3/31/2025	Staff	New & Repair			2-S	2	3-Future Consideration	Replacing ID#: 24 (Bill reviewing OSU parking lot issue for
29	318 S Duncan St	Badly cracked sidewalk on W side	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	2-S	2	3-Future Consideration	See Also: ID# 10, 28, 33, 43 & 76
28	424 S Husband St	W Side missing sidewalk. Disconnect on sidewalk on east	10/28/2024	Connect	New	Weerasu, Nimalka	nm.weerasu@gmail.com	2-S	2	3-Future Consideration	See Also: ID# 10, 29, 33, 43 & 76
27	216 S Duncan St	No sidewalk, old cobblestone sidewalk or grass. West side	10/28/2024	Connect	New	Weerasu, Nimalka	nm.weerasu@gmail.com	2-S	2	3-Future Consideration	
12	8th & Husband area	Cracked sidewalk becoming tripping hazard	10/17/2024	Connect	Repair	Lam, Tanner	tanner.lam10@okstate.edu	2-S	2	3-Future Consideration	Moved into Future consideration Status
3	113 E 8th Ave	Sidewalk needs improvement for pedestrian traffic	10/17/2024	Connect	Repair	Beck, Murphy	msbeck10.25@gmail.com	2-S	2	3-Future Consideration	Moved into Future consideration Status
2	north side of 8th ave between main & husband	Sidewalk poses a tripping hazard and discourages pedestrian	10/17/2024	Connect	Repair	Morris, Kaylee	kaylee.morris10@okstate.edu 405-835-8418	2-S	2	3-Future Consideration	Moved into Future consideration Status
113	1613 E Brooke Ave and Jardot	missing sidewalk during lot construction	12/22/2024	Request Tracker	New	Gose, Roger	roger@gose-associates.com	2-S	3	3-Future Consideration	
84	Airport & Knoblock	Asking for addition of a ramp on Airport across from Knoblock	3/20/2025	Connect	New	Deken, Dave	de78ke@yahoo.com	2-S	1	4-Assigned to a Project	

Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
83	4th & Walnut	Repair ADA ramp and add double ADA ramp	3/31/2025	Staff	New			2-S	1	4-Assigned to a Project	Being corrected by Project 25TR04 Lincoln, 4th & Knoblock
80	N. Boomer- Silver Springs to	Missing sidewalk that would	3/6/2025	Connect	New	Lanier, Stephen	steve.lanier@hotmail.com	2-S	1	4-Assigned to a Project	
34	9th Ave between Walnut and Pine	Sidewalk does not connect between Walnut and pine. Requests wider sidewalks in	9/27/2024	Connect	New	Walton, David	David.s.walton@okstate.edu	2-S	1	4-Assigned to a Project	
23	Villa From Drury to 4th	Missing sidewalk	8/7/2024	Staff	New			2-S	1	4-Assigned to a Project	
21	Boomer and Franklin, in front of Domino's	Gap in sidewalk along arterial	1/23/2025	Connect	New	Gose, Roger		2-S	1	4-Assigned to a Project	
19	Airport and Knoblock	Asking for addition of a ramp on Airport across from Knoblock	1/3/2025	Connect	New	Driskill, Carl	cdriskill@outlook.com 405-612-4961	2-S	1	4-Assigned to a Project	
115	Kings & University	Rebuild ADA Ramps	12/9/2025	Staff	Repair/New	NA		2-S	1	4-Under Review	Being evaluated for project assignment in combination with PW tree removal & signage/stripping
118	East Ridge 1 Subdivision-West of Skyline Elementary	Improve ramps and driveway crossings	2/23/2026	Citizen	New/Repair	N/A	N/A	3-M	1	3-Future Consideration	
110	3rd Ave. Urgent Care to Burdick	Missing Sidewalk	10/9/2025	Connect	New	Laughlin, Caitlin	caitlin.laughlin@gmail.com 435-881-0923	3-M	1	3-Future Consideration	See Also ID#: 108 & 109
109	3rd Ave. Urgent Care to Burdick	Missing Sidewalk	10/9/2025	Connect	New	Laughlin, Caitlin	caitlin.laughlin@gmail.com 435-881-0923	3-M	1	3-Future Consideration	See Also ID#: 108 & 110
108	3rd Ave. Urgent Care to Burdick	Missing Sidewalk	10/9/2025	Connect	New	Laughlin, Caitlin	caitlin.laughlin@gmail.com 435-881-0923	3-M	1	3-Future Consideration	See Also ID#: 109 & 110
106	E Miller Ave between Main & Lowry	Missing Sidewalk	9/3/2025	Connect	New	Terry, Isaac	isaacsterry7@gmail.com 405-240-6237	3-M	1	3-Future Consideration	
93	McElroy Duck to Main	Missing Sidewalk	5/22/2025	Connect	New	Henson, Mike	mikehenson@hotmail.com 405-760-0010	3-M	1	3-Future Consideration	
89	Sangre & 19th	Add sidewalk to connect 19th & Sangre to Meridian Tech	4/29/2025	Staff	New			3-M	1	3-Future Consideration	Creek Crossing needed See Also ID#: 59, 61, & 65
85	Airport Rd. & Husband	Connect new sidewalk along Airport to Boomer Lake Trail	3/14/2025	Staff	New			3-M	1	3-Future Consideration	Will include a RR Crossing, awaiting response from Railroad
77	Airport & Knoblock	Connect Boomer Lake Trail to neighborhood	2/20/2025	Staff	New			3-M	1	3-Future Consideration	
76	215 S Husband (5th and Husband)	Curb cuts needed for SW, SE, and NE sidewalks	10/29/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	3-M	1	3-Future Consideration	See Also: ID# 10, 28, 29, 33, & 43
38	W. 9th ave from Pine to Ramsey	Lack of street crossings, and confusing path of sidewalk	10/15/2024	Connect	New	Mixon, Allie	almixon@okstate.edu 405-314-3037	3-M	1	3-Future Consideration	
37	E Miller Ave between Main & Lowry	Missing sidewalk, so no connection to the East of area	10/17/2024	Connect	New	Witherell, Hattie	hattie.witherell@okstate.edu 918-348-0504	3-M	1	3-Future Consideration	
33	4th & Husband SW corner	Sidewalk on SW corner steep and no ramp to street	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	3-M	1	3-Future Consideration	See Also: ID# 10, 28, 29, 43 & 76
32	32nd st. connecting Black Oak & Eagle Summit	Wants connecting sidewalk between neighborhoods	10/13/2024	Connect	New	Owens, Jennifer	owensok@gmail.com 405-269-3032	3-M	1	3-Future Consideration	See Also: ID# 54 & 56
30	McElroy between Main and 150' West of Duncan	no sidewalk, posing dangerous st crossing	10/10/2024	Connect	New	Vanness, William	williamevanness@gmail.com	3-M	1	3-Future Consideration	
22	W. 7th & Pecan Hill	Damaged sidewalk panels and driveway approach crossings	10/8/2024	Staff	Repair			3-M	1	3-Future Consideration	
18	Lakeview and Monroe	Asking for addition of a ramp on lakeview across from Monroe	1/3/2025	Connect	New	Driskill, Carl	cdriskill@outlook.com 405-612-4961	3-M	1	3-Future Consideration	PW believes it to be best handled by a contractor (Will be included in SW Task
10	4th & Husband area	Lip drop from sidewalk, N side along 4th ave alley crossing	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	3-M	1	3-Future Consideration	See Also: ID# 28, 29, 33, 43 & 76
120	Sangre, Bank on 19th to Medical Offices	Missing Sidewalk	2/23/2026	Staff	New	Millis, Bill	N/A	3-M	2	3-Future Consideration	

Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
104	6th St. Hwy 51, 2324 E. OK-51	Missing sidewalk East of Jardot on 6th, to connect housing and school.	8/27/2025	Connect	New	Lambert, Stone	stone@lambertok.com 405-334-2710	3-M	2	3-Future Consideration	ODOT intends to install sidewalk along this stretch of road. Will update with timing when there is more information.
102	Meridian Ave to Innovation Way	Sidewalk Connection	8/6/2025	Connect	New	Harsch, Paul	pharsch@gmail.com 727-244-9583	3-M	2	3-Future Consideration	
78	Range Rd. - West 7th Ave to Primrose & Primrose to Trenton Ave.	Missing Sidewalk along Range Rd.	3/6/2025	Staff	New			3-M	2	3-Future Consideration	See Also: ID# 67 & 66
45	3rd Ave, Between S. Park and Lowry	Sidewalk missing on north side of 3rd Ave	10/18/2024	Connect	New	Vanness, William	williamvanness@gmail.com	3-M	2	3-Future Consideration	
43	4th & Duncan area	Sidewalk have a curb onto street, no ramp. Sidewalk cracked	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	3-M	2	3-Future Consideration	See Also ID# 10, 28, 29, 33, & 76
42	Husband from Miller to Mathews	Damaged sidewalk panels	9/16/2024	Staff	Repair			3-M	2	3-Future Consideration	
41	S. Fern from 19th to 18th	Damaged Sidewalk needs completely removed and replaced	9/16/2024	Staff	Repair			3-M	2	3-Future Consideration	
31	West side of Main st between Hall of Fame & 3rd	sidewalk narrow, uneven & damaged. Not ADA compliant	10/10/2024	Connect	Repair	Vanness, William	williamvanness@gmail.com	3-M	2	3-Future Consideration	
107	Perkins Rd. Virginia to 3rd	Missing Sidewalk	10/2/2025	Connect	New	Winkler, Timothy	timothwinklerjr@gmail.com 315-522-3884	3-M	3	3-Future Consideration	
48	26th & South Walnut	Lack of sidewalk connecting houses to neighborhood	12/31/2024	Connect	New	Miller, Amber	amber.k.miller@okstate.edu 912-257-9158	3-M	3	3-Future Consideration	
47	26th & Western	Missing sidewalk connection between new developments on 29th & Western to existing sidewalk along western north of 26th	11/25/2024	Connect	New	Chambers, Dean	chambersdean58@gmail.com 480-250-0651	3-M	3	3-Future Consideration	Will need to wait until Park Valley (Ideal Homes) Development is completed.
46	1003 W. Lakeview Rd	Missing sidewalk along south side of Lakeview (Apartments	11/19/2024	Connect	New	Peters, Chris	mrchrispeters@gmail.com	3-M	3	3-Future Consideration	
44	Boomer between McElroy and Husband	no sidewalk, dangerous drop off, lacks crossing for McElroy	10/10/2024	Connect	New	Vanness, William	williamvanness@gmail.com	3-M	3	3-Future Consideration	Proposed development on corner lot could begin this construction.
39	Corner of Sunrise and N. Canyon Rim	no curb ramp for crossing Sunrise on the west side of the road, safety issue for kids going to and leaving school	10/30/2024	Connect	Repair	Thompson, Alora	aaloorraa@gmail.com	3-M	1	4-Assigned to a Project	
36	East side of Knoblock, 3rd St. going North	Damaged/cracked sidewalk & uneven. In need of repair	10/16/2024	Connect	Repair	Monbrod, Melanie	melanie.monbrod@okstate.edu	3-M	1	4-Assigned to a Project	Being corrected by Project 25TR04 Lincoln, 4th & Knoblock
35	East side of Knoblock, 3rd St. going North	Damaged/cracked sidewalk & uneven. In need of repair	10/16/2024	Connect	Repair	Rivera, Allison	Allison.rivera@okstate.edu 405-924-1604	3-M	1	4-Assigned to a Project	Being corrected by Project 25TR04 Lincoln, 4th & Knoblock
49	W. Maple Ave between Duck and West	sidewalk uneven at each control joint	10/13/2024	Connect	Repair	Hutton, Tobin	tobin.hutton@okstate.edu	3-M		4-Assigned to a Project	Part of upcoming Maple & West Project
103	Sangre, 19th to Meridian Lake	Lack of Sidewalk connection	8/23/2025	Connect	New	Eastman, Katie	katieeastman@gmail.com 207-310-8704	4-L	1	3-Future Consideration	
101	Sangre, 19th to Meridian Lake	Lack of sidewalk connection	8/6/2025	Connect	New	Starks, Jared	jared.starks@gmail.com 405-747-5079	4-L	1	3-Future Consideration	
97	McElroy (Jardot to Skyline & Manning to Dryden)	No Sidewalk	8/1/2025	Citizen	New	Price, Brian	brian.price@mercmarine.com	4-L	1	3-Future Consideration	
71	McElroy & Washington	Extend sidewalk from Washington west to existing sidewalk	1/23/2025	Citizen	New	Gose, Roger		4-L	1	3-Future Consideration	
56	University from Western to Monroe	Would like sidewalk on both sides of street on 6th &	12/31/2024	Connect	New	MacNelly, Blake	macnellyblake@gmail.com 817-995-7220	4-L	1	3-Future Consideration	

Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
55	Sangre road, 32nd to Sangre elementry	No sidewalk connecting 32nd neighborhoods to Sangre school	10/30/2024	Connect	New	Smith, Kelsey	drkelseysmith@gmail.com	4-L	1	3-Future Consideration	See Also: ID# 32 & 54
54	on 32nd West of Black Oak and Sawgrass, then along Sangre to Schools	Missing sidewalk between neighborhoods and schools	10/18/2024	Connect	New	Dearinger, Camaron	camarond@dearingers.com	4-L	1	3-Future Consideration	See Also: ID# 32 & 55
53	University from Orchard to Western	Missing sidewalk on University from Orchard to Western. Pedestrians having to walk in bike lane	10/16/2024	Connect	New	Shepard, Regan	regan_shepard@okstate.edu 405-334-7395	4-L	1	3-Future Consideration	
52	N. Main St between W Connell ave & McElroy	Uneven, narrow sidewalk that floods and no sidewalk	10/10/2024	Connect	Repair	Vanness, William	willamevanness@gmail.com	4-L	1	3-Future Consideration	
99	Burdick (6th to Virginia)	No Sidewalk	8/4/2025	Connect	New	Smith, Melinda	melindaksmith90@gmail.com 918-852-5418	4-L	2	3-Future Consideration	
98	Skyline East side (McElroy to Sunrise)	No Sidewalk	8/1/2025	Citizen	New	Price, Brian	brian.price@mercmarine.com	4-L	2	3-Future Consideration	
92	McElroy Western to McDonald	Missing Sidewalk	5/22/2025	Connect	New	Henson, Mike	mikehenson@hotmail.com 405-760-0010	4-L	2	3-Future Consideration	
88	Tradan Heights and Westbrook Pedestrian connection	Add new sidewalk to connect adjacent neighborhoods	4/29/2025	Staff	New			4-L	2	3-Future Consideration	Will need pedestrian Easement and drainage crossing structure
87	6th From Walmart to Innovation way	Add new sidewalk to fill gap	4/29/2025	Staff	New			4-L	2	3-Future Consideration	Will need pedestrian Easement and drainage crossing structure
70	Washington & Ute	Extend sidewalk from the Links to Boomer Lake Trail	1/23/2025	Citizen	New	Brown, Tammy		4-L	2	3-Future Consideration	
65	Sangre road from 19th to 6th	lack of sidewalk along Sangre connecting to the OSU trail	1/2/2025	Connect	New	Trojan, Tim	tim.trojan@gmail.com 405-332-6025	4-L	2	3-Future Consideration	
64	Washinton St from Lakeview to Richmond	Lack of sidewalk along North Washington	1/1/2025	Connect	New	Frank, Evan	erace77@gmail.com 405-612-7209	4-L	2	3-Future Consideration	
63	south side of 6th from Country Club to	Sidewalk missing along south side of 6th	12/31/2024	Connect	New	Pickett II, Pete	pete3000@yahoo.com 405-834-0206	4-L	2	3-Future Consideration	
62	N. Washington between Lakeview and Airport. West	Sidewalk missing along N. Washington and lack of	12/19/2024	Connect	New	Staring, Candy	candy.staring@stillwaterok.gov	4-L	2	3-Future Consideration	Possible TA Grant project, may need combined with another project or
61	Sangre from Meridian/OSU lake trail to sidewalk on 19th Street	No sidewalk connecting Meridian Tech Lake to 19th Street	10/20/2024	Connect	New	Mornhinweg, Jeff	jmornhi@gmail.com	4-L	2	3-Future Consideration	
60	McElroy north side between Boomer and Perkins	Sidewalk incomplete	10/10/2024	Connect	New	Vanness, William	willamevanness@gmail.com	4-L	2	3-Future Consideration	
59	Sangre between 19th & Meridian/Tech Park	Need sidewalk along Sangre	10/1/2024	Connect	New	Joyce, Will	mayor@stillwaterok.gov	4-L	2	3-Future Consideration	
58	North side of 6h from Country Club to Squire's Landing	Missing Sidewalk	8/7/2024	Staff	New			4-L	2	3-Future Consideration	
51	Along 9th Avenue from Western to Duck	Sidewalk needs improvement for safety and street crossing	12/24/2024	Connect	Repair	Davis, Trent	trenton.r.davis90@gmail.com 405-513-4643	4-L	2	3-Future Consideration	
50	6th & Country Club to Charles Dr.	No Sidewalk connecting Westpark neighborhood to	1/15/2025	Connect	New	Rodenberg, Skyler	srodenberg@outlook.com 580-542-8108	4-L	2	3-Future Consideration	
112	N. Washington between Lakeview and Airport. West side of road	Missing Sidewalk	10/20/2025	Connect	New	Shepard, Saxon	saxonmag@gmail.com 405-269-1428	4-L	3	3-Future Consideration	
111	N. Washington between Lakeview and Airport. West side of road	Missing Sidewalk	10/13/2025	Connect	New	Blew, Lydia	blewlydia@gmail.com 405-612-8753	4-L	3	3-Future Consideration	
69	Sangre, Country Club, and Range Road from 6th St to 19th St.	Would like miscellaneous sidewalk along multiple major roadways to create better paths,	1/14/2025	Connect	New	Payne, Abigail	abigailerinpayne@gmail.com	4-L	3	3-Future Consideration	

Sidewalk Request Spreadsheet

Request ID	Location	Discription of Request	Date of Request	Source of Request	Type of Request	Name (Last name first)	Contact Info	Category (PW, S, M, L)	Estimated Priority (1, 2, 3)	Status	Notes
68	August Dr. & 6th Street	Would like a sidewalk from August Dr. & 6th street going to	1/14/2025	Connect	New	Payne, Abigail	abigailerinpayne@gmail.com	4-L	3	3-Future Consideration	
67	Range rd. & 51 neighborhoods (Crosswings & Pecan Hill) to 19th street	No sidewalk connecting Neighborhoods to city sidewalk	10/20/2024	Connect	New	Mornhinweg, Jeff	jmornhi@gmail.com	4-L	3	3-Future Consideration	See Also: ID# 78
66	Range rd. & 51	No sidewalk connecting Pecan	12/15/2024	Connect	New	Woods, Mike	mdw1mike@gmail.com	4-L	3	3-Future Consideration	See Also: ID# 67 & 78
72	West side of Perkins from Virginia to 6th	no sidewalk	10/10/2024	Connect	New	Vanness, William	williamevanness@gmail.com	4-L		3-Future Consideration	
57	6th St. From Jardot to Henderson, Highland Park	Missing Sidewalk	8/12/2024	Staff	New			4-L	2	4-Assigned to a Project	ODOT intends to install sidewalk along this stretch of road. Will update
Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests	Archived 0-Requests
100	Shumard 9th to Sante Fe	3 lots missing sidewalk	8/6/2025	Connect	New	Szlichta, Becky	bszl@hotmail.com 405-338-1419	Archived 1-PW	1	6-Closed	Date Sent: 9/2/2025 PW completed on 11/20/2025
95	2010 Mathews Ave	Missing ADA curb ramp	5/27/2025	Citizen	New	Johnson, Kris	405-612-2120	Archived 1-PW	1	6-Closed	
91	McElroy Rd between N Burdick & N. Donaldson	Sidewalk panels setting and damaged	5/5/2025	Citizen	Repair			Archived 1-PW	1	6-Closed	
90	19th from Sangre to Western	Damaged Sidewalk Panels	4/29/2025	Staff	Repair			Archived 1-PW	1	6-Closed	
86	11th & Western	Damaged and vertically	3/27/2025	Staff	Repair			Archived 1-PW	1	6-Closed	
9	1823 N. Husband Area	Raised up sidewalk posing tripping hazard	10/21/2024	Connect	Repair	Swim, Leva	leva.swim@okstate.edu	Archived 1-PW	1	6-Closed	
8	W. University & S West St	Sidewalk crumbling and ends in a curb before street	10/28/2024	Connect	Repair	Weerasu, Nimalka	nm.weerasu@gmail.com	Archived 1-PW	1	6-Closed	
7	212 S Orchard	Damaged sidewalk panel	10/18/2024	Connect	Repair	Thomas, Elizabeth	lizzy.thomas@okstate.edu	Archived 1-PW	1	6-Closed	
6	212 E 3rd Ave	Sidewalk missing at driveway crossing	10/18/2024	Connect	New	Vanness, William	williamevanness@gmail.com	Archived 1-PW	1	6-Closed	20LF
17	SE corner of 8th and Blakely	Sidewalk ends at abrupt curb, limited ADA access	10/29/2024	Connect	Repair	Ross, Ariel	arielross123@gmail.com	Archived 1-PW	2	6-Closed	
16	8th Ave and S Blakely St	Curb cuts and sidewalk sections missing	10/28/2024	Connect	New	Weerasu, Nimalka	nm.weerasu@gmail.com	Archived 1-PW	2	6-Closed	
15	S. Washington & 11th st	Broken sidewalk	10/17/2024	Connect	Repair	Treat	bltreat@okstate.edu	Archived 1-PW	2	6-Closed	
13	East Tower Park Drive East	Sidewalk pulled away from curb	10/9/2024	Connect	Repair	Schreiber, Connie	cjeanschreiber@yahoo.com	Archived 1-PW	2	6-Closed	
20	1202 W Stonecrest Ave	Crack in road along gutter line. Posing risk for future damage	11/4/2024	Connect	N/A	Nickel, John	john.nickel@okstate.edu	Archived 1-PW	N/A	6-Closed	(not sidewalk issue, street repair
24	West from University to 202 S West	Damaged and missing sidewalk	9/16/2024	Staff	Repair/New			Archived 2-S	1	6-Closed	New request added to build sidewalk on East side of West due to OSU parking lot
40	301 W Miller Ave	Missing Sidewalk connectivity, posing hazardous walking path	10/17/2024	Connect	New	Hernandez, Nohelia	Nohelia.hernandez@okstate.edu 405-430-9700	Archived 3-M	1	6-Closed	
73	Cleveland St. North of University Circle	No sidewalk resulting to pedestrian traffic in road	10/18/2024	Connect	New	Gilllin, Aggie	aggie.gilllin@okstate.edu	Archived 5-NA	N/A	6-Closed	Area indicated falls in OSU's maintenance area and not COS.
75	Monroe by Agg Hall	Jagged sidewalk	10/17/2024	Connect	Repair	Campbell, Chloe	chloe.l.campbell@okstate.edu 214-773-8666	Archived 5-NA		6-Closed	Area indicated falls in OSU's maintenance area and not COS.
74	Monroe & Farm Rd.	Pothole in/near sidewalk posing hazard	10/16/2024	Connect	N/A	Tyler, Chloe	chloe.tyler@okstate.edu 918-984-7151	Archived 5-NA		6-Closed	Area indicated falls in OSU's maintenance area and not COS.

