
  
 

Together, Investing in Municipal Excellence 
 

CITY COUNCIL MEETING AGENDA 
NOVEMBER 18, 2024 

 
723 S. Lewis Street, Room 1122 B 

Stillwater, OK 74074  
5:30 PM  

Mayor Will Joyce, Vice Mayor Amy Dzialowski, Councilors Kevin Clark, Christie Hawkins, 
& Tim Hardin 
  

1. Call Meeting to Order 

2. Pledge of Allegiance 

3. Proclamations and Presentations 

   a. Small Business Saturday Alane Zannotti, Cristy 
Morrison 

4. Consent Docket 
 Items listed on the consent docket are routine administrative matters that may be approved without 

discussion. The Council will take action on these items collectively with a single vote. The requested City 
Council action is indicated for each item listed. Should a Councilor elect to discuss, amend, revise, or table any 
item listed on the consent docket, the item will be moved to the section of the agenda titled "Items Removed 
from the Consent Docket" for consideration and possible action. Additionally, a Councilor or the City Manager 
may simply ask the Mayor to remove an item from the consent docket prior to action by the City Council and 
no action will be taken on the removed item at this meeting. 

   a. Approve November 4, 2024 regular and executive session 
meeting minutes 

 

   b. Approve 2025 City Council meeting schedule  

   

c. Approve a Task Order Agreement with Benham 
Design, LLC and Task Order 1 for $267,650; 
authorize the City Manager to sign the related 
documents; authorize total expenditures in the 
amount of $294,420 from Transportation Sales 

CC-24-129 Travis Small 
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Tax Fund; and authorize the related budget 
amendment. 

   

d. Approve budget amendment to expend funds in 
the fire fund account to cover the costs 
associated with the engine replacement for Fire 
Engine 2 for a total of $88,000. 

CC-24-130 Terry Essary 

   

e. Award Bid bid #45-2024 for vehicle and 
equipment parts to O’Reilly Automotive Store, 
Inc., dba O’Reilly Auto Parts, authorize purchase 
from NAPA Auto Parts statewide contract 
#SW0307A, authorize expenditures up to 
$300,000 and authorize the City Manager to sign 
all related documents. 

CC-24-131 Mark White 

   

f. Approve the IT server, storage, and software 
upgrades via Statewide Contract SW1020D for 
annual lease payments of $183,950; approve 
$49,998 for the annual software subscription; 
approve budget amendments appropriating funds 
for lease and subscription payments totaling 
$141,973 for the remainder of FY24-25; and 
authorize the City Manager to sign related lease 
and subscription agreements. 

CC-24-132 Brad Stewart 

   g. Approve budget amendments to close the Indoor LED Light 
Replacement Grant project 

Christy Cluck 

   
h. Approve budget amendments to unappropriate funds 

previously appropriated to provide match for FAA ATP grant 
application. 

Kellie Reed 

5. Public Comment on Items not Scheduled for Public Hearings 
 Stillwater City Code, Section 2-53(a) & (b), provides that taxpayers or residents of the city, or their authorized 

legal representatives, may address the Council at a regularly scheduled meeting on any item of business 
listed on the meeting agenda provided they have submitted a written request prior to the meeting either 
online at Request to speak form or via the form found in the lobby outside Council chambers. 

6. Items Removed from the Consent Docket 
 Items removed from the consent docket are placed on this section of the agenda for discussion, revision, 

amendment and/or tabling prior to action by the City Council. The City Council may take action, including a 
vote or series of votes, on items removed to this section of the agenda after the requested discussion, 
revision or amendment. 

7. General Orders 
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 The City Council will hear a staff presentation, discuss, and take action including a vote or series of votes on 
each item listed as presented or as amended or revised by the City Council unless the agenda entry 
specifically states that no action will be taken. The requested action is indicated in each agenda entry but may 
be amended or revised prior to action by the City Council.  

   a. Stillwater History Museum Association Update Catarina de Araujo 

8. Resolutions 
 The City Council will hear a staff presentation, discuss, and take action including a vote or series of votes on 

each resolution listed as presented or as amended or revised by the City Council. 

   

a. RESOLUTION NO. CC-2024-37: A RESOLUTION DISCONTINUING THE PARKING PERMIT 
PROGRAM FOR DESIGNATED PERMIT PARKING IN THE CITY OF STILLWATER PARKING 
LOT LOCATED ON LEWIS STREET BETWEEN 7TH AVENUE AND 8TH AVENUE KNOWN AS 
PARKING LOT 701; AND PROVIDING AN EFFECTIVE DATE 

9. Ordinances 
 The City Council will hear a staff presentation, discuss, and take action including a vote or series of votes on 

each ordinance listed as presented or as amended or revised by the City Council. 

 First Read 

   
a. ORDINANCE NO. 3550:  AN ORDINANCE AMENDING CHAPTER 2, ADMINISTRATION, 

ARTICLE V, OFFICERS AND EMPLOYEES, BY REPEALING SECTION 2-552, COLLECTIVE 
BARGAINING UNIT AGREEMENTS IN ITS ENTIRETY. 

10. Reports from Officers and Boards 
 Announcements and remarks of general interest may be made by Councilors, City Manager or City Attorney. 

Items of City business that may require discussion or action including a vote or series of votes are listed 
below. 

   a. Miscellaneous items from the City Attorney 

      

i. Request for an executive session pursuant to 25 O.S. § 307 (B)(4) of the Open 
Meeting Act for the purpose of confidential communications between the City 
Council and its attorney concerning Claire Hosterman v. City of Stillwater, 
Oklahoma, et al, United States District Court, Western District, Oklahoma; Case No. 
CIV-24-976-SLP. It is the opinion of counsel that disclosure will seriously impair the 
ability of the public body to process the claim or conduct a pending investigation, 
litigation, or proceeding in the public interest. 

      
ii. Request for an executive session pursuant to 25 O.S. § 307(B)(1) for the purpose of 

discussing the employment, hiring, appointment, promotion, demotion, disciplining 
or resignation of Interim City Manager Brady Moore.  

   b. Miscellaneous items from the City Manager 

   c. Miscellaneous items from the City Council 
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11. Questions and Inquiries 

12. Executive Session 

   
a. Confidential communications between city council and its attorney concerning Claire 

Hosterman v. City of Stillwater, Oklahoma, et al, United States District Court, Western 
District, Oklahoma; Case No. CIV-24-976-SLP. 

   
b. Confidential communications for the purpose of discussing the employment, hiring, 

appointment, promotion, demotion, disciplining or resignation of Interim City Manager 
Brady Moore. 

13. Return from Executive Session 

   a. Possible action concerning Claire Hosterman v. City of Stillwater, Oklahoma, et al, 
United States District Court, Western District, Oklahoma; Case No. CIV-24-976-SLP.  

   b. Possible action regarding the employment, appointment, promotion, demotion, 
disciplining or resignation of Interim City Manager Brady Moore. 

14. Adjourn 
 

On November 14, 2024 at 2:30 p.m., a true and correct copy of this agenda was posted on the 
kiosk outside City Hall, 723 S. Lewis Street, Stillwater, OK. 

The City of Stillwater encourages participation from all citizens. If participation at any public 
meeting is not possible due to a disability, please notify the City Manager’s office at least 48 
hours prior to the meeting by calling 405.742.8243. 

• Meetings are televised on AT&T U-verse channel 99 and Optimum channel 14. 
• Find meeting agendas and minutes  online at Agendas and Minutes 
• Official minutes are archived in the City Clerk’s office. 
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Proclamation 

 
Together, Investing in Municipal Excellence 

 

Small Business Saturday 

 

WHEREAS, the City of Stillwater, Oklahoma, celebrates our local small businesses and 
contributions they make to our local economy and community; and, 

 

WHEREAS, according to the U.S. Small Business Administration, there are more than 34 million 
small businesses in the United States, small businesses make up 99.7% of all businesses in the 
country, and U.S. consumers spent $17 billion on Small Business Saturday in 2023; and  

 

WHEREAS, on average $0.68 of every dollar spent at a small business in the United States stays 
in the local community, with approximately $0.43 of every dollar spent at a chain store remains 
local; and, 

 

WHEREAS, small businesses in Oklahoma employ more than half the state’s workforce; and, 
 

WHEREAS, Stillwater, Oklahoma, supports our local businesses that create jobs, boost our local 
economy, and preserve our communities; and, 

 

WHEREAS, advocacy groups, local organizations including Stillwater Chamber of Commerce and 
Visit Stillwater, as well as Oklahoma and public and private organizations across the country have 
endorsed the Saturday after Thanksgiving as Small Business Saturday. 

 

NOW, THEREFORE, I, William H. Joyce, Mayor of Stillwater, Oklahoma, do hereby proclaim 
Saturday, November 30, 2024, as Small Business Saturday and I urge all residents of our 
community, and communities throughout the country, to support small businesses and merchants 
on Small Business Saturday and to shop small and local throughout the year. 
 

 
           

      WILLIAM H. JOYCE, MAYOR 

 

    ATTEST: 

           

        TERESA KADAVY, CITY CLERK 
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IN ACCORDANCE WITH THE OKLAHOMA OPEN MEETING LAW  
THE AGENDA WAS POSTED NOVEMBER 1, 2024 AT 10:50 A.M.  

AT THE MUNICIPAL BUILDING, 723 SOUTH LEWIS, STILLWATER, OKLAHOMA 
 

MINUTES 
STILLWATER CITY COUNCIL 

REGULAR MEETING 
COUNCIL HEARING ROOM 

723 S. LEWIS 
NOVEMBER 4, 2024 

 
PRESENT: MAYOR WILLIAM H. JOYCE, VICE MAYOR AMY DZIALOWSKI, 

COUNCILORS KEVIN CLARK AND TIM HARDIN 
ABSENT: COUNCILOR CHRISTIE HAWKINS 

 
 
1. CALL MEETING TO ORDER 
 
Mayor Joyce called the meeting to order at 5:30 p.m. 
 
2. PLEDGE OF ALLEGIANCE 
 
The Stillwater City Council led the audience in the Pledge of Allegiance. 
 
3. PROCLAMATIONS/PRESENTATIONS 
 

a. Sheerar Museum 50th Anniversary Proclamation 
 
Mayor Joyce read the proclamation recognizing the Stillwater History Museum at the Sheerar 
Cultural Center for their 50th anniversary on November 9, 2024. Museum Director Catarina de Araujo 
accepted the proclamation. 
 
4. CONSENT DOCKET 
 

a. Approve October 21, 2024 Regular Meeting minutes and October 28, 2024 City Council and 
Planning Commission Joint Study Session Special Meeting minutes  

b. Approve award of Bid #32-2024 to VSC Fire & Security, Inc., in the bid amount of $345,740 plus 
a 15% contingency in the amount of $51,861, for a total of $397,601 for the Community 
Development Block Grant 19186 SC 23 for the Stillwater Public Library Sprinkler System Retrofit 

c. Accept two Deeds of Dedication required for the Airport Roundabout and Parking Service Road 
Project. 

 
MOTION BY VICE MAYOR DZIALOWSKI, SECOND BY COUNCILOR CLARK TO APPROVE THE 
CONSENT DOCKET AS PRESENTED. 
 
ROLL CALL VOTE:  JOYCE-YEA, DZIALOWSKI-YEA, CLARK-YEA, HARDIN-YEA. 
NAY-NONE.  MOTION CARRIED WITH FOUR YEA VOTES. 
 
5. PUBLIC COMMENT ON AGENDA ITEMS NOT SCHEDULED FOR PUBLIC HEARING 
 
There were no requests to speak on agenda items not scheduled for public hearing. 
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6. ITEMS REMOVED FROM CONSENT DOCKET 
 
None. 
 
7. PUBLIC HEARINGS 
 

a. Presentation and Second Public Hearing, pursuant to 62 O.S. §859, of the proposed Stillwater 
Data Center Economic Development Project Plan and its supporting six (6) Incentive Districts for 
the purpose of providing the public an opportunity to be heard in support of or opposition to the 
proposed Project Plan. 

 
Dan Batchelor, Center for Economic Development Law (CEDL) stated that they have been engaged as 
special counsel with the City of Stillwater in connection with its Economic Development activities 
specifically in connection with this prospective opportunity to ensure the development of a Data Center. 
Previously information was presented about the proposed Project Plan at the first public hearing which 
was held in order to provide information to the public. Mr. Batchelor stated that the second public hearing 
is an opportunity for the public to speak for or against the proposed Project Plan. He reported that there 
are two reasons this proposed Project Plan should be approved. The first reason is that this project and 
its consideration has been approached with the utmost care, commitment and competency that any 
community could offer on behalf of its citizens. The second reason is that it is an extraordinary project 
because it offers a substantial investment in this community. Mr. Batchelor presented a summary of the 
Project Plan and the financial impact it would have on the community. 
 
Mayor Joyce opened the public hearing. 
 
Crystal Hayes, 908 E. Richmond Road, expressed her concerns about the affects this plan would have 
on her property and the environment. 
 
Robin Cornwell, 2223 N. Crescent, stated that she was able to talk to a representative from OG&E and 
she now feels confident to support the Data Center Project Plan with OG&E as the energy provider. She 
stated she does feel it is still important to advocate for clean energy so she hopes there is something in 
the Economic Development Agreement (EDA) supporting clean energy. 
 
Tony Bowman, First Deputy County Commissioner to Rhonda Markum, District 3, 506 Expo Circle South, 
stated he is representing the constituents of Payne County District 3 with their concerns to the north and 
to the east with noise and the change to the skyline. The constituents concerns are after Phase 2 and 
the bigger transmission lines that will come across their properties. 
 
Roger Gose, 1120 E. Connell, stated he recently drove around Data Centers and he was within 100 feet 
and could not hear any noise from the Data Centers. He reported he has looked into the renewable 
energy and that OG&E has really good track record and a plan to move forward with that. He stated that 
the economic benefit for the community with this project would allow the community to be enchanced 
with quality of life projects. 
 
Henri Uehara, 1911 E. Kelsey, stated he had concerns about the carbon emissions from the Data Center 
but based on what was heard from CEDL that the company is a good corporate citizen and does try to 
offset their power consumption through renewable energy, he is now in favor of this project. He would 
like something in the EDA regarding renewable energy, water consumption and water recycling. He 
stated he is in support of OG&E supplying power to this project. 
 
Shad Hagan, 46 Windsor Circle, stated he felt like there was a lack of public discussion regarding this 
Data Center project. He stated he has not heard any reports on the environmental impact or on the water 
consumption.  
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Lois Green, 1012 S. Lewis, expressed concerns about the water impact this project would have on the 
community and the secrecy regarding this project. 
 
Mayor Joyce closed the public hearing. 
 
Mayor Joyce stated that possible projects have long term discussions with City staff before any projects 
become questions of public concern. There has been public discussion about this project as Council has 
engaged in individual meetings, community meetings and has responded to Facebook comments. Mayor 
stated that an ordinance would have to be passed in order to adopt the Project Plan. If the ordinance is 
adopted, then the City would have to enter into an EDA with this company. The EDA does address some 
of the concerns that have been mentioned like the environmental impact and water usage. Mayor 
clarified that the voting being discussed regarding OG&E to serve this project is not a vote on the Data 
Center itself but a vote on whether OG&E can have a franchise to serve this specific project only. 
 
Councilor Clark addressed the concerns about the water usage of the Data Center. 
 
Mayor Joyce moved to item 9a. Ordinances on the agenda. 
 
8. RESOLUTIONS 
 

a. Resolution No. CC-2024-35: A resolution of the Stillwater City Council adopting the 
Community Development Block Grant (CDBG) Section 3 Annual Plan directed at increasing 
the utilization of low-and very low-income residents and businesses within the CDBG Project 
Site.   

 
City Attorney Kimberly Carnley reported that the City is the recipient of federal grant funding through 
the Oklahoma Department of Commerce Community Development Block Grant (CDBG) Small 
Cities, which requires adoption of a Section 3 Plan. Section 3 is a provision of the Federal Housing 
and Urban Development Act and ensures that employment and other opportunities generated by 
federal assistance for housing and community development programs are to the greatest extent 
feasible directed towards low and very-low income persons, those who receive government 
assistance for housing and those business concerns which provide economic opportunities to low 
and very-low income persons. The Section 3 Plan applies to public construction projects when 
assistance to the projects exceeds $200,000. The Section 3 Plan outlines how the City of Stillwater, 
any subrecipients, contractors and subcontractors will comply with requirements in implementing 
CDBG projects. 
 
MOTION BY VICE MAYOR DZIALOWSKI, SECOND BY COUNCILOR HARDIN TO ADOPT 
RESOLUTION NO. CC-2024-35 AS PRESENTED. 
 
ROLL CALL VOTE:  JOYCE-YEA, DZIALOWSKI-YEA, CLARK-YEA, HARDIN-YEA. 
NAY-NONE.  MOTION CARRIED WITH FOUR YEA VOTES. 
 

b. Resolution No. CC-2024-36: A resolution authorizing the Mayor of the City of Stillwater, 
Oklahoma, A Municipal Corporation, to sign and issue an Election Proclamation calling for a 
General Election and a Runoff Election, if needed, in the City of Stillwater. 

 
MOTION BY COUNCILOR CLARK, SECOND BY COUNCILOR HARDIN TO ADOPT RESOLUTION 
NO. CC-2024-36 AS PRESENTED. 
 
ROLL CALL VOTE:  JOYCE-YEA, DZIALOWSKI-YEA, CLARK-YEA, HARDIN-YEA. 
NAY-NONE.  MOTION CARRIED WITH FOUR YEA VOTES. 
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9. ORDINANCES 
 

a. Second Reading 
 
Ordinance No. 3546: An ordinance approving and adopting The Stillwater Data Center Economic 
Development Project Plan and Supporting Incentive Districts, pursuant to The Oklahoma Local 
Development Act; Identifying and Establishing Six Incentive Districts; Designating and Adopting Project 
Area and Incentive District Boundaries; Deferring The Numerical Designations and Effective Dates for 
The Incentive Districts; Adopting Certain Findings; Authorizing The City of Stillwater and The Stillwater 
Economic Development Authority to carry out and administer the Project Plan; ratifying and confirming 
the actions, recommendations and findings of The Review Committee and The Stillwater Planning 
Commission; approving and adopting a Tax Incentive Agreement; providing for severability; and 
declaring an emergency 

 
MOTION BY MAYOR JOYCE, SECOND BY COUNCILOR CLARK TO CONTINUE ACTION ON 
ORDINANCE NO. 3546 TO THE DECEMBER 2, 2024 CITY COUNCIL MEETING. 
 
ROLL CALL VOTE:  JOYCE-YEA, DZIALOWSKI-YEA, CLARK-YEA, HARDIN-YEA. 
NAY-NONE.  MOTION CARRIED WITH FOUR YEA VOTES. 
 
Mayor Joyce moved back to item 8a. Resolutions on the agenda. 
 
10. REPORTS FROM OFFICERS & BOARDS 

 
a. Miscellaneous items from the City Attorney:   

i. Request for an Executive Session pursuant to 25 O.S. §307(B)(4) involving 
confidential communication between the City Council and City Attorney 
concerning pending PFAS litigation and class action settlements with Tyco and 
BASF including whether to join the settlements.  It is the opinion of the City 
Attorney that disclosure of this matter will seriously impair the ability of the City 
Council to process the claim or conduct a pending investigation, litigation, or 
proceeding in the public interest. 

b. Miscellaneous items from the City Manager:   

• Interim City Manager Brady Moore invited residents to save the date and 
participate in the annual 2024 Parade of Lights and Tree Lighting event on 
Thursday, December 5th, 2024, at 6:30 p.m., in Downtown Stillwater. Stillwater 
Community Center, Visit Stillwater, and Downtown Association President Collett 
Campbell are accepting parade participant entry forms now and until Friday, 
November 15th at 5 p.m.  

c. Miscellaneous items from the City Council:   

• Councilor Hardin stated the he is proud to share with our community, a new 
voluntary program led by Stillwater Police and dispatch upon request of Healthy 
Communities, Healthy Children, that allows individuals, parents, guardians, and 
caregivers to assist first responders in emergency situations that involve 
individuals with special needs and health conditions. The program is called 
“SAID” which stands for “Special Needs Alerts and Identification.” Participants 
submit their information, and it is securely entered into the emergency responder 
dispatch system. The SAID alert is not public record, and information will only be 
used by Stillwater Police and local first responders. The information provided 
explains special needs and conditions to aid First Responders prior to arriving to 
an incident in effort to improve the response, interaction, and communication 
with all individuals involved. 

• Councilor Clark reported that the City currently has surveys being conducted for 
the neighborhood parks. If you utilize these specific spaces or live in 
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neighborhoods near these parks, please participate in the short surveys. Also, 
the City knows it is early, but staff asks that you save the date now and plan to 
attend the community meeting on January 9, 2025, to provide input as the City 
develops a “vision plan” for parks, community spaces, and public facilities. 
These are the citizen’s public parks and community spaces, and staff wants to 
make sure they meet the needs of our residents and families. Every voice 
matters, please plan to join us on January 9th.  

• Vice Mayor Dzialowski invited residents to save the date for November 16th, 
2024, and join us for the second volunteer day at Washington School. 
Volunteers are welcome from 9 a.m. to 1 p.m., and lunch will be provided by the 
Stillwater Community Center Foundation. The volunteer registration and waiver 
forms are available online. Volunteers will need to be dressed appropriately 
(closed toe shoes, etc.) Work will focus on cleaning up trees and yard waste; 
removal and breakdown of exterior breezeways and overall general exterior 
cleanup. We hope you can join us as we continue efforts to restore this 
incredible historical facility that serves as a beacon of hope and progress for our 
community. 

• Mayor Joyce stated that Election 2024 is underway with thousands who have 
participated in early voting. We appreciate everyone who exercises their 
democratic right to vote for who and what they believe is best. As always, we 
encourage voters to educate themselves on the many items that will be included 
on the ballot. For anyone voting tomorrow, on the official Election Day, polls will 
be open from 7 a.m. to 7 p.m. Voters need to go to their normal polling location 
to participate. Again, the OG&E Franchise proposition relative to the data center 
project we have discussed this evening, will be on the ballot for Stillwater voters. 
If you need additional information regarding this proposition, please go to: 
stillwaterok.gov/datacenter.  

i. Discussion about scheduling items for future meetings. 

11. QUESTIONS AND INQUIRIES 
 
None. 
 
12. EXECTIVE SESSION 
 

a. Confidential communication between City Council and City Attorney concerning a pending 
investigation, claim or action involving PFAS Litigation and class action settlements with 
Tyco and BASF. 

MOTION BY MAYOR JOYCE, SECOND BY COUNCILOR CLARK TO RECESS THE 
STILLWATER CITY COUNCIL MEETING AT 6:20 P.M. 

ROLL CALL VOTE:  JOYCE-YEA, DZIALOWSKI-YEA, CLARK-YEA, HARDIN-YEA. 
NAY-NONE.  MOTION CARRIED WITH FOUR YEA VOTES. 
 
Stillwater City Council meeting recessed at 6:20 p.m. to convene Stillwater Utilities Authority 
meeting. 

Stillwater City Council reconvened at 6:34 p.m. 

MOTION BY VICE MAYOR DZIALOWSKI, SECOND BY COUNCILOR HARDIN TO ENTER INTO 
EXECUTIVE SESSION AT 6:34 P.M. 
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ROLL CALL VOTE:  JOYCE-YEA, DZIALOWSKI-YEA, CLARK-YEA, HARDIN-YEA. 
NAY-NONE.  MOTION CARRIED WITH FOUR YEA VOTES. 
 
13. RETURN FROM EXECUTIVE SESSION 

a. Possible action regarding PFAS litigation, including possible action to approve joining the 
Tyco and BASF settlements. 

MOTION BY VICE MAYOR DZIALOWSKI, SECOND BY COUNCILOR HARDIN TO RECONVENE 
THE REGULAR STILLWATER CITY COUNCIL MEETING AT 6:49 P.M. 
 
ROLL CALL VOTE:  JOYCE-YEA, DZIALOWSKI-YEA, CLARK-YEA, HARDIN-YEA. 
NAY-NONE.  MOTION CARRIED WITH FOUR YEA VOTES. 
 
MOTION BY COUNCILOR CLARK, SECOND BY COUNCILOR HARDIN TO WITHDRAW THE 
EXCLUSION TO OPT-OUT OF THE SETTLEMENTS AND APPROVE PARTICIPATING IN THE 
TYCO AND BASF SETTLEMENTS. 
 
ROLL CALL VOTE:  JOYCE-YEA, DZIALOWSKI-ABSTAIN, CLARK-YEA, HARDIN-YEA. 
NAY-NONE.  MOTION CARRIED WITH THREE YEA VOTES AND ONE ABSTENTION. 
 
Vice Mayor Dzialowski stated she abstained from this vote because the company she works for does 
business with one of these companies. 
 
14. ADJOURN 
 
MOTION BY COUNCILOR CLARK, SECOND BY COUNCILOR HARDIN TO ADJOURN THE 
NOVEMBER 4, 2024 REGULAR MEETING OF THE STILLWATER CITY COUNCIL. 
 
ROLL CALL VOTE:  JOYCE-YEA, DZIALOWSKI-YEA, CLARK-YEA, HARDIN-YEA. 
NAY-NONE.  MOTION CARRIED WITH FOUR YEA VOTES. 
 
The November 4, 2024 regular meeting of the Stillwater City Council adjourned at 6:50 p.m. 
 
 
  
___________________________________ _____________________________ 
WILLIAM H. JOYCE, MAYOR TERESA KADAVY 
STILLWATER CITY COUNCIL CITY CLERK 
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IN ACCORDANCE WITH THE OKLAHOMA OPEN MEETING LAW, 
 THE AGENDA WAS POSTED NOVEMBER 1, 2024 AT 10:50 A.M. AT  

THE MUNICIPAL BUILDING, 723 SOUTH LEWIS, STILLWATER, OKLAHOMA 
 

MINUTES 
STILLWATER CITY COUNCIL 

EXECUTIVE SESSION 
COUNCIL HEARING ROOM 

723 S. LEWIS 
STILLWATER, OK 74074 

NOVEMBER 4, 2024 
6:34 P.M. 

 
 

PRESENT: MAYOR WILLIAM H. JOYCE, VICE MAYOR AMY DZIALOWSKI 
COUNCILORS KEVIN CLARK AND TIM HARDIN 

ABSENT: COUNCILOR CHRISTIE HAWKINS   
  

a. Confidential communication between the City Council and City Attorney concerning  a pending 
PFAS litigation and class action settlements with Tyco and BASF including whether to join the 
settlements. 
  

 
Discussion was held concerning a pending PFAS litigation and class action settlements with Tyco 
and BASF including whether to join the settlements pursuant to 25 O.S. §307 (b)(4). 
 
 
The Executive Session concluded at 6:49 p.m. 
 
 
 
_________________________________ _____________________________ 
WILLIAM H. JOYCE, MAYOR TERESA KADAVY, CITY CLERK 
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STILLWATER CITY COUNCIL/SUA/SEDA 
2025 MEETING SCHEDULE 

**Holiday Adjustment 
 

DATE TIME PLACE 

   

JANUARY 13, 2025** (2nd Monday) 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

JANUARY 27, 2025** (4th Monday) 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

FEBRUARY 10, 2025** (2nd Monday) 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

FEBRUARY 24, 2025** (4th Monday) 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

MARCH 10, 2025** (2nd Monday) 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

MARCH 24, 2025** (4th Monday) 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

APRIL 7, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

APRIL 21, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

MAY 5, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

MAY 19, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

JUNE 2, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

JUNE 16, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

JULY 7, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

JULY 21, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

AUGUST 4, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

AUGUST 18, 2025 5:30 P.M.  723 SOUTH LEWIS, STILLWATER, OK 

   

SEPTEMBER 8, 2025** (2nd Monday) 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

SEPTEMBER 22, 2025** (4th Monday) 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

OCTOBER 6, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

OCTOBER 20, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

NOVEMBER 3, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

NOVEMBER 17, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

DECEMBER 1, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

DECEMBER 15, 2025 5:30 P.M. 723 SOUTH LEWIS, STILLWATER, OK 

   

Prepared by: Teresa Kadavy, City Clerk  Approved  
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REPORT TO: CITY COUNCIL 
 
MEETING DATE: NOVEMBER 18, 2024  
 
Agenda Item: 4.c. CC-24-129 

Previous/Related Action: CC-24-34, April 1, 2024: FY25 Pavement Management Program 
(PMP) 

Background/Issue: On April 1, 2024, City Council approved design, bidding and 
construction work proposed by Staff for the FY25 PMP which 
includes: 
  
•    Sidewalks  $200K 
•    Mill & Overlay $1.4M 
•    Patching $400K 
•    Various Surface Treatments $1.3M 
•    Full Reconstruction $3.3M 
•    Engineering-Testing-Utilities $1.6M 
•    Contingency $1.8M 
•    Total  $10M 
 
  

Proposal/Solution: For the work identified in the FY25 PMP, Staff reviewed 
previously submitted Statements of Qualifications in order to 
develop a short-list of consultants most qualified to receive a 
Request for Proposals (RFP). The short-list and RFP development 
process was finalized in May. 
 
In July, Staff received responses to the RFP from four qualified 
firms. Each response underwent a detailed assessment based 
upon the criteria provided in the RFP solicitation. Following 
scoring and ranking of the responses by staff, Benham Design, LLC 
was selected as the top candidate. 
 
Staff and Benham have negotiated a detailed scope, fee and 
schedule for Task Order No.1 (TO1) for areas of work identified on 
the attached map. 
   
Additional areas of work will be included in subsequent task 
orders to be finalized and presented to Council at a later date. 

Financial Source/Impact: Sufficient funds are available in Transportation Sales Tax Fund to 
complete the effort. 

Related Strategic Priority: #4 CONNECTED SPACES  
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Recommended Action/Motion: Staff recommends a motion to: 
•    Approve a Task Order Agreement and Task Order 1 with 
Benham Design, LLC for $267,650; 
•    Authorize the City Manager to execute the Task Order 
Agreement, Task Order 1 and related documents;  
•    Authorize total expenditures of $294,420 which includes 
design, bidding, construction administration and $26,770 in 
contingency funds for locations of work identified in the attached 
map; and 
•    Authorize a Budget Amendment in the amount of $294,420 
from Transportation Sales Tax Fund. 
 
 
  

Prepared By: Travis Small, Division Manager Transportation & Drainage 

Reviewed By: Candy Staring   
Brady Moore   
Teresa Kadavy   

Submitted By: Brady Moore, Interim City Manager 
 
Attachments 
1. BA Road - FY25 PMP TO1 - 11.18.2024 - Expenditure 
2. 25TR01 TO1 Benham Exe 
3. 25TR01 TO1 L01 App A Map 
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KS F:\Finance\HUB Forms\Budget Amendment Form Last Updated: 04/05/2019

Date:

Department: Requested by:

Explanation:

Account
Name 

Project 
Number 

Current Budget
Amount

Amount of
Change

New Budget
Amount

Increase:

Decrease:

Date:

Date:

Date:
Date:

Date:

 Date Sent to SA&I:

Net Change:  (will usually result in a total increase or decrease)

Reviewed by Department Manager:

Reviewed by Finance:

Approved by CMO:
Approved by City Council:

Department of Finance 
723 S. Lewis Street/P.O. Box 1449 
Stillwater, OK 74076-1449 

Office:   405.372.0025 
Web:     stillwater.org 

Yes No 

--Print on Yellow Paper--

 Processed by Finance: 

Set ID:

Budget Amendment Request
For Budget Year 

Account Number 
(xxxxxxx-xxxxx)

-
-
-
-
-

-
-
-
-
-
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City of Stillwater  

Civil Engineering Services Task Order Agreement 

 
Owner: City of Stillwater 

Engineer: Benham Design, LLC 
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AGREEMENT BETWEEN OWNER AND ENGINEER 

FOR  

PROFESSIONAL SERVICES 
 

THIS IS AN AGREEMENT effective as of ____________________, 20 ______ (“Effective Date”) 

between   CITY OF STILLWATER (“Owner”) and  BENHAM DESIGN, LLC   (“Engineer”).   

 

Owner’s Project, of which Engineer’s services under this Agreement are a part, is generally identified as 

follows: 

                                   

Engineering and Construction Administration Services 

. 

Engineer’s services under this Agreement are generally identified as follows: 

 

Engineering, hydraulic modeling, pavement assessment, drafting, data interpretation, planning, analyses, 

calculations, coordination, management, permitting, oversight, observations and other work required to 

develop drawing packages and bid documents for the purpose of advertising and contracting for construction 

services to build projects identified in the Fiscal Year 2025 Pavement Management Program (FY25 PMP), 

in strict accordance with City, County, State and Federal Standards, and per industry practices, on behalf of 

the Owner.  

 

Owner and Engineer further agree as follows: 

ARTICLE 1 –  SERVICES OF ENGINEER 

1.01 Scope 

A. Engineer shall provide, or cause to be provided, the Basic and Additional services set forth 

herein and in Exhibit A.   

B. Engineer’s services will be detailed in a duly executed Task Order.  The general format of a 

Task Order is shown in Exhibit L to this Agreement.  Each Task Order will indicate the 

specific services to be performed and deliverables to be provided.  Basic and Additional 

Services that may be included in a Task Order are set forth in Exhibit A.  

C. Engineer shall not be obligated to perform any prospective Task Order unless and until 

Owner and Engineer agree as to the particulars of the Services, including the scope of 

Engineer’s services, time for performance, Engineer’s compensation and all other 

appropriate matters. 

1.02 Task Order Procedure 

A. Owner and Engineer shall agree on the scope, time for performance, and basis of 

compensation for each Task Order. Each duly executed Task Order shall be subject to the 

terms and conditions of this Agreement. 
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B. Engineer will commence performance as set forth in the Task Order. 

ARTICLE 2 –  OWNER’S RESPONSIBILITIES 

2.01 General 

A. Owner shall have the responsibilities set forth herein, in Exhibit B and in each Task Order. 

B. Owner shall pay Engineer as set forth in each Task Order, pursuant to the applicable terms 

of  Exhibit C.   

C. Owner shall be responsible for, and Engineer may rely upon, the accuracy and completeness 

of all requirements, programs, instructions, reports, data, and other information furnished by 

Owner to Engineer pursuant to this Agreement.  Engineer may use such requirements, 

programs, instructions, reports, data, and information in performing or furnishing services 

under this Agreement. 

ARTICLE 3 –  SCHEDULE FOR RENDERING SERVICES 

3.01 Commencement 

A. Engineer is authorized to begin rendering services as of the Effective Date written Notice to 

Proceed for each Task Order as provided by the Owner. 

3.02 Time for Completion 

A. Engineer shall complete its obligations within a reasonable time.  Specific periods of time 

for rendering services are set forth or specific dates by which services are to be completed 

are provided in each Task Order, and are hereby agreed to be reasonable. 

B. If, through no fault of Engineer, such periods of time or dates are changed, or the orderly and 

continuous progress of Engineer’s services is impaired, or Engineer’s services are delayed 

or suspended, then the time for completion of Engineer’s services, and the rates and amounts 

of Engineer’s compensation, shall be adjusted equitably.   

C. If Owner authorizes changes in the scope, extent, or character of the Project, then the time 

for completion of Engineer’s services, and the rates and amounts of Engineer’s 

compensation, shall be adjusted equitably. 

D. Owner shall make decisions and carry out its other responsibilities in a timely manner so as 

not to delay the Engineer’s performance of its services.   

E. If Engineer fails, through its own fault, to complete the performance of any Task Order within 

the time set forth, as duly adjusted, then Engineer and Owner shall jointly determine and 

initiate a recovery plan within 30 calendar days of Owner’s request to the Engineer to ensure 

successful completion of task.  If Engineer continues to remain unable to complete said task, 

the Owner may initiate the provisions of Paragraph 6.05 Suspension and Termination of this 
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Agreement and shall be entitled to damages, losses and expenses arising out of or resulting 

from Engineer’s failure to complete said task.. 

ARTICLE 4 –  INVOICES AND PAYMENTS 

4.01 Invoices 

A. Preparation and Submittal of Invoices:  Engineer shall prepare invoices in accordance with 

its standard invoicing practices and the terms of Exhibit C and the specific Task Order.  

Engineer shall submit its invoices to Owner on a monthly or bi-monthly basis.  Invoices are 

due and payable within 30 days of receipt.   

4.02 Payments 

A. Application to Interest and Principal:  Payment will be credited first to any interest owed to 

Engineer and then to principal.   

B. Failure to Pay:  If Owner fails to make any payment due Engineer for services and expenses 

within 30 days after receipt of Engineer’s invoice, then: 

1.  amounts due Engineer will be increased at the rate of 1.0% per month (or the maximum 

rate of interest permitted by law, if less) from said thirtieth day; and 

2. Engineer may, after giving seven days written notice to Owner, suspend services under 

any Task Order until Owner has paid in full all amounts due for services, expenses, and 

other related charges.  Owner waives any and all claims against Engineer for any such 

suspension. 

C. Disputed Invoices:  If Owner contests an invoice, Owner shall promptly advise Engineer of 

the specific basis for doing so, may withhold only that portion so contested, and must pay 

the undisputed portion.   

D. Legislative Actions:  If after the Effective Date any governmental entity takes a legislative 

action that imposes taxes, fees, or charges on Engineer’s services or compensation under this 

Agreement, then the Engineer may invoice such new taxes, fees, or charges as a 

Reimbursable Expense to which a factor of 1.0 shall be applied. Owner shall reimburse 

Engineer for the cost of such invoiced new taxes, fees, and charges; such reimbursement 

shall be in addition to the compensation to which Engineer is entitled under the terms of 

Exhibit C. 

ARTICLE 5 –  OPINIONS OF COST 

5.01 Opinions of Probable Construction Cost 

A. Engineer’s opinions of probable Construction Cost are to be made on the basis of Engineer’s 

experience and qualifications and represent Engineer’s best judgment as an experienced and 

qualified professional generally familiar with the construction industry.  However, because 

Engineer has no control over the cost of labor, materials, equipment, or services furnished 
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by others, or over contractors’ methods of determining prices, or over competitive bidding 

or market conditions, Engineer cannot and does not guarantee that proposals, bids, or actual 

Construction Cost will not vary from opinions of probable Construction Cost prepared by 

Engineer.  If Owner requires greater assurance as to probable Construction Cost, Owner must 

employ an independent cost estimator as provided in Exhibit B.  

5.02 Opinions of Total Project Costs 

A. The services, if any, of Engineer with respect to Total Project Costs shall be limited to 

assisting the Owner in collating the various cost categories which comprise Total Project 

Costs.  Engineer assumes no responsibility for the accuracy of any opinions of Total Project 

Costs. 

ARTICLE 6 –  GENERAL CONSIDERATIONS 

6.01 Standards of Performance 

A. Standard of Care: The standard of care for all professional engineering and related services 

performed or furnished by Engineer under this Agreement will be the care and skill ordinarily 

used by members of the subject profession practicing under similar circumstances at the same 

time and in the same locality.  Engineer makes no warranties, express or implied, under this 

Agreement or otherwise, in connection with Engineer’s services.   

B. Technical Accuracy:  Owner shall not be responsible for discovering deficiencies in the 

technical accuracy of Engineer’s services.  Engineer shall correct deficiencies in technical 

accuracy without additional compensation, unless such corrective action is directly 

attributable to deficiencies in Owner-furnished information. 

C. Consultants:  Engineer may employ such Consultants as Engineer deems necessary to assist 

in the performance or furnishing of the services, subject to reasonable, timely, and 

substantive objections by Owner.   

D. Reliance on Others:  Subject to the standard of care set forth in Paragraph 6.01.A, Engineer 

and its Consultants may use or rely upon design elements and information ordinarily or 

customarily furnished by others, including, but not limited to, specialty contractors, 

manufacturers, suppliers, and the publishers of technical standards.   

E. Compliance with Laws and Regulations, and Policies and Procedures: 

1. Engineer and Owner shall comply with applicable Laws and regulations. 

2. Prior to the Effective Date of each Task Order, Owner shall provide to Engineer in 

writing any and all policies and procedures of Owner applicable to Engineer’s 

performance of services under this Agreement.  Engineer shall comply with such policies 

and procedures, subject to the standard of care set forth in Paragraph 6.01.A, and to the 

extent compliance is not inconsistent with professional practice requirements. 
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F. Each Task Order is based on applicable Laws and Regulations and Owner-provided written 

policies and procedures as of the Effective Date of such Task Order.  Changes after the 

Effective Date to these Laws and Regulations, or to Owner-provided written policies and 

procedures, may be the basis for modifications to Owner’s responsibilities or to Engineer’s 

scope of services, times of performance, or compensation. 

G. Engineer shall not be required to sign any documents, no matter by whom requested, that 

would result in the Engineer having to certify, guarantee, or warrant the existence of 

conditions whose existence the Engineer cannot ascertain.  Owner agrees not to make 

resolution of any dispute with the Engineer or payment of any amount due to the Engineer 

in any way contingent upon the Engineer signing any such documents. 

H. The general conditions for any construction contract documents prepared hereunder are to 

be the “Standard General Conditions of the Construction Contract” as prepared by the 

Engineers Joint Contract Documents Committee (EJCDC C-700, 2007 Edition) unless both 

parties mutually agree in each Task Order to use other general conditions. 

I. Engineer shall not at any time supervise, direct, control, or have authority over any contractor 

work, nor shall Engineer have authority over or be responsible for the means, methods, 

techniques, sequences, or procedures of construction selected or used by any contractor, or 

the safety precautions and programs incident thereto, for security or safety at the Site, nor for 

any failure of a contractor to comply with Laws and Regulations applicable to such 

contractor’s furnishing and performing of its work. 

J. Engineer neither guarantees the performance of any Contractor nor assumes responsibility 

for any Contractor’s failure to furnish and perform the Work in accordance with the Contract 

Documents. 

K. Engineer shall not provide or have any responsibility for surety bonding or insurance-related 

advice, recommendations, counseling, or research, or enforcement of construction insurance 

or surety bonding requirements. 

L. Engineer shall not be responsible for the acts or omissions of any Contractor, Subcontractor, 

or Supplier, or of any of their agents or employees or of any other persons (except Engineer’s 

own agents, employees, and Consultants) at the Site or otherwise furnishing or performing 

any Work; or for any decision made regarding the Contract Documents, or any application, 

interpretation, or clarification, of the Contract Documents, other than those made by 

Engineer.    

M. While at the Site, Engineer’s employees and representatives shall comply with the specific 

applicable requirements of Contractor’s and Owner’s safety programs of which Engineer has 

been informed in writing. 

6.02 Design Without Construction Phase Services 

A. Engineer shall be responsible only for those Construction Phase services expressly required 

of Engineer in the authorizing Task Order.  With the exception of such expressly required 

services, Engineer shall have no design, Shop Drawing review, or other obligations during 
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construction and Owner assumes all responsibility for the application and interpretation of 

the Contract Documents, review and response to Contractor claims, contract administration, 

processing Change Orders, revisions to the Contract Documents during construction, 

construction surety bonding and insurance requirements, construction observation and 

review, review of payment applications, and all other necessary Construction Phase 

engineering and professional services.  Owner waives all claims against the Engineer that 

may be connected in any way to Construction Phase engineering or professional services 

except for those services that are expressly required of Engineer in the authorizing Task 

Order. 

6.03 Use of Documents 

A. All drawings, raw data files, tracings, plans, computations, specifications, maps and other 

documents prepared or obtained under this contract shall become the sole property of Owner 

and shall be delivered to Owner without restriction on future use. Engineer shall retain in its 

files all original drawings, specifications and all other pertinent information for the work. 

Engineer shall have no liability for changes made to the drawings, specifications, and other 

documents by other engineers after completion of the contract. Owner shall require that any 

such change be sealed, dated, and signed by the engineer making that change and shall be 

appropriately marked to reflect what was changed or modified.  Engineer shall not release 

any hardcopies or electronic files, native or pdf, prepared or obtained under this contract to 

any third party without prior written consent of Owner. 

B. Either party to this Agreement may rely on that data or information set forth on paper  (also 

known as hard copies) that the party receives from the other party by mail, hand delivery, or 

facsimile, are the items that the other party intended to send.  Files in electronic media format 

of text, data, graphics, or other types that are furnished by one party to the other are furnished 

only for convenience, not reliance by the receiving party.  Any conclusion or information 

obtained or derived from such electronic files will be at the user’s sole risk.  If there is a 

discrepancy between the electronic files and the hard copies, the hard copies govern. 

C. Because data stored in electronic media format can deteriorate or be modified inadvertently 

or otherwise without authorization of the data’s creator, the party receiving electronic files 

agrees that it will perform acceptance tests or procedures within 60 days, after which the 

receiving party shall be deemed to have accepted the data thus transferred.  Any transmittal 

errors detected within the 60-day acceptance period will be corrected by the party delivering 

the electronic files.   

D. When transferring documents in electronic media format, the transferring party makes no 

representations as to long-term compatibility, usability, or readability of such documents 

resulting from the use of software application packages, operating systems, or computer 

hardware differing from those used by the documents’ creator.  

E. Owner may make and retain copies of Documents for information and reference in 

connection with use on the Project by Owner.  Engineer grants Owner a limited license to 

may use the Documents on the Project, extensions of the Project, and for related uses of the 

Owner,  subject to receipt by Engineer of full payment for all services relating to preparation 
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of the Documents and subject to the following limitations:  (1) Owner acknowledges that 

such Documents are not intended or represented to be suitable for use on the Project unless 

completed by Engineer, or for use or reuse by Owner or others on extensions of the Project, 

on any other project, or for any other use or purpose, without written verification or 

adaptation by Engineer;  (2) any such use or reuse, or any modification of the Documents, 

without written verification, completion, or adaptation by Engineer, as appropriate for the 

specific purpose intended, will be at Owner’s sole risk and without liability or legal exposure 

to Engineer or to its officers, directors, members, partners, agents, employees, and 

Consultants; (3) for the purposes of this Agreement and limited specifically to the 

relationship between Owner and Engineer, Owner shall indemnify and hold harmless 

Engineer and its officers, directors, members, partners, agents, employees, and Consultants 

from be responsible for all claims, damages, losses, and expenses, including attorneys’ fees, 

arising out of or resulting from any use, reuse, or modification of the Documents without 

written verification, completion, or adaptation by Engineer; and (4) such limited license to 

Owner use shall not create any rights in third parties. 

F. If Engineer at Owner’s request verifies the suitability of the Documents, completes them, or 

adapts them for extensions of the Project or for any other purpose, then Owner shall 

compensate Engineer at rates or in an amount to be agreed upon by Owner and Engineer. 

6.04 Insurance 

A. Engineer shall procure and maintain insurance as set forth in Exhibit G, “Insurance.” 

Engineer shall cause Owner to be listed as an additional insured on any applicable general 

liability insurance policy carried by Engineer.   

B. Owner shall procure and maintain insurance as set forth in Exhibit G, “Insurance.”  Owner 

shall cause Engineer and its Consultants to be listed as additional insureds on any general 

liability policies and as loss payees on any property insurance policies carried by Owner 

which are applicable to the Project. 

C. Owner shall require Engineer to purchase and maintain policies of insurance covering 

workers’ compensation, general liability, property damage (other than other than to the Work 

itself), motor vehicle damage and injuries, and other insurance necessary to protect Owner’s 

and Engineer’s interests in the Project.  Owner shall require Contractor to cause Engineer 

and its Consultants to be listed as additional insureds with respect to such liability and other 

insurance purchased and maintained by Contractor for the Project.  

D. Owner and Engineer shall each deliver to the Owner other certificates of insurance 

evidencing the coverages indicated in Exhibit G.  Such certificates shall be furnished prior 

to commencement of Engineer’s services and at renewals thereafter during the life of the 

Agreement. 

E. All policies of property insurance relating to the Project shall contain provisions to the effect 

that Engineer’s and its Consultants’ interests are covered and that in the event of payment of 

any loss or damage the insurers will have no rights of recovery against Engineer or its 

Consultants, or any insureds, additional insureds, or loss payees thereunder. 
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F. All policies of insurance shall contain a provision or endorsement that the coverage afforded 

will not be canceled or reduced in limits by endorsement, and that renewal will not be 

refused, until at least 30 days prior written notice has been given to Owner and Engineer and 

to each other additional insured (if any) to which a certificate of insurance has been issued. 

G. At any time, Owner may request that Engineer or its Consultants, at Owner’s sole expense, 

provide additional insurance coverage, increased limits, or revised deductibles that are more 

protective than those specified in Exhibit G.  If so requested by Owner, and if commercially 

available, Engineer shall obtain and shall require its Consultants to obtain such additional 

insurance coverage, different limits, or revised deductibles for such periods of time as 

requested by Owner, and Exhibit G will be supplemented to incorporate these requirements. 

6.05 Suspension and Termination 

A. Suspension: 

1. By Owner:  Owner may suspend a Task Order for up to 90 days upon seven days written 

notice to Engineer.   

2. By Engineer:  Engineer may, after giving seven days written notice to Owner, suspend 

services under a Task Order if Engineer’s performance has been substantially delayed 

through no fault of Engineer or if Owner has not paid Engineer in accordance with 4.02B. 

of this Agreement. 

B. Termination:  The obligation to provide further services under this Agreement or under a 

Task Order may be terminated: 

1. For cause, 

a. By either party upon 30 days written notice in the event of substantial failure 

by the other party to perform in accordance with the terms hereof through no 

fault of the terminating party. 

b. By Engineer: 

1) upon seven days written notice if Owner demands that Engineer 

furnish or perform services contrary to Engineer’s responsibilities as 

a licensed professional; or  

2) upon seven days written notice if the Engineer’s services for the 

Project are delayed or suspended for more than 90 days for reasons 

beyond Engineer’s control. 

3) Engineer shall have no liability to Owner on account of such 

termination. 

c. Notwithstanding the foregoing, this Agreement or Task Order  will not 

terminate under Paragraph 6.05.B.1.a if the party receiving such notice 
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begins, within seven days of receipt of such notice, to correct its substantial 

failure to perform and proceeds diligently to cure such failure within no more 

than 30 days of receipt thereof; provided, however, that if and to the extent 

such substantial failure cannot be reasonably cured within such 30 day period, 

and if such party has diligently attempted to cure the same and thereafter 

continues diligently to cure the same, then the cure period provided for herein 

shall extend up to, but in no case more than, 60 days after the date of receipt 

of the notice. 

2. For convenience, 

a. By Owner effective upon Engineer’s receipt of notice from Owner.   

C. Effective Date of Termination:  The terminating party under Paragraph 6.05.B may set the 

effective date of termination at a time up to 30 days later than otherwise provided to allow 

Engineer to demobilize personnel and equipment from the Site, to complete tasks whose 

value would otherwise be lost, to prepare notes as to the status of completed and uncompleted 

tasks, and to assemble Project materials in orderly files. 

D. Payments Upon Termination: 

1. In the event of any termination under Paragraph 6.05, Engineer will be entitled to invoice 

Owner and to receive full payment for all services performed or furnished in accordance 

with this Agreement and associated Task Orders, and all Reimbursable Expenses 

incurred through the effective date of termination.  Upon making such payment, Owner 

shall have the limited right to the use of Documents, at Owner’s sole risk, subject to the 

provisions of Paragraph 6.03.E. 

2. In the event of termination by Owner for convenience or by Engineer for cause, Engineer 

shall be entitled, in addition to invoicing for those items identified in Paragraph 6.05.D.1, 

to invoice Owner and to payment of a reasonable amount for services and expenses 

directly attributable to termination, both before and after the effective date of termination, 

such as reassignment of personnel, costs of terminating contracts with Engineer’s 

Consultants, and other related close-out costs, using methods and rates for Additional 

Services as set forth in Exhibit C, not to exceed 5% of the remaining project cost. 

6.06 Controlling Law 

A. This Agreement is to be governed by the law of the state or jurisdiction in which the Project 

is located, which is the State of Oklahoma for the purposes of this project. Venue for any 

legal action shall be in Payne County, Oklahoma. 

6.07 Successors, Assigns, and Beneficiaries 

A. Owner and Engineer are hereby bound and the successors, executors, administrators, and 

legal representatives of Owner and Engineer (and to the extent permitted by Paragraph 

6.07.B the assigns of Owner and Engineer) are hereby bound to the other party to this 

Agreement, and to the successors, executors, administrators and legal representatives (and 
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said assigns) of such other party, in respect of all covenants, agreements, and obligations of 

this Agreement. 

B. Neither Owner nor Engineer may assign, sublet, or transfer any rights under or interest 

(including, but without limitation, moneys that are due or may become due) in this 

Agreement without the written consent of the other, except to the extent that any assignment, 

subletting, or transfer is mandated or restricted by law.  Unless specifically stated to the 

contrary in any written consent to an assignment, no assignment will release or discharge the 

assignor from any duty or responsibility under this Agreement. 

C. Unless expressly provided otherwise in this Agreement: 

1. Nothing in this Agreement shall be construed to create, impose, or give rise to any duty 

owed by Owner or Engineer to any Contractor, Subcontractor, Supplier, other individual 

or entity, or to any surety for or employee of any of them. 

2. All duties and responsibilities undertaken pursuant to this Agreement will be for the sole 

and exclusive benefit of Owner and Engineer and not for the benefit of any other party.   

3. Owner agrees that the substance of the provisions of this Paragraph 6.07.C shall appear 

in the Contract Documents. 

6.08 Dispute Resolution 

A. Owner and Engineer agree to negotiate all disputes between them in good faith for a period 

of 30 days from the date of notice prior to exercising their rights under law.   

B. If the parties fail to resolve a dispute through negotiation under Paragraph 6.08.A, then either 

or both may exercise their rights under law.   

6.09 Environmental Condition of Site 

A. Per Task Order, Owner will disclosed to Engineer in writing the existence of all known and 

suspected Asbestos, PCBs, Petroleum, Hazardous Waste, Radioactive Material, hazardous 

substances, and other Constituents of Concern located at or near the Site, including type, 

quantity, and location. Owner’s drinking water distribution system has the presence of 

asbestos-cement lines. Groundwater contamination exists near Boomer Lake. 

B. Owner represents to Engineer that to the best of its knowledge no Constituents of Concern, 

other than those disclosed in writing to Engineer, exist at the Sites related to Task Orders of 

this Agreement.   

C. If Engineer encounters or learns of an undisclosed Constituent of Concern at the Site, then 

Engineer shall notify (1) Owner and (2) appropriate governmental officials if Engineer 

reasonably concludes that doing so is required by applicable Laws or Regulations. 

D. It is acknowledged by both parties that Engineer’s scope of services does not include any 

services related to Constituents of Concern.  If Engineer or any other party encounters an 
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undisclosed Constituent of Concern, or if investigative or remedial action, or other 

professional services, are necessary with respect to disclosed or undisclosed Constituents of 

Concern, then Engineer may, at its option, suspend performance of services on the portion 

of the Project affected thereby until Owner:  (1) retains appropriate specialist consultants or 

contractors to identify and, as appropriate, abate, remediate, or remove the Constituents of 

Concern; and (2) warrants that the Site is in full compliance with applicable Laws and 

Regulations. 

E. If the presence at the Site of undisclosed Constituents of Concern adversely affects the 

performance of Engineer’s services under this Agreement, then the Engineer shall have the 

option of (1) accepting an adjustment in its compensation or in the time of completion, or 

both; such adjustment shall be based on the schedules provided in Exhibit C, or (2) 

terminating this Agreement for cause on 30 days notice. 

F. Owner acknowledges that Engineer is performing professional services for Owner and that 

Engineer is not and shall not be required to become an “owner” “arranger,” “operator,” 

“generator,” or “transporter” of hazardous substances, as defined in the Comprehensive 

Environmental Response, Compensation, and Liability Act (CERCLA), as amended, which 

are or may be encountered at or near the Site in connection with Engineer’s activities under 

this Agreement. 

6.10 Indemnification and Mutual Waiver 

A. Indemnification by Engineer:  To the fullest extent permitted by law, Engineer shall defend, 

indemnify and hold harmless Owner, and Owner’s officers, directors, members, partners, 

agents, consultants, and employees from reasonable third party claims, costs, losses, and 

damages arising out of or relating to the Project, Agreement and any Task Order, provided 

that any such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease, 

or death, or to injury to or destruction of tangible property  including the loss of use resulting 

therefrom, but only to the extent caused by any negligent act or omission of Engineer or 

Engineer’s officers, directors, members, partners, agents, employees, or Consultants.   

B. Indemnification by Owner: Owner shall indemnify and hold harmless Engineer and its 

officers, directors, members, partners, agents, employees, and Consultants as required by 

Laws and Regulations and to the extent (if any) required in Exhibit I, Limitations of Liability. 

C. Environmental Indemnification:  To the fullest extent permitted by law, Owner shall 

indemnify and hold harmless Engineer and its officers, directors, members, partners, agents, 

employees, and Consultants from and against any and all claims, costs, losses, and damages 

(including but not limited to all fees and charges of engineers, architects, attorneys and other 

professionals, and all court, arbitration, or other dispute resolution costs) caused by, arising 

out of, relating to, or resulting from a Constituent of Concern at, on, or under the Site, 

provided that (1) any such claim, cost, loss, or damage is attributable to bodily injury, 

sickness, disease, or death, or to injury to or destruction of tangible property (other than the 

Work itself), including the loss of use resulting therefrom, and (2) nothing in this paragraph 

shall obligate Owner to indemnify any individual or entity from and against the consequences 

of that individual’s or entity’s own negligence or willful misconduct. 
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D. Percentage Share of Negligence:  To the fullest extent permitted by law,  a party’s total 

liability to  the other party and anyone claiming by, through, or under the other party for any  

cost, loss, or damages caused in part by the negligence of the party and in part by the 

negligence of  the other party or any other negligent entity or individual, shall not exceed the 

percentage share that  the party’s negligence bears to the total negligence of Owner, 

Engineer, and all other negligent entities and individuals. 

6.11 Miscellaneous Provisions  

A. Notices:  Any notice required under this Agreement will be in writing, addressed to the 

appropriate party at its address on the signature page and given personally, by facsimile, by 

registered or certified mail postage prepaid, or by a commercial courier service.  All notices 

shall be effective upon the date of receipt. 

B. Survival:  All express representations, waivers, indemnifications, and limitations of liability 

included in this Agreement will survive its completion or termination for any reason. 

C. Severability:  Any provision or part of the Agreement held to be void or unenforceable under 

any Laws or Regulations shall be deemed stricken, and all remaining provisions shall 

continue to be valid and binding upon Owner and Engineer, which agree that the Agreement 

shall be reformed to replace such stricken provision or part thereof with a valid and 

enforceable provision that comes as close as possible to expressing the intention of the 

stricken provision. 

D. Waiver:  A party’s non-enforcement of any provision shall not constitute a waiver of that 

provision, nor shall it affect the enforceability of that provision or of the remainder of this 

Agreement. 

E. Accrual of Claims:  To the fullest extent permitted by law, all causes of action arising under 

this Agreement shall be deemed to have accrued, and all statutory periods of limitation shall 

commence, no later than the date of Substantial Completion. 

F. Applicability to Task Orders:  The terms and conditions set forth in this Agreement apply to 

each Task Order as if set forth in the Task Order, unless specifically modified.  The 

provisions of this Agreement shall be modified only by a written instrument. Such 

amendments shall be applicable to all Task Orders issued after the effective date of the 

amendment if not otherwise set forth in the Amendment. 

G. Access to Engineers Accounting Records:  Engineer will maintain accounting records, in 

accordance with generally accepted accounting principles. These records will be available to 

Owner during Engineer’s normal business hours for a period of one year after Engineer’s 

final invoice for examination to the extent required to verify the direct costs (excluding 

established or standard allowances and rates) incurred hereunder.  
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ARTICLE 7 –  DEFINITIONS 

7.01 Defined Terms 

A. Wherever used in this Agreement (including the Exhibits hereto and any Task Orders) terms 

(including the singular and plural forms) printed with initial capital letters have the meanings 

indicated in the text above, in the exhibits or Task Orders, or in the following provisions: 

1. Additional Services – The services to be performed for or furnished to Owner by 

Engineer in accordance with Part 2 of Exhibit A of this Agreement and authorized Task 

Orders. 

2. Agreement – This written contract for professional services between Owner and 

Engineer, including all exhibits and attachments identified in Paragraph 8.01 and any 

duly executed amendments or Task Orders. 

3. Asbestos – Any material that contains more than one percent asbestos and is friable or is 

releasing asbestos fibers into the air above current action levels established by the United 

States Occupational Safety and Health Administration. 

4. Basic Services – The services to be performed for or furnished to Owner by Engineer in 

accordance with Part 1 of Exhibit A of this Agreement and authorized Task Orders. 

5. Construction Contract – The entire and integrated written agreement between Owner and 

Contractor concerning the Work. 

6. Construction Cost – The cost to Owner of those portions of the entire Project designed 

or specified by Engineer.  Construction Cost does not include costs of services of 

Engineer or other design professionals and consultants; cost of land or rights-of-way, or 

compensation for damages to properties; Owner’s costs for legal, accounting, insurance 

counseling or auditing services; interest or financing charges incurred in connection with 

the Project; or the cost of other services to be provided by others to Owner pursuant to 

Exhibit B of this Agreement.  Construction Cost is one of the items comprising Total 

Project Costs. 

7. Constituent of Concern – Any  substance, product, waste, or other material of any nature 

whatsoever (including, but not limited to, Asbestos, Petroleum, Radioactive Material, 

and PCBs) which is or becomes listed, regulated, or addressed pursuant to (a) the 

Comprehensive Environmental Response, Compensation and Liability Act, 42 U.S.C. 

§§9601 et seq. (“CERCLA”); (b) the Hazardous Materials Transportation Act, 49 U.S.C. 

§§1801 et seq.; (c) the Resource Conservation and Recovery Act, 42 U.S.C. §§6901 et 

seq. (“RCRA”); (d) the Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.; I the 

Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the Clean Air Act, 42 U.S.C. §§7401 et 

seq.; and (g) any other federal, state, or local statute, law, rule, regulation, ordinance, 

resolution, code, order, or decree regulating, relating to, or imposing liability or standards 

of conduct concerning, any hazardous, toxic, or dangerous waste, substance, or material. 
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8. Consultants – Individuals or entities having a contract with Engineer to furnish services 

with respect to this Project as Engineer’s independent professional associates and 

consultants; subcontractors; or vendors.  

9. Contract Documents – Those items so designated in the Construction Contract, including 

the Drawings, Specifications, construction agreement, and general and supplementary 

conditions.  Only printed or hard copies of the items listed in the Construction Contract 

are Contract Documents.  Approved Shop Drawings, other Contractor submittals, and 

the reports and drawings of subsurface and physical conditions are not Contract 

Documents. 

10. Contractor – The entity or individual with which Owner has entered into a Construction 

Contract. 

11. Documents – Data, reports, Drawings, Specifications, Record Drawings, and other 

deliverables, whether in printed or electronic media format, provided or furnished in 

appropriate phases by Engineer to Owner pursuant to this Agreement. 

12. Drawings – That part of the Contract Documents prepared or approved by Engineer 

which graphically shows the scope, extent, and character of the Work to be performed 

by Contractor.  Shop Drawings are not Drawings as so defined. 

13. Effective Date – The date indicated in this Agreement on which it becomes effective, but 

if no such date is indicated, the date on which this Agreement is signed and delivered by 

the last of the parties to sign and deliver. 

14. Engineer – The individual or entity named as such in this Agreement. 

15. Hazardous Waste – The term Hazardous Waste shall have the meaning provided in 

Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from 

time to time. 

16. Laws and Regulations; Laws or Regulations – Any and all applicable laws, rules, 

regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, 

authorities, and courts having jurisdiction. 

17. Owner – The individual or entity with which Engineer has entered into this Agreement 

and for which the Engineer’s services are to be performed.  Unless indicated otherwise, 

this is the same individual or entity that will enter into any Construction Contracts 

concerning the Project. 

18. PCBs – Polychlorinated biphenyls. 

19. Petroleum – Petroleum, including crude oil or any fraction thereof which is liquid at 

standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds 

per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, 

kerosene, and oil mixed with other non-hazardous waste and crude oils. 
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20. Project – The total construction of which the Work to be performed under the Contract 

Documents may be the whole, or a part. 

21. Radioactive Material – Source, special nuclear, or byproduct material as defined by the 

Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to 

time. 

22. Record Drawings – Drawings depicting the completed Project, prepared by Engineer as 

an Additional Service and based solely on Contractor’s record copy of all Drawings, 

Specifications, addenda, change orders, work change directives, field orders, and written 

interpretations and clarifications, as delivered to Engineer and annotated by Contractor 

to show changes made during construction. 

23. Reimbursable Expenses – The expenses incurred directly by Engineer in connection with 

the performing or furnishing of Basic and Additional Services for the Project.   

24. Resident Project Representative – The authorized representative of Engineer assigned to 

assist Engineer at the Site during the Construction Phase.  As used herein, the term 

Resident Project Representative “r "”PR" includes any assistants or field staff of Resident 

Project Representative agreed to by Owner.  The duties and responsibilities of the 

Resident Project Representative, if any, are as set forth in Exhibit D.  

25. Samples – Physical examples of materials, equipment, or workmanship that are 

representative of some portion of the Work and which establish the standards by which 

such portion of the Work will be judged. 

26. Shop Drawings – All drawings, diagrams, illustrations, schedules, and other data or 

information which are specifically prepared or assembled by or for Contractor and 

submitted by Contractor to illustrate some portion of the Work. 

27. Site – Lands or areas to be indicated in the Contract Documents as being furnished by 

Owner upon which the Work is to be performed, including rights-of-way and easements 

for access thereto, and such other lands furnished by Owner which are designated for the 

use of Contractor. 

28. Specifications – That part of the Contract Documents consisting of written technical 

descriptions of materials, equipment, systems, standards, and workmanship as applied to 

the Work and certain administrative details applicable thereto. 

29. Subcontractor – An individual or entity having a direct contract with Contractor or with 

any other Subcontractor for the performance of a part of the Work at the Site. 

30. Substantial Completion – The time at which the Work (or a specified part thereof) has 

progressed to the point where, in the opinion of Engineer, the Work (or a specified part 

thereof) is sufficiently complete, in accordance with the Contract Documents, so that the 

Work (or a specified part thereof) can be utilized for the purposes for which it is intended. 

The terms “substantially complete” and “substantially completed” as applied to all or 

part of the Work refer to Substantial Completion thereof. 
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31. Supplier – A manufacturer, fabricator, supplier, distributor, materialman, or vendor 

having a direct contract with Contractor or with any Subcontractor to furnish materials 

or equipment to be incorporated in the Work by Contractor or Subcontractor. 

32. Task Order – A document executed by Owner and Engineer, including amendments if 

any, stating the project description, clarifications to scope of services, Engineer’s 

compensation, times for performance of services and other relevant information for a 

Project. 

33. Total Project Costs – The sum of the Construction Cost, allowances for contingencies, 

and the total costs of services of Engineer or other design professionals and consultants, 

together with such other Project-related costs that Owner furnishes for inclusion, 

including but not limited to cost of land, rights-of-way, compensation for damages to 

properties, Owner’s costs for legal, accounting, insurance counseling and auditing 

services, interest and financing charges incurred in connection with the Project, and the 

cost of other services to be provided by others to Owner pursuant to Exhibit B of this 

Agreement.  

34. Work – The entire construction or the various separately identifiable parts thereof 

required to be provided under the Contract Documents.  Work includes and is the result 

of performing or providing all labor, services, and documentation necessary to produce 

such construction, and furnishing, installing, and incorporating all materials and 

equipment into such construction, all as required by the Contract Documents. 

ARTICLE 8 –  EXHIBITS AND SPECIAL PROVISIONS 

8.01 Exhibits and Attachments Included: 

A. Exhibit A, Engineer’s Services.  

B. Exhibit B, Owner’s Responsibilities.  

C. Exhibit C, Payments to Engineer for Services and Reimbursable Expenses.  

D. Exhibit D, Duties, Responsibilities and Limitations of Authority of Resident Project 

Representative.  Not Included. 

E. Exhibit E, Notice of Acceptability of Work. As Issued. 

F. Exhibit F, Construction Cost Limit.  Not Included. 

G. Exhibit G, Insurance.  

H. Exhibit H, Dispute Resolution.  Not Included.  

I. Exhibit I, Limitations of Liability. Not Included. 

J. Exhibit J, Special Provisions. Not Included 
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K. Exhibit K, Suggest Format of Amendment to Owner-Engineer Agreement.  As Issued. 

L. Exhibit L, Suggested Format of Task Order.  As Issued. 

M. Exhibit L-01, Task Order 1: Roadway Rehabilitation of the following streets as described 

and shown in Task Order 1 Scope and Appendix A Project Map of Task Order 1 dated 

_______________________________________.     

8.02 Total Agreement: 

A. This Agreement, (together with the exhibits identified above as well as future Task Orders) 

constitutes the entire agreement between Owner and Engineer and supersedes all prior 

written or oral understandings.  This Agreement may only be amended, supplemented, 

modified, or canceled by a duly executed written instrument based on the format of Exhibit K 

or of a Task Order, Exhibit L to this Agreement. 

8.03 Designated Representatives: 

A. With the execution of this Agreement, Engineer and Owner shall designate specific 

individuals to act as Engineer’s and Owner’s representatives with respect to the services to 

be performed or furnished by Engineer and responsibilities of Owner under this Agreement.  

Such an individual shall have authority to transmit instructions, receive information, and 

render decisions relative to the Project on behalf of the respective party whom the individual 

represents.  Each Task Order shall likewise designate representatives of the two parties.  

8.04 Engineer's Certifications: 

A. Engineer certifies that it has not engaged in corrupt, fraudulent, or coercive practices in 

competing for or in executing the Agreement.  For the purposes of this Paragraph 8.0“: 

1. "corrupt practice" means the offering, giving, receiving, or soliciting of any thing of value 

likely to influence the action of a public official in the selection process or in the Agreement 

execution; 

2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence 

the selection process or the execution of the Agreement to the detriment of Owner, or (b) 

to deprive Owner of the benefits of free and open competition; 

3. "coercive practice" means harming or threatening to harm, directly or indirectly, persons 

or their property to influence their participation in the selection process or affect the 

execution of the Agreement. 

 

<this space is intentionally blank> 
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Address for giving notices:  Address for giving notices: 

          

City of Stillwater, Engineering  Benham Design, LLC 

          

PO Box 1449  15 West 6th Street, Suite 900 

          

Stillwater, OK  74076-1449  Tulsa, Oklahoma 74119 

       

Designated Representative (Paragraph 8.03.A):  Designated Representative (Paragraph 8.03.A): 
     

Candy Staring  Adam West PE, SE, 
     
Title: Director  Title: Senior Vice President 
      

Phone Number: (405) 742-8203  Phone Number: (918) 599-4227 

 

Facsimile Number:   Facsimile Number:  

     

E-Mail 

Address: 
candy.staring@stillwaterok.gov   E-Mail 

Address: 
adam.west@benham.com 

 

 

 

Approved as to form and legality this _______day of _______________, 20______. 

 

_____________________________ 

Kimberly Carnley, City Attorney 
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This is EXHIBIT A, consisting of 13 pages, referred to in 
and part of the Agreement between Owner and 
Engineer for Professional Services dated 
________________, 20____. 

Engineer’s Services 

 
Article 1 of the Agreement is supplemented to include the following agreement of the parties.   
 
Engineer shall provide Basic and Additional Services as generally set forth below. Exhibit A defines a 
summary of the Scope of Services of contracted Task Orders and expected future Task Orders under 
this agreement.   
 
Task Orders will supersede Scope of Services expressed herein. In accordance with Paragraph 1.01 of 
the Agreement Between Owner and Engineer for Professional Services, the Engineer’s services will be 
detailed in duly executed Task Orders. Task Order outline and descriptions can be altered through 
written agreement between Owner and Engineer as executed through Exhibit L-series Task Orders. All 
services, including scope, time for performance, and compensation, will be authorized only through 
executed Task Orders. 

 
PART 1 – BASIC SERVICES 

All services shall be performed in compliance with City of Stillwater, ODEQ and ODOT standards. As a 
part of the following basic services, the ENGINEER shall provide and coordinate as generally described 
the following: 
 

- Geotechnical Services and Coordination 

- Survey Services and Coordination 

- Subsurface Utility Engineering Services and Coordination (Levels A through C, as necessary) 
- Design Services (including Geometric, Site Grading, Drainage, Bridge & Structural (as 

necessary), Surfacing, Public Utility Relocation Design (as necessary) and other Miscellaneous 
Design) 

- Private Utility Relocation Services and Coordination 
- Right-of-Way Services (including Document Research, Preparation of Legal Instruments, One-

Time Staking, Acquisition, etc.) and Coordination 
- Cultural and Environmental studies and related permitting  

- Government/Regulatory Agency Coordination and Permitting 

- Construction Administration Services 

- Project Management/Administrative Services 

- Programmatic Planning Services for future years  
 

Services are more specifically described as follows:  
 

A1.01 PROJECT MANAGEMENT/ADMINISTRATIVE DUTIES: ENGINEER shall be responsible to 
perform the following tasks, which are considered subsidiary to the Work, throughout the course 
of the PROJECT: 

 
A. Meet with the OWNER in a Pre-Design Conference to identify design criteria, codes, 

requirements and other critical design features of the Project such as preferred alignment as 
well as project schedule and milestone dates. All designs shall meet current City of Stillwater 
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codes, regulations and design criteria as found in the latest versions of the Design and 
Construction Standards, Land Development Code, City Ordinances and Comprehensive 
Plan. 

B. Review OWNER Design AND Construction Standards as well as Standard Details and 
identify which, if any, exceptions to the Standards are warranted. If necessary, suggest 
modifications to a Standards including replacement or deletion. 

C. Coordinate, organize, schedule and conduct all necessary meetings and conferences 
including preparing the agenda, creating a meeting summary and all follow-on services such 
as meeting summary distribution, comments incorporation, action item completion tracking 
or other identified needs. 

D. Document all meetings, conferences, coordination, phone conversations, etc., and send 
documentation to OWNER within three (3) calendar days. 

E. Provide OWNER with a list of all proposed sub-consultants and tasks sub-consultants are 
responsible to perform. 

F. Meet with the OWNER to discuss review comments on each phase of the Project and 
incorporate appropriate comments into following phase. 

G. Prepare monthly status and Project tracking reports. 
H. Provide management services to drive continuous progress of the overall Project through all 

phases of the Work. 
I. Prepare all documentation required for City approval process (i.e., council reports, power 

point presentations, memos, correspondence, etc.).  Present to City staff and Council as 
required (i.e., council meetings, design workshops and other miscellaneous meetings). 

J. Prepare all contract documents (for bidding, construction, design, and amendments 
including subconsultants as required) and facilitate execution as required. 

K. Provide archives of all correspondence and Project data for appropriate documentation of 
the Project. 

L. Manage staff and any subconsultants through all phases of the Project until construction is 
complete, and the Project is closed out. 

M. If multiple bid packages are required, group projects in a manner to minimize the number of 
bid packages and contracts. 

N. Evaluate cost savings approaches to meet budget requirements and achieve lowest overall 
project costs. 

O. Schedule work to achieve the shortest reasonable time frame for completion of the Project. 
P. Incorporate quality in all phases of services. 
Q. Provide quality assurance/quality control throughout the design phase to meet OWNER’s 

requirements. 
 

A1.02 CONCEPTUAL DESIGN PHASE: Upon receiving written Notice to Proceed, the ENGINEER shall 
perform the following tasks in accordance with the schedule provided in Exhibit L/Attachment B for 
appropriate Task Order: 

 
A. With OWNER input, establish Project goals and alignments for design project (including 

roadways, storm sewers, sanitary sewers and water lines as required). 
B. Provide a land survey for design purposes. 

1. Establish horizontal and vertical control necessary for the design and construction of the 
Project including the establishment of reference points and benchmarks at Project 
termini and at interim points along the Project by setting monuments (such as PK nails), 
at distances no greater than 500 feet between monuments and at offset locations 
sufficient as to not be disturbed during construction, throughout the Project. 

Page 40 of 129



 

 
Page 3 

Exhibit A – Engineer’s Services 
EJCDC E-500 Agreement Between Owner and Engineer for Professional Services.   

Copyright © 2008 National Society of Professional Engineers for EJCDC.  All rights reserved. 

 

2. Conduct all necessary field surveys, including topographical, boundary, and aerial 
surveys, required, to locate features as necessary for the design of the Project. 

3. Research and field-verify to the fullest extents possible identified according to S.U.E. 
level “C” the horizontal and vertical locations of all public and private utilities within the 
Project boundary, which may be in conflict with the Project and include in base survey 
along with all pertinent utility easements. It is incumbent upon ENGINEER to determine 
if further investigation is necessary (S.U.E. Levels “B” and “A”) and advise OWNER of 
such need. 

4. As S.U.E. Level “B” and “A” services are required, provide field survey of all uncovered 
utilities (including horizontal and vertical location, description, material, size, etc.) and 
incorporate in topographic survey utilized for design purposes. 

5. Determine and include all existing right-of-way and easements. 
6. Prepare and submit proposed right-of-way and easement documents for said Project as 

defined in Paragraph A1.02.M below. 
7. Submit one (1) drawing on electronic media (AutoCAD 2018 or newer) and one (1) PDF 

file of the final survey. 
C. Evaluate conditions and capacities of existing systems and develop conceptual 

plans/alternatives for proposed improvements. 
- Roadway 
- Stormwater/Drainage (as required) 
- Sanitary Sewer (as required) 
- Water (as required) 

D. Perform stream/bridge hydraulics analysis and develop conceptual plan, and alternatives as 
needed for bridge improvements.  Services include: 
1. Hydraulic calculations and modeling for affected creeks with channel improvements to 

accommodate the bridge. 
2. Determine conceptual span and height arrangement and roadway profile grade. 
3. Establish bridge configuration to accommodate no-rise conditions. 
4. Prepare General Plan and Elevation for Bridge. 
5. Prepare a Hydraulic Report summarizing the findings. 

E. A Section 404 Permit from the U.S. Army Corps of Engineers (USACE) Tulsa District is 
anticipated for the bridge crossing and shall begin during the Planning and Conceptual 
Design Phase. 
1. Prepare exhibits and hold a pre-consultation meeting with the USACE to determine 

which type of permit is required of the three (3) types: Nationwide Permits, General 
Permits (for which standard 401 Certifications have been issued by DEQ), and Individual 
Permits, which require a separate 401 certification from DEQ. The CITY shall be 
responsible for the application and all associated fees. 

2. hall be responsible for the application and all associated fees. 
3. Services required for obtaining the individual 404 Permit include: 

a. Preparation of application 
b. A jurisdictional waters and wetlands evaluation resulting in a waters and wetlands 

report 
c. Threatened and Endangered Species Habitat Assessment for coordination with US 

Fish and Wildlife Service 
d. Swallow assessment 
e. A Section 404 Clean Water Act Permit is required from the US Army Corps of 

Engineers (USACE) for any projects involving temporary or permanent fill in 
jurisdictional waters or wetlands. 
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f. A 401 Water Quality Certification is required from Oklahoma Department of 
Environmental Quality (DEQ) to accompany the 404 Permit. 

4. Services for mitigation, if required, will be provided under separate AGREEMENT. 
F. Coordinate with utility companies to provide adequate relocation corridors as necessary. 

Provide conceptual design plans to all utility companies electronically (i.e., pdf or CADD files 
as required) at submittal of conceptual design plans. 

G. If necessary, identify right-of-way required to accommodate construction of Project and 
necessary utility relocation. 

H. Begin coordination with and provide all necessary services to obtain approvals and/or 
permits from various governmental and regulatory agencies (i.e. USACOE, FEMA, ODEQ, 
USFWS, SHPO, OCC, Tribal entities, etc.) as required. 

I. Submit six (6) bound sets of half-size prints, one (1) set of drawings on electronic media 
(AutoCAD 2018 or newer version), one (1) PDF file of the Conceptual design, and 
conceptual opinion of probable construction cost. 

J. The Conceptual Design Phase submittal shall include: 
- Land Survey 
- Hydraulic Report (if required) 
- Various Studies and Reports (i.e., Threatened and Endangered Species Assessments, 

Jurisdictional Waters and Wetlands, Cultural Resources, etc.) began (if required) 
- Title Sheet 
- Typical Sections 
- Right-of-Way Map and Data (Existing Right-of-Way) 
- Survey Data Sheet 
- Plan and Profiles 
- General Plan and Elevation (if required) 
- Bridge Typical Section (if required) 
- Construction Sequence for Bridge (if required) 
- Proposed Public Utility Relocation Plan and Profiles (Water, Sanitary Sewer, etc., if 

required) 
- Cross sections 
- Conceptual opinion of probable construction cost using 20% contingency 

K. Attend a meeting with the OWNER to review the Conceptual Design Phase submittal and 
provide meeting minutes. 

L. After completion of Conceptual Design Phase review meeting and upon approval by 
OWNER, conduct all necessary geotechnical investigations and submit report of 
recommendations to the OWNER for: 
- Existing pavement and subsurface conditions 
- Proposed pavement sub-grade treatment 
- Proposed pavement section 
- Fill recommendations (if required) 
- Proposed foundation design (if required) 

M. After completion of Conceptual Design Phase review meeting and upon approval by 
OWNER, prepare RIGHT-OF-WAY DESIGN as required. 
1. Prepare right-of-way and easement instruments in both Microsoft Word and PDF formats 

along with closure reports based upon the comments received from the conceptual 
design review and coordination with utility companies. Instruments shall provide 
sufficient room to accommodate utility relocations and other construction activities. 

2. Prepare Right-of-Way map/plan sheet(s). 
3. Procure and provide Property Reports on unplatted properties and properties which 
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contain less than required right-of-way/easements necessary for construction of the 
Project. 

4. Submit, prior to completion of the Preliminary Desiqn Phase, three (3) bound sets of 
half-size plan sheets and one (1) set of legal instruments in both Microsoft Word and 
PDF formats, indicating right-of-way and easement documents for the Project final 
taking/acquisitions requirements. 

5. Provide one time only right-of-way staking services for parcels as defined in Task 
Orders. (assumed for initial estimating purposes). 

N. ENGINEER’S services under the Conceptual Design Phase will be considered complete on 
the date when the submittals required by Paragraph A1.02.J above have been delivered to 
and accepted by the OWNER. 

 
A1.03  PRELIMINARY DESIGN PHASE: Following approval of the Conceptual Design, The ENGINEER 

shall perform the following tasks in accordance with the schedule provided in Exhibit L/Attachment 
B for appropriate Task Order: 

 
A. Address comments provided by OWNER from Conceptual Design Phase. 
B. Upon approval by OWNER, incorporate geotechnical investigation recommendations in 

design plans. 
C. Conduct all necessary design functions to complete the Preliminary Design plans including: 

1. Roadway geometric layout and design 
2. Drainage analysis and design (in accordance with City of Stillwater Design and 

Construction Standards and Stormwater Quality and Management Ordinance Chapter 
35) 

3. Perform preliminary bridge layout and design as well as miscellaneous preliminary 
structural design (if required) 

4. Sanitary Sewer (if required) 
5. Water (if required) 

D. Attend one (1) public meeting and provide any figures, displays, or media required for  
use in the public meeting. 

E. Conduct preliminary coordination with private and public utility companies. 
1. Meet with utility companies and OWNER to conduct coordination for relocation of utility 

facilities and services in conflict with the Project and request relocation plans/proposals 
from private utility companies. 

2. Review relocation plans and proposals submitted by private utilities,and provide 
comments and recommendations prior to OWNER approval and execution of the 
relocation plans. Obtain releases for non-relocated facilities. 

3. Provide preliminary design plans to all utility companies electronically (i.e., PDF or CADD 
files as required). 

F. Prepare preliminary special provisions. 
G. Prepare preliminary quantity estimate. 
H. Provide all necessary services for acquisition of right-of-way and easements required for 

construction of the Project. 
I. Complete coordination with and obtain approvals and/or permits from various governmental 

and regulatory agencies (i.e. USACOE, FEMA, ODEQ, USFWS, SHPO, OCC, Tribal 
entities, etc.) as required. 

J. Submit six (6) bound sets of half-size prints, one (1) set of drawings on electronic media 
(AutoCAD 2018 or newer), one (1) PDF file, and one (1) set of full-size prints (if required) of 
the Preliminary plans. 
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K. The Preliminary Design Phase submittal shall include: 
- Geotechnical Investigation Report  
- Various Studies and Reports (i.e. Threatened and Endangered Species Assessments, 

Jurisdictional Waters and Wetlands, Cultural Resources, etc.) (completed if required) 
- Title Sheet 
- Pay Quantities and Pay Item/General Notes 
- Typical Sections 
- Right-of-Way Map and Data 
- Proposed Drainage Area Map and Drainage data 
- Survey Data Sheet 
- Plan and Profiles 
- General Plan and Elevation (if required) 
- Bridge Typical Section (if required) 
- Bridge Details (if required) 
- Construction Sequence for Bridge (if required) 
- Proposed Public Utility Relocation Plan and Profiles (Water, Sanitary Sewer, etc., if 

required) 
- Special Details 
- Cross Sections 
- Preliminary opinion of probable construction cost using 15% contingency 

L. Attend a meeting with the OWNER to review the Preliminary Design Phase submittal and 
provide meeting minutes. 

M. ENGINEER’S services under the Preliminary Design Phase will be considered complete on 
the date when the submittals required by Paragraph A.1.03.K above have been delivered to 
and accepted by the OWNER. 

 

A1.04  FINAL DESIGN PHASE: Following approval of the Preliminary Design, the ENGINEER shall 
perform the following tasks in accordance with the schedule provided in Exhibit L/Attachment B for 
appropriate Task Order: 

 

A. Address comments provided by OWNER from Preliminary Design Phase. 

B. Conduct all necessary design functions required to complete the Final Design plans including: 
- Roadway geometric layout and design. 
- Drainage analysis and design (in accordance with City of Stillwater Design and 

Construction Standards and Stormwater Quality and Management Ordinance Chapter 
35). 

- Perform final bridge layout and design as well as miscellaneous final structural design (if 
required). 

- Sanitary Sewer (if required) 
- Water (if required) 

C. Finalize utility relocation coordination and verify all affected utilities have been relocated as 
necessary.  

D. Finalize acquisitions of all right-of-way and easements necessary for Project construction.  
E. Finalize coordination with various governmental and regulatory agencies and verify required 

approvals/permits are obtained. 
F. Prepare final quantity estimates. 
G. Prepare Contract proposals in units compatible with OWNER requirements. 
H. Submit six (6) bound sets of half-size prints of final construction plans, one (1) bound set of 

full-size prints (if required) of final construction plans, three (3) sets of final construction 
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contract bid documents, one (1) PDF file and three (3) sets of half-size prints of final utility 
relocation plans, if required, to the OWNER for distribution and review. 

I. The Final Design Phase submittal shall include: 
- Structural Design Calculations 
- Title Sheet 
- Pay Quantities and Pay Item/General Notes 
- Typical Sections 
- Quantity and Miscellaneous Summaries 
- Summary of Drainage Structures (as needed) 
- Storm Water Management Plan (SWP3) 
- Project Drainage Area Map 
- Right-of-Way Map and Data 
- Survey Data Sheet 
- Plan and Profiles 
- Waterline Relocation Sheets (as necessary) 
- Sanitary Sewer Relocation Sheets (as necessary) 
- Intersection Details (tie-in to intersection plans by others) 
- Miscellaneous/Special Details Sheet(s) (as needed) 
- General Plan and Elevation (if required) 
- Bridge Typical Section (if required) 
- Bridge Details (if required) 
- Construction Sequence for Bridge (if required) 
- Riprap Details 
- Signing and Striping 
- Construction Sequencing/Traffic Control 
- Cross Sections 
- Standard Construction Drawings 
- Special Provisions and Specifications (as needed) 
- Final opinion of probable construction cost using 10% contingency 

J. Attend a meeting with the OWNER to review the Final Design Phase submittal and provide 
meeting minutes. 

K. Incorporate final review comments and furnish one (1) complete set of full-size drawings and 
contract documents, three (3) half-size sets of final drawings, one (1) set of final drawings in 
pdf format and electronic media (AutoCAD 2018 or newer), one (1) master set of final 
construction contract documents, specifications, and special provisions for bidding purposes 
on electronic media in both Microsoft Word and PDF formats and paper. 

L. Provide final design plans to all utility companies electronically (i.e., PDF or CADD files as 
required). 

M. ENGINEER’S services under the Final Design Phase will be considered complete on the 
date when the submittals required by paragraph A1.04.I above have been delivered to and 
accepted by the OWNER. 

 
A1.05  BIDDING AND NEGOTIATING PHASE: After acceptance by OWNER of the most recent opinion 

of probable construction cost and the Final Design Phase plans, and upon written authorization by 
OWNER to proceed, ENGINEER shall perform the following tasks in accordance with the 
schedule provided in Exhibit L/attachment B for appropriate Task Order: 

 
A. Prepare all construction contract documents (i.e., plans, agreement, general conditions, 

supplementary conditions, special provisions, notice to bidders, instructions to bidders, bonds, 
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technical specifications, bid proposal, other bidding documents, etc.) for advertisement on 
Ionwave (City of Stillwater (ionwave.net)) and assist in obtaining bids or proposals for the 
Work. 

B. Plan, prepare agenda, and conduct the Pre-Bid Meeting and provide information to OWNER 
and Bidders as appropriate to clarify, correct or change the bidding documents. Draft and 
submit any required Addenda to OWNER for review and comment before issuing to eligible 
bidders. 

C. Provide information or assistance needed by OWNER in the course of any negotiations with 
prospective contractors. 

D. Consult with OWNER as to the acceptability of subcontractors, suppliers, and other individuals 
and entities proposed by prospective contractors for those portions of the Work as to which 
such acceptability is required by the bidding documents. 

E. If bidding documents require, the ENGINEER shall evaluate and determine the acceptability of 
"or equals" and substitute materials and equipment proposed by bidders. 

F. Review received bid tabs, modify Ionwave itemized bid tabulation as necessary for alternates, 
and in consultation with City determine which Bidders to recommend to City Council for award 
of Construction Contracts. 

G. Prepare agenda item, council report and PowerPoint presentation for possible award. Assist 
OWNER in presentation to City Council/SUA meeting. 

H. Perform or provide the following additional Bidding and Negotiating Phase tasks or 
deliverables: None Identified. 

I. Prepare notice of awards to selected bidders, gather and verify adequacy of all appropriate 
documents from awarded contractor to compile final construction contract. 

J. Incorporate all addenda issued into a final set of conformed contract documents and provide 
required number of copies of conformed contract documents for execution. ENGINEER will 
facilitate and oversee execution of the contract by the awarded Contractor and OWNER. 

K. The Bidding and Negotiating Phase will be considered complete upon commencement of the 
Construction Administration Phase or upon cessation of negotiations with prospective 
contractors (except as may be required if Exhibit F is a part of this AGREEMENT). 

 
A1.06  CONSTRUCTION ADMINISTRATION PHASE: ENGINEER is not granted the authority to direct 

the Contractor’s Work or approve field or contract changes on behalf of the OWNER. Upon 
successful completion of the Bidding and Negotiating Phase and upon written authorization from 
OWNER to proceed with Construction Administration Phase, ENGINEER shall provide the 
following: 

 
A. Construction administrative and management services: After execution of the Construction 

Contract and through completion of Work, ENGINEER shall provide services which include, 
but are not limited to, the following: 

 
1. Coordinate, organize, schedule and conduct all Project meetings, including the Project 

Pre-Work meeting, conferences including preparing the agenda, facilitating the meetings, 
creating a meeting summary, and all follow-on services such as meeting summary 
distribution, comments incorporation, action item completion tracking or other identified 
needs. 

2. Provide project management services throughout the construction phase, including 
tracking, scheduling, reporting, correspondence, documentation, coordination, and other 
required services for project management. 
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3. Verify Contractor and Subcontractors have obtained the required permits before beginning 
Work. 
4. Coordinate with Engineering, Water Utilities, Public Works, and other City 
departments, (in advance and during the Project) to ensure the Project is constructed in 
conformance with the Project Plans and Contract Documents. This coordination includes, 
but is not limited to: test shutdowns; traffic, pedestrian, and business access 
considerations; lane closures; waste management provisions; bus stop considerations; 
construction sequencing; water and sewer service tie-ins and interruptions; monitoring of 
all Project ongoing systems (such as construction sequencing, sewer bypasses, traffic 
control systems, temporary and emergency entry maintenance, etc.); resident and 
business owner notifications (Work Starts Letters, Shutdown Notices, etc.); and any other 
Project and/or Contractor required Work items (refer to Contract Documents, OWNER 
Standards, OWNER SOPs, and all local, county, state, and federal rules and regulations). 
 

5. Provide coordination with and oversee all private and franchise utility corrective actions 
upon discovery of any conflicts with the Project plans. Ensure all new information is 
updated on record drawings. 

 
B. Coordination and management of all Project Meetings and Conferences: Organize, 

coordinate, lead, and document all Project meetings, including the Pre-Construction 
Conference, regularly scheduled progress meetings, onsite meetings and others, as 
necessary. Create and distribute minutes from all meetings/conferences within three (3) days 
of said event(s).  OWNER’S attendance at each meeting is required. 

C. Schedules Management: Receive, review, and determine the acceptability of all schedules 
that Contractor is required to submit to ENGINEER, including but not limited to: Progress 
Schedules, Schedule of Submittals, and Schedule of Values. 

D. Baselines and Benchmarks: As appropriate, establish baselines and benchmarks for locating 
the Work which in ENGINEER’s judgment are necessary to enable Contractor to proceed.  
ENGINEER shall also stake the proposed easements once after the 90% Submittal. 

E. Visits to Site and Observation of Construction:  In connection with observations of Contractor’s 
Work while it is in progress: 

 
1. Make visits to the Site at intervals appropriate to the various stages of construction, as 

ENGINEER deems necessary, to observe as an experienced and qualified design 
professional the progress of Contractor’s executed Work. Such visits and observations by 
ENGINEER and the Resident Project Representative (not included), if any, are not 
intended to be exhaustive or to extend to every aspect of Contractor’s Work in progress or 
to involve detailed inspections of Contractor’s Work in progress beyond the responsibilities 
specifically assigned to ENGINEER in this AGREEMENT and the Contract Documents, 
but rather are to be limited to spot checking, selective sampling, and similar methods of 
general observation of the Work based on ENGINEER’s exercise of professional judgment 
as assisted by the Resident Project Representative (not included), if any. Based on 
information obtained during such visits and observations, ENGINEER will determine in 
general if the Work is proceeding in accordance with the Contract Documents, and 
ENGINEER shall keep OWNER informed of the progress of the Work and immediately 
advise OWNER of any deviation from Contract Documents. 

 
2. The purpose of ENGINEER’s visits to and representation by the Resident Project 

Representative (not included), if any, the Site will be to enable ENGINEER to better carry 
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out the duties and responsibilities assigned to and undertaken by ENGINEER during the 
Construction Phase, and, in addition, by the exercise of ENGINEER’s efforts as an 
experienced and qualified design professional, to provide for OWNER a greater degree of 
confidence that the completed Work will conform in general to the Contract Documents 
and that Contractor has implemented and maintained the integrity of the design concept of 
the completed Project as a functioning whole as indicated in the Contract Documents.  
ENGINEER shall not, during such visits or as a result of such observations of Contractor’s 
Work in progress, supervise, direct, or have control over Contractor’s Work, nor shall 
ENGINEER have authority over or responsibility for the means, methods, techniques, 
sequences, or procedures of construction selected or used by Contractor, for security or 
safety at the Site, for safety precautions and programs incident to Contractor’s Work, nor 
for any failure of Contractor to comply with Laws and Regulations applicable to 
Contractor’s furnishing and performing the Work. Accordingly, ENGINEER neither 
guarantees the performance of any Contractor nor assumes responsibility for any 
Contractor’s failure to furnish or perform the Work in accordance with the Contract 
Documents. 
 

F. Defective Work: Notify the OWNER immediately if, on the basis of ENGINEER’s observations, 
ENGINEER believes that such Work (a) is defective under the standards set forth in the 
Contract Documents, (b) will not produce a completed Project that conforms to the Contract 
Documents, or (c) will imperil the integrity of the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

G. Clarifications and Interpretations; Field Orders: Issue necessary clarifications and 
interpretations of the Contract Documents as appropriate to the orderly completion of 
Contractor’s Work. Such clarifications and interpretations will be consistent with the intent of 
and reasonably inferable from the Contract Documents. ENGINEER must have OWNER’s 
approval for issuing field orders authorizing minor variations in the Work from the 
requirements of the Contract Documents. 

H. Claims by Contractor: ENGINEER shall review and make recommendations on all claims by 
Contractor, including, but not limited to, delays, differing site conditions and requests for 
additional time and/or compensation. ENGINEER shall obtain approval from OWNER prior to 
issuance of recommendations regarding any/all claims. 

I. Change Orders and Work Change Directives: Recommend change orders and work change 
directives to OWNER, as appropriate. ENGINEER shall obtain approval from OWNER prior to 
issuance of recommendations regarding any/all claims, work change directives and change 
orders. Identify best solution (considering price, schedule, constructability, state statutes, etc.) 
for required changes to ENGINEER’s plans, prepare all required documents (exhibits, 
attachments, figures, reports, etc.) to support the Change Order. All changes recommended 
by ENGINEER shall incorporate and be based upon all design factors and Project decisions 
made including modeling, sizing, locations, survey data, all utility locations, land acquisitions, 
geotechnical data, standards, regulations, and any other appropriate factors. Prepare Draft 
and Final Reports and PowerPoint slides to support OWNER’s Project Manager for 
presentations to City Council/SUA. Attend City Council and/or SUA Meetings, as necessary, to 
support the Project, and be prepared to defend Project decisions and progress during the CC 
or SUA Meetings.  

J. Shop Drawings, Samples, Submittals and other Data: Review and approve or take other 
appropriate action in respect to Shop Drawings, Samples, Submittals and other data which 
Contractor is required to submit, but only for conformance with the information given in the 
Contract Documents and compatibility with the design concept of the completed Project as a 
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functioning whole as indicated by the Contract Documents. Such reviews and approvals or 
other action will not extend to means, methods, techniques, sequences, or procedures of 
construction or to safety precautions and programs incident thereto. ENGINEER shall meet 
the Contractor’s submittal schedule that ENGINEER has accepted. 

K. Tests and Inspections: ENGINEER shall review all plans for testing and test results for 
conformance with the Contract Documents. ENGINEER shall notify the OWNER and 
Contractor if any test results do not conform with the Contract Documents and, with the 
OWNER’s approval, shall advise the Contractor if any rework is necessary to meet the 
Contract Documents. 

K. Substitutes and “or-equal”: Evaluate and determine the acceptability of substitute or “or-equal” 
materials and equipment proposed by Contractor but subject to the provisions of the 
OWNER/ENGINEER AGREEMENT. 

L. Applications for Payment: Based on ENGINEER’s observations as an experienced and 
qualified design professional and on review of Applications for Payment and accompanying 
supporting documentation: 

 
1. Determine the amounts that ENGINEER recommends Contractor be paid. Such 

recommendations of payment will be in writing and will constitute ENGINEER’s 
representation to OWNER, based on such observations and review, that, to the best of 
ENGINEER’s knowledge, information and belief, Contractor’s Work has progressed to the 
point indicated, the Work is generally in accordance with the Contract Documents (subject 
to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, to the results of any subsequent tests called for in the Contract Documents, 
and to any other qualifications stated in the recommendation), and the conditions 
precedent to Contractor’s being entitled to such payment appear to have been fulfilled in 
so far as it is ENGINEER’s responsibility to observe Contractor’s Work.  In the case of unit 
price work, ENGINEER’s recommendations of payment will include final determinations of 
quantities and classifications of Contractor’s Work (subject to any subsequent 
adjustments. 

 
2. By recommending any payment, ENGINEER shall not thereby be deemed to have 

represented that observations made by ENGINEER to check the quality or quantity of 
Contractor’s Work as it is performed and furnished have been exhaustive, extended to 
every aspect of Contractor’s Work in progress, or involved detailed inspections of the 
Work beyond the responsibilities specifically assigned to ENGINEER in this AGREEMENT 
and the Contract Documents. Neither ENGINEER’s review of Contractor’s Work for the 
purposes of recommending payments nor ENGINEER’s recommendation of any payment 
including final payment will impose on ENGINEER responsibility to supervise, direct, or 
control Contractor’s Work in progress or for the means, methods, techniques, sequences, 
or procedures of construction or safety precautions or programs incident thereto, or 
Contractor’s compliance with Laws and Regulations applicable to Contractor’s furnishing 
and performing the Work. It will also not impose responsibility on ENGINEER to make any 
examination to ascertain how or for what purposes Contractor has used the moneys paid 
on account of the Contract Price, or to determine that title to any portion of the Work in 
progress, material, or equipment has passed to OWNER free and clear of any liens, 
claims, security interests, or encumbrances, or that there may not be other matters at 
issue between OWNER and Contractor that might affect the amount that should be paid. 
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3. Provide assistance and support with documentation and preparation of OWNER’s 
response to Contractor regarding its application for payment. 

 
M. Contractor’s Completion Documents: Receive, review, and transmit to OWNER maintenance 

and operating instructions, schedules, guarantees, bonds, certificates or other evidence of 
insurance required by the Contract Documents, certificates of inspection, tests and approvals, 
Shop Drawings, Samples and other data approved as provided in OWNER/ENGINEER 
AGREEMENT, and transmit the annotated record documents which are to be assembled by 
Contractor in accordance with Contract Documents to obtain final payment. The extent of such 
review by ENGINEER will be limited as provided in the OWNER/ENGINEER AGREEMENT. 

N. Substantial Completion: Promptly after notice from Contractor that Contractor considers the 
entire Work ready for its intended use, in company with OWNER and Contractor, visit the 
Project to determine if the Work is substantially complete. After obtaining OWNER’s approval 
and if ENGINEER considers the Work substantially complete, ENGINEER shall deliver a 
certificate of Substantial Completion to OWNER and Contractor. 

O. Final Acceptability of the Work: Conduct a final visit to the Project to determine, in conjunction 
with the OWNER, if the completed Work of Contractor is acceptable. If deficiencies in the 
Work are found, ENGINEER shall create and distribute a final punch-list, which has been 
reviewed and approved by the OWNER in advance, to the Contractor. 

P. Duration of Construction Administration Phase: The Construction Administration Phase will 
commence with the execution of the first Construction Contract for The Project or any part 
thereof and will terminate upon final payment to Contractors. Subject to the provisions of 
Article 3, ENGINEER may be entitled to an increase in compensation if Construction Phase 
services (including Resident Project Representative services, if any) are required after the 
original date for completion and readiness for final payment of Contractor as set forth in the 
Construction Contract. Such adjustment shall be based on the schedules provided in Exhibit 
C. 

Q. Limitation of Responsibilities: ENGINEER shall not be responsible for the acts or omissions of 
any Contractor, Subcontractor or Supplier, or other individuals or entities performing or 
furnishing any of the Work, for safety or security at the Site, or for safety precautions and 
programs incident to Contractor's Work, during the Construction Phase or otherwise.  
ENGINEER shall not be responsible for the failure of any Contractor to perform or furnish the 
Work in accordance with the Contract Documents. 

 
A1.07  POST CONSTRUCTION PHASE: Upon successful completion of the Construction Phase and 

upon written authorization from OWNER to proceed, ENGINEER shall provide the following: 
 

A. Together with OWNER, visit the Project to observe any apparent defects in the Work, assist 
OWNER in consultations and discussions with Contractor concerning correction of any such 
defects, and make recommendations as to replacement or correction of defective Work, if any. 

B. Provide record drawings reflecting all field changes and final quantities. Submittals shall 
include two (2) full-sized reproducible prints, one (1) AutoCAD format file, one (1) full-sized 
PDF file, and one (1) true half-sized PDF file. Submittal should also include electronic files 
conforming to the OWNER’s requirements listed in Appendix C to Exhibit A. 

 
1. Record drawings shall reflect the Project as installed, according to information provided by 

observation by the ENGINEER, markups by the contractor, markups by the inspector, field 
orders, change orders, and other sources of information made available to the 
ENGINEER. 
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2. Record drawings shall generally be similar in appearance to design drawings. Drawing 
elements that do not reflect the Project as constructed shall be deleted, not struck through, 
and replaced with updated elements. Differences between bid docs and record drawings 
shall be colored red and clouded and annotated for review, but the final record drawings 
shall not include clouds and be fully understandable in black and white. 

 
C. Provide to OWNER all Project documentation in electronic format organized into folders as 

specified by OWNER. 

D. Provide OWNER with a Contractor evaluation report using the OWNER’s template. 

E. Approximately sixty (60) days prior to the expiration of the warranty period, perform a warranty 
inspection to observe any apparent defect in the work and facilitate, with the contractor, 
correction of the defective work. 

 
 

PART 2 – ADDITIONAL SERVICES 
 

A2.01  ADDITIONAL SERVICES (REQUIRING OWNER’S WRITTEN AUTHORIZATION): If authorized 
in writing by OWNER, ENGINEER shall furnish, or obtain from others, Additional Services of the 
types listed below: 
 
A. Services resulting from significant changes in the scope, extent, or character of the portions of 

the Project designed or specified by ENGINEER or its design requirements, including, but not 
limited to, changes in size, complexity, OWNER’s schedule, character of construction, or 
method of financing; and revising previously accepted studies, reports, Drawings, 
Specifications, or Contract Documents when such revisions are required by changes in Laws 
and Regulations enacted subsequent to the Effective Date or are due to any other causes 
beyond ENGINEER’s control. 

B. Services resulting from OWNER’s request to evaluate additional Conceptual Design Phase 
alternative solutions beyond those identified in Paragraph A1.02.C. 

C. Providing construction surveys and staking to enable Contractor to perform its Work other 
than as required under Paragraph A1.02.M.5, and any type of property surveys or related 
Engineering services needed for the transfer of interests in real property; and providing other 
special field surveys. 

D. Other services performed or furnished by Engineer not otherwise provided for in this 
Agreement. 

 

 

 

(REMAINDER OF PAGE LEFT INTENTIONALLY BLANK) 
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This is EXHIBIT B, consisting of   3   pages, 

referred to in and part of the Agreement between 

Owner and Engineer for Professional Services 

dated ________________________,  20______. 

 

Owner’s Responsibilities 

 

Article 2 of the Agreement is supplemented to include the following agreement of the parties. 

 

B2.01 In addition to other responsibilities of Owner as set forth in this Agreement, Owner shall at 

its expense: 

 

A. Provide Engineer with all criteria and full information as to Owner’s requirements for the 

Project, including design objectives and constraints, space, capacity and performance 

requirements, flexibility, and expandability, and any budgetary limitations; and furnish 

copies of all design and construction standards which Owner will require to be included in 

the Drawings and Specifications; and furnish copies of Owner’s standard forms, 

conditions, and related documents for Engineer to include in the Bidding Documents, 

when applicable. 

B. Furnish to Engineer any other available information pertinent to the Project including 

reports and data relative to previous designs, or investigation at or adjacent to the Site. 

C. Following Engineer’s assessment of initially-available Project information and data and 

upon Engineer’s request, furnish or otherwise make available such additional Project 

related information and data as is reasonably required to enable Engineer to complete its 

Basic and Additional Services.  Such additional information or data would generally 

include the following:   

1. Property descriptions. 

2. Zoning, deed, and other land use restrictions. 

3. Property, boundary, easement, right-of-way, and other special surveys or data, 

including establishing relevant reference points. 

4. Explorations and tests of subsurface conditions at or contiguous to the Site, 

drawings of physical conditions relating to existing surface or subsurface 

structures at the Site, or hydrographic surveys, with appropriate professional 

interpretation thereof. 

5. Environmental assessments, audits, investigations, and impact statements, and 

other relevant environmental or cultural studies as to the Project, the Site, and 

adjacent areas. 

6. Data or consultations as required for the Project but not otherwise identified in the 

Agreement or the Exhibits thereto. 
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D. Give prompt written notice to Engineer whenever Owner observes or otherwise becomes 

aware of the presence at the Site of any Constituent of Concern, or of any other 

development that affects the scope or time of performance of Engineer’s services, or any 

defect or nonconformance in Engineer’s services, the Work, or in the performance of any 

Contractor. 

E. Authorize Engineer to provide Additional Services as set forth in Part 2 of Exhibit A of 

the Agreement as required. 

F. Arrange for safe access to and make all provisions for Engineer to enter upon public and 

private property as required for Engineer to perform services under the Agreement. 

G. Examine all alternate solutions, studies, reports, sketches, Drawings, Specifications, 

proposals, and other documents presented by Engineer (including obtaining advice of an 

attorney, insurance counselor, and other advisors or consultants as Owner deems 

appropriate with respect to such examination) and render in writing timely decisions 

pertaining thereto. 

H. Provide reviews, approvals, and permits from all governmental authorities having 

jurisdiction to approve all phases of the Project designed or specified by Engineer and 

such reviews, approvals, and consents from others as may be necessary for completion of 

each phase of the Project. 

I. Recognizing and acknowledging that Engineer's services and expertise do not include the 

following services, provide, as required for the Project: 

1. Accounting, bond and financial advisory, independent cost estimating, and 

insurance counseling services. 

2. Legal services with regard to issues pertaining to the Project as Owner requires, 

Contractor raises, or Engineer reasonably requests. 

3. Such auditing services as Owner requires to ascertain how or for what purpose 

Contractor has used the moneys paid. 

J. Place and pay for advertisement for Bids in appropriate publications. 

K. Advise Engineer of the identity and scope of services of any independent consultants 

employed by Owner to perform or furnish services in regard to the Project, including, but 

not limited to, cost estimating, project peer review, value engineering, constructability 

review, Project Representative (PR), inspections, and construction materials testing,. 

L. Furnish to Engineer data as to Owner’s anticipated costs for services to be provided by 

others (including, but not limited to, accounting, bond and financial, independent cost 

estimating, insurance counseling, and legal advice) for Owner so that Engineer may assist 

Owner in collating the various cost categories which comprise Total Project Costs. 
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M. If Owner designates a construction manager or an individual or entity other than, or in 

addition to, Engineer to represent Owner at the Site, define and set forth as an attachment 

to this Exhibit B the duties, responsibilities, and limitations of authority of such other 

party and the relation thereof to the duties, responsibilities, and authority of Engineer. 

N. If more than one prime contract is to be awarded for the Work designed or specified by 

Engineer, designate a person or entity to have authority and responsibility for coordinating 

the activities among the various prime Contractors, and define and set forth the duties, 

responsibilities, and limitations of authority of such individual or entity and the relation 

thereof to the duties, responsibilities, and authority of Engineer as an attachment to this 

Exhibit B that is to be mutually agreed upon and made a part of this Agreement before 

such services begin. 

O. Attend the pre-bid conference, bid opening, pre-construction conferences, construction 

progress and other job related meetings, and Substantial Completion and final payment 

visits to the Project. 

P. Provide the services of an independent testing laboratory to perform all inspections, tests, 

and approvals of samples, materials, and equipment required by the Contract Documents, 

or to evaluate the performance of materials, equipment, and facilities of Owner, prior to 

their incorporation into the Work with appropriate professional interpretation thereof. 

Q. Provide Engineer with the findings and reports generated by the entities providing services 

to Owner pursuant to this paragraph. 

R. Inform Engineer in writing of any specific requirements of safety or security program that 

are applicable to Engineer, as a visitor to the Site. 

S. Perform or provide the following additional services:  None identified. 
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The This is EXHIBIT C,  consisting of 3 pages,  

referred  to  in  and part of the Agreement between 

Owner and Engineer for Professional Services 

dated________________________ , 20_____. 

 

 

 

Article 2 of the Agreement is supplemented to include the following agreement of the parties: 

 

Exhibit C outlines conditions for Program compensation of Professional Services.  Task Orders 

will supersede or supplement, as indicated therein, Item C2.01.A.3 by itemizing, expanding, or 

redistributing compensation values based on further defined Scope of Services as agreed upon by 

both Owner and Engineer, and will become the basis for financial commitment.   

 

ARTICLE 2 – OWNER’S RESPONSIBILITIES 

 

C2.01 Compensation for Basic Services (other than Resident Project Representative) – Direct 

Labor Costs Times a Factor Method of Payment   

 

A. Owner shall pay Engineer for Basic Services set forth in Exhibit A, except for services of 

Engineer’s Resident Project Representative, if any, as follows: 

1. An amount equal to Engineer’s Direct Labor Costs (referred to in and part of the 

Agreement between Owner and Engineer for Professional Services Article 8.01), 

times a factor of 3.1639 for the services of Engineer’s personnel engaged on the 

Program, plus Reimbursable Expenses. 

2. Engineer’s Reimbursable Expenses and Hourly Rate Schedule is attached to this 

Exhibit C as Appendix 1. 

3. The total compensation for services under Paragraph C2.01 is estimated as 

summarized in each Task Order Exhibit. The initial Task Order 01, Exhibit L-01, is 

based on the following distribution of compensation: 

a. Task Order 01, Exhibit L-01 $267,650.00 Not to Exceed 

1) Conceptual Design Phase $124,921.00 Lump Sum, 

2) Preliminary Design Phase $  32,856.00 Lump Sum 

3) Final Design Phase $  38,688.00 Lump Sum 

4) Bidding and Negotiating Phase $  21,595.00 Lump Sum 

5) Construction Administration Phase $  42,725.00 Time and Materials 

6) Post Construction Phase $    6,865.00 Lump Sum 
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4. Engineer may, upon written approval by Owner, alter the distribution of 

compensation between individual phases of the work noted herein to be consistent 

with services actually rendered, but shall not exceed the total estimated 

compensation amount unless approved in writing by Owner.  See C2.03.C.2 below. 

5. The total estimated compensation for Engineer’s services included in the 

breakdown by phases as noted in Paragraph C2.01.A.3, incorporates all labor, 

overhead, profit, Reimbursable Expenses, and Engineer’s Consultant’s charges, to 

include estimated annual escalation of Direct Labor Costs. 

6. The portion of the amounts billed for Engineer’s services which are related to 

services rendered on a Direct Labor Costs times a Factor basis will be billed based 

on the applicable Direct Labor Costs for the cumulative hours charged to the 

Project by Engineer’s principals and employees multiplied by the above-designated 

factor, plus Reimbursable Expenses and Engineer’s Consultant’s charges incurred 

during the billing period. 

7. Direct Labor Costs means salaries and wages paid to employees but does not 

include payroll-related costs or benefits.   

8. The Direct Labor Costs and the factor applied to Direct Labor Costs will be 

adjusted annually as labor rates change to reflect equitable changes to the 

compensation payable to Engineer.  The first adjustment will occur no earlier than 

one (1) year after the effective date of this agreement. Annual salary escalation is 

limited to 3% per year. On an individual basis, Owner may consider escalation 

above 3% based on promotions or other individual factors of the Engineer’s Direct 

Labor Costs. 

C2.02 Compensation for Reimbursable Expenses 

 

A. Owner shall pay Engineer for all Reimbursable Expenses at the rates set forth in Appendix 

1 to this Exhibit C. 

B. Reimbursable Expenses include the following categories:  transportation and subsistence 

incidental thereto;  providing and maintaining field office facilities including furnishings 

and utilities; toll telephone calls and mobile phone charges; reproduction of reports, 

Drawings, Specifications, Bidding Documents, and similar Project-related items in 

addition to those required under Exhibit A.  In addition, if authorized in advance by 

Owner, Reimbursable Expenses will also include expenses incurred for  the use of highly 

specialized equipment. 

C. The amounts payable to Engineer for Reimbursable Expenses will be the Project-related 

internal expenses actually incurred or allocated by Engineer, plus all invoiced external 

Reimbursable Expenses allocable to the Project, the latter multiplied by a factor of 1.05 

(5% increase). 
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D. The Reimbursable Expenses Schedule will be adjusted annually to reflect equitable 

changes in the compensation payable to Engineer.  The first adjustment may occur no 

earlier than one (1) year after the effective date of this agreement. 

C2.03 Other Provisions Concerning Payment 

 

A. Whenever Engineer is entitled to compensation for the charges of Engineer’s Consultants 

those charges shall be the amounts billed by Engineer’s Consultants to Engineer times a 

factor of  1.05 (5% increase).   

B. Factors:  The external Reimbursable Expenses and Engineer’s Consultant’s factors include 

Engineer’s overhead and profit associated with Engineer’s responsibility for the 

administration of such services and costs. 

C. Estimated Compensation Amounts: 

1. Engineer’s estimate of the amounts that will become payable for specified services 

are only estimates for planning purposes, are not binding on the parties, and are not 

the minimum or maximum amounts payable to Engineer under the Agreement.   

2. When estimated compensation amounts have been stated herein and it subsequently 

becomes apparent to Engineer that the total compensation amount thus estimated 

will be exceeded, Engineer shall give Owner written notice thereof, allowing 

Owner to consider its options, including suspension or termination of Engineer's 

services for Owner's convenience.  Upon notice, Owner and Engineer promptly 

shall review the matter of services remaining to be performed and compensation for 

such services.  Owner shall either exercise its right to suspend or terminate 

Engineer's services for Owner's convenience, agree to such compensation 

exceeding said estimated amount, or agree to a reduction in the remaining services 

to be rendered by Engineer, so that total compensation for such services will not 

exceed said estimated amount when such services are completed.  If Owner decides 

not to suspend Engineer's services during negotiations and Engineer exceeds the 

estimated amount before Owner and Engineer have agreed to an increase in the 

compensation due Engineer or a reduction in the remaining services, then Engineer 

shall be paid for all services rendered hereunder. 

3. To the extent necessary to verify Engineer’s charges and upon Owner’s timely 

request, Engineer shall make copies of such records available to Owner at cost. 
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 Insurance  

 
Paragraph 6.04 of the Agreement is supplemented to include the following agreement of the parties. 

 

• G6.04 Insurance 

 

A. The limits of liability for the insurance required by Paragraph 6.04.A and 6.04.B of the 

Agreement are as follows: 

 

1.  By Engineer:  

a.  Workers' Compensation: Statutory 

b.  Employer's Liability: $1,000,000 Aggregate  

c.  C o m m e r c i a l  General Liability 
 

1)  Bodily Injury; each occurrence $500,000 

2)  Property Damage; each occurrence $500,000 

3)  General Aggregate: $1,000,000 

d. Professional Liability- 
 

1) Annual Aggregate $1,000,000 

e.  Automobile liability 
 

1)  Bodily Injury· each person $300,000 

2) :Property Damage; each occurrence $1 000 000 

 

The City of Stillwater/Stillwater Utilities Autho1ity shall be named an additional insured on the 

Commercial General Liability policy in amounts equal to the liability limits for political 

subdivisions set forth in the Oklahoma Governmental Tort Claims Act. 51 O.S. §151. et seq. 

Provided, however, this shall not preclude the Insured from carrying insurance in amounts 

exceeding said liability limits so long as the City/SUA is not named as an additional insured in any 

amount in excess of said statutory liability limits. 

 

B. Additional Insureds: 

The Owner shall be listed on Engineer's general liability policy as provided in Paragraph 6.04.A. 
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This is EXHIBIT K, consisting of ___   pages, referred to 
in and part of the Agreement between Owner and 

Engineer for Professional Services dated 
____________________________, 20     .  

 

AMENDMENT TO OWNER-ENGINEER AGREEMENT 

Amendment No. ____ to Task Order ____ 

 

 

1. Background Data: 

Effective Date of Owner-Engineer Agreement: 

 

 
b. 

 
Owner: 

 
City of Stillwater  

 
c. 

 
Engineer: 

 
Gose & Associates 

 
d. 

 
Project: 

 
Civil Engineering and Construction Administration Services 

 

2. Description of Modifications: 

a. Engineer shall perform or furnish the following Additional Services: 
 

 [Insert description of additional scope]  

 

b. The Scope of Services currently authorized to be performed by Engineer in 
accordance with the Agreement and previous amendments, if any, is modified as follows: 

 
 [List current contract scope change documents to include Task Orders] 

 
c. For the Additional Services or the modifications to services set forth above, 

Owner shall pay Engineer the following additional or modified compensation:   
 
[$ insert change amount] 

 
3.  Agreement Summary (Reference only) 

  a. Original Agreement amount:   $______________ 
  b. Net change for prior amendments:   [$ Insert] 
  c. This amendment amount:   [$ Insert] 
  d. Adjusted Agreement amount:  [$ Insert] 

 

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, 
including those set forth in Exhibit C. 
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Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this 
Amendment.  All provisions of the Agreement not modified by this or previous Amendments remain in 
effect.  The Effective Date of this Amendment is the date executed by Owner signature below. 

 
OWNER:  ENGINEER: 
 
City of Stillwater  

  
Gose and Associates 

 
By: 

 
 

  
By: 

 
 

 
Title: 

 
Kimberly Meek, City Manager 

  
Title: 

 
 Stephen C. Gose, President 

 
Date Signed: 

 
 

  
Date Signed: 
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Task Order  
 

In accordance with Paragraph 1.01 of the Agreement Between Owner and Engineer for Professional 

Services, dated ___________________________ ("Agreement"), Owner and Engineer agree as follows: 

 

1. Specific Project Data 

A. Title: _______________________ 

B.  Description:  __________________ 

C.  Number of Construction Contracts 

The Specific Project is anticipated to be constructed under _____ construction contracts. 

2. Services of Engineer 

 [Indicate scope of Service of Engineer] 

            3. Owner's Responsibilities 

Owner shall have those responsibilities set forth in Article 2 and in Exhibit B, subject to the 

following: 

 

[Indicate additional Owner’s Responsibilities] 

 

4. Times for Rendering Services 

 [Indicate schedule of Services of Engineer] 

5. Payments to Engineer 

A. Owner shall pay Engineer for services rendered as follows: 

[Indicate itemized table of compensation] 

                        B.  The terms of payment are set forth in Article 4 of the Agreement and in Exhibit C. 

6. Consultants: 

 [Indicate changes to Consultants scope of service to include compensation and schedule] 

7. Other Modifications to Agreement: 

[Supplement or modify Agreement and Exhibits, if appropriate.] 

 

 

EXHBIT L 

SUGGESTED FORM OF TASK ORDER 

 

This is Task Order No. ________, consisting 

of _____ pages. 
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8. Attachments: 

 [Provide attachments, if applicable] 

9. Documents Incorporated By Reference: 

 [Insert documents for reference, if applicable] 

10. Terms and Conditions:  Execution of this Task Order by Owner and Engineer shall make it 

subject to the terms and conditions of the Agreement (as modified above), which 

Agreement is incorporated by this reference.  Engineer is authorized to begin performance 

upon its receipt of a copy of this Task Order signed by Owner. 

 

The Effective Date of this Task Order is                                  ,            .   

 

OWNER:    ENGINEER:   

       

By: City of Stillwater  By: Benham Design, LLC 

       

       

By:   By:  

       

       

Name: Brady Moore  Name: Adam West PE, SE  

       

       

Title: Interim City Manager  Title: Senior Vice President 

       

    Engineer License or Firm’s 

Certificate No. 

C.A. 7569 

    State of: Oklahoma 
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DESIGNATED REPRESENTATIVE FOR 

TASK ORDER: 

  DESIGNATED REPRESENTATIVE FOR TASK 

ORDER:   

       

       

Name: Candy Staring  Name: Adam West PE, SE 

       

       

Title: Director  Title: Senior Vice President 

       

 PO Box 1449    15 West 6th Street, 

Suite 900 

 

Address: Stillwater, OK 74076-1449  Address: Tulsa, OK  74119 

       

       

E-Mail 

Address: 

Candy.Staring@stillwaterok.gov 

 

 E-Mail 

Address: 

adam.west@benham.com 

       

       

Phone: (405) 742-8203  Phone: (918) 599-4227 

       

       

Fax:   Fax:  
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Task Order  
 

In accordance with Paragraph 1.01 of the Agreement Between Owner and Engineer for Professional 

Services, dated ___________________________ ("Agreement"), Owner and Engineer agree as follows: 

 

1. Specific Project Data 

A. Title: Stillwater FY 25 Pavement Management Program 

B. Description: Engineering design and services during construction for the 

implementation of the FY 2025 pavement management program and planning for the 

FY 2026 pavement management program. 

C. Project Scope: Roadway Rehabilitation of the following streets as described in the 

following table and shown in Appendix A Project Map.  Anticipated scope will be 

verified and specific rehabilitation design determined in the course of engineering 

efforts.    

 

D.  Number of Construction Contracts 

This Specific Task Order #1 is anticipated to be constructed under one construction 

contract. 

2. Services of Engineer 

 Provide Basic Services per contract Exbibit A except modified to include only the 

following services 

EXHBIT L01 

 

This is Task Order No. 01, consisting of   5  

pages. 
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▪ Project Management/Administrative Services 

▪ Geotechnical Services and Coordination 

▪ Survey Services and Coordination 

▪ Subsurface Utility Engineering (S.U.E.) Services and Coordination (Levels C 

and D) 

▪ Roadway Design Services including: Geometric, Site Grading, Surface Drainage, 

and Roadway Surfacing.  

▪ Private utility relocation coordination 

▪ Design services for relocation of public utilities. 

▪ Bidding and Construction Administration Services 

 

The following Services are not anticipated, nor included in this Task Order and may be 

added via contract amendment if necessary: 

▪ Design services for the relocation of private utilities. 

▪ Traffic counts or analysis 

▪ Utilities capacity analysis of: Storm sewer, sanitary sewer, and water utilities. 

▪ Bridge Design and Bridge Hydraulics 

▪ S.U.E. levels A or B 

▪ Permitting such as 404 Permits, SWPPP or other governmental approvals other than 

Owner. 

▪ Survey of work in construction or post construction As-built conditions surveys. 

Deliverables shall be as listed within Exhibit A except the following are not anticipated,  

nor included and may be added via contract amendment if necessary: 

▪ Reports: Hydraulic, Cultural,  Environmental, Cultural, Threatened and Endangered 

Species, Wetlands or other Environmental Reports. 

▪ Drainage Mapping 

▪ Structural Design 

▪ Bridge Plans and Details 

▪ Private utility relocation plans 

            3. Owner's Responsibilities 

Owner shall have those responsibilities set forth in Article 2 and in Exhibit B, subject to the 

following: 

 

Provide copy of current Pavement Condition Plan, Record drawing and plans (if available), 

City Atlas maps or GIS data. 

 

4. Times for Rendering Services 

 Project Schedule for rendering services is included as an Attachment to this Exhibit. 
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5. Payments to Engineer 

A. Owner shall pay Engineer for services rendered as follows: 

Task Order 01      $267,650.00 

Conceptual Design Phase   $124,921.00 Lump Sum, 

Design Labor    $61,909.00 

Direct Expenses        $117.00 

Geotechnical Engineering  $28,500.00 

Survey     $31,400.00 

 

Preliminary Design Phase   $ 32,856.00 Lump Sum 

Final Design Phase    $ 38,688.00 Lump Sum 

Bidding and Negotiation Phase  $ 21,595.00 Lump Sum 

Construction Administration Phase  $ 42,725.00 Time and Materials 

Post Construction Services Phase  $   6,865.00 Lump Sum 

 

                        B.  The terms of payment are set forth in Article 4 of the Agreement and in Exhibit C. 

6. Consultants: 

 Geotechnical Engineering (Terracon): 

▪ Existing pavement and subsurface conditions. Proposed pavement sub-grade 

treatment(s). Proposed pavement section(s).  Detailed scope provided via 

Attachment C. 

Land Survey (ParkHill): Scope as specified in Exhibit A Section A1.02 (B) with the 

following clarifications: 

▪ Determine existing Right-of-way and easements only for roads that are 

programmed as full reconstruction.  

▪ S.U.E. Levels “A” and “B” are excluded. 

▪ Detailed scope provided via Attachment D. 

Right-of_Way Acquisition Services: (Pinnacle): 

▪ Scope as specified in Section A1.02 M, H, and D 

▪ Detailed scope provided via Attachment E 

7. Other Modifications to Agreement: 

None 

 

8. Attachments: 

 A. Project Fee Schedule,  

B. Project Schedule 

C. Terracon Geotechnical Investigation Fee Proposal,  

D. ParkHill Survey Fee Proposal 

E. Pinnacle Right-of-Way Fee Proposal 
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DESIGNATED REPRESENTATIVE FOR 

TASK ORDER: 

 

DESIGNATED REPRESENTATIVE FOR TASK 

ORDER:   

       

       

Name: Candy Staring  Name: Adam West PE, SE 

       

       

Title: Director  Title: Senior Vice President 

       

 PO Box 1449    15 West 6th Street, 

Suite 900 

 

Address: Stillwater, OK 74076-1449  Address: Tulsa, OK  74119 

       

       

E-Mail 

Address: 

Candy.Staring@stillwaterok.gov 

 

 E-Mail 

Address: 

adam.west@benham.com 

       

       

Phone: (405) 742-8203  Phone: (918) 599-4227 

       

       

Fax:   Fax:  
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Project Fee Schedule November 6, 2024

FY25 PMP  TASK ORDER 01

HOURS Total Total

Direct

Labor (Raw)

$89.62 $74.55 $59.66 $47.34 $38.90 $37.03

CONCEPTUAL DESIGN PHASE 407 $124,921

LABOR 10 8 81 147 161 0 407 $19,567 $61,909

PROJECT SET UP & ADMINISTATION 25 $1,592 $5,037

PROJECT SET UP 1 1 1 3 $197

    FIELD VERIFY SURVEY 8 8 16 $856

INVOICE & PROGRESS REPORTS 4 4 $359

COORDINATION WITH SUBCONSULTANTS (2) 2 2 $180

WORKPLAN & SCHEDULE 0 $0

CONCEPTUAL DRAINAGE DESIGN 0 $0 $0

STORMWATER/DRAINAGE DESIGN 0 $0

HYDRAULICS ANALYSIS 0 $0 $0

STREAM/BRIDGE HYDRAULICS ANALYSIS 0 $0

HYDRAULIC REPORT 0 $0

FEMA PERMITTING 0 $0

ENVIRONMENTAL SERVICES 0 $0 $0

USACE SECTION 404 PERMIT 0 $0

SUBSURFACE UTILITY ENGINEERING 18 $1,012 $3,202

ATLAS INTEGRATION 4 4 $190

UTILITY CONFLICT LIST 4 6 10 $523

UTILITY COORDINATION 4 4 $299

MISC PLANS 20 $968 $3,063

TITLE SHEET 1 2 3 $138

TYPICAL SECTIONS 2 4 4 10 $465

PAVEMENT DESIGN - COORDINATE 1 1 $90

MISCELLANEOUS DETAILS 2 4 6 $275

GEOMETRIC & SURVEY DATA 8 $329 $1,041

GEOMETRIC DATA SHEETS 1 2 3 $126

SURVEY DATA SHEET 1 4 5 $203

RIGHT OF WAY - EXISTING 0 $0 $0

TITLE REPORTS - ORGANIZE & COORDINATE 0 $0

RIGHT OF WAY MAP 0 $0

OWNERSHIP LIST 0 $0

REHAB / RECONSTRUCTION SCHEDULE & PLANS 114 $4,866 $15,396

    INCORPORATE SURVEY 2 2 $78

ATLAS INTEGRATION 2 4 6 $275

REHAB / RECONSTRUCTION SCHEDULE 2 4 6 $251

    HORIZONTAL ALIGNMENTS 4 4 $239

    PROPOSED PAVEMENT 2 2 8 12 $526

    SIDEWALKS 0 $0

ADA ACCESS & COMPLIANCE 0 $0

    DRIVEWAYS 6 6 12 $518

    LIMITS OF CONSTRUCTION 2 4 8 14 $620

EXISTING UTILITIES 4 4 $190

    EXIST RIGHT OF WAY 6 6 $234

    PROPOSED RIGHT OF WAY 0 $0

    SHEET PRODUCTION 8 40 48 $1,935

Admin AssistClassification of Employee / Estimated Hours Project Manager
Sr. Civil 

Engineer
Civil Engineer  

Jr. Engineer / 

Senior 

Technician

CADD 

Technician
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Project Fee Schedule November 6, 2024

FY25 PMP  TASK ORDER 01

HOURS Total Total

Direct

Labor (Raw)

$89.62 $74.55 $59.66 $47.34 $38.90 $37.03

Admin AssistClassification of Employee / Estimated Hours Project Manager
Sr. Civil 

Engineer
Civil Engineer  

Jr. Engineer / 

Senior 

Technician

CADD 

Technician

REHAB / RECONSTRUCTION PROFILES 82 $3,875 $12,260

EXISTING SURFACE PROFILE 4 2 4 10 $489

PROPOSED PROFILE 8 8 4 20 $1,012

EXISTING UTILITIES 4 8 12 $550

PROFILE GRID ELEVATIONS 4 4 8 $345

    SHEET PRODUCTION 8 8 16 32 $1,479

SURFACE / CROSS SECTIONS 86 $4,079 $12,906

    EXISTING SURFACE 8 8 $379

    EXISTING UTILITIES 4 4 $190

     EXISTING RIGHT OF WAY 4 4 $190

    TEMPLATES 8 8 $379

    PROPOSED SURFACE & SUBGRADE 4 12 16 $807

    GENERATE CROSS SECTIONS 2 8 10 $499

    DRAIN CROSS SECTIONS 4 4 8 $428

    DRIVEWAYS 2 8 10 $431

    PROPOSED RIGHT OF WAY 0 $0

    SHEET PRODUCTION 2 4 12 18 $776

CONCEPTUAL WATERLINE 20 $954 $3,018

WATERLINE DESIGN 2 4 6 $309

WATERLINE - PLAN & PROFILES 2 8 10 $431

EXISTING UTILITIES 0 $0

METER LISTINGS 0 $0

WATERLINE - QUANTITIES SUMMARIES & NOTES 2 2 4 $214

WATERLINE - DETAILS 0 $0

WATERLINE - CROSS SECTIONS 0 $0

WATERLINE - ROADWAY PLAN & PROFILES 0 $0

CONCEPTUAL SANITARY SEWER 0 $0 $0

SANITARY SEWER DESIGN 0 $0

SANITARY SEWER - PLAN & PROFILES 0 $0

EXISTING UTILITIES 0 $0

SANITARY SEWER - QUANTITIES SUMMARIES & NOTES 0 $0

SANITARY SEWER - DETAILS 0 $0

SANITARY SEWER - CROSS SECTIONS 0 $0

SANITARY SEWER - ROADWAY PLAN & PROFILES 0 $0

SHEET REFERENCING & PLOT 3 $117 $370

SHEET NUMBERS & REFERENCES 1 1 $39

PLOT CONCEPTUAL PLAN SUBMITTAL 2 2 $78

CONCEPTUAL COST ESTIMATE 21 $1,057 $3,344

QUANTITIES 4 12 16 $807

CONCEPTUAL COST ESTIMATE 1 4 5 $250

QUALITY CONTROL REVIEW 3 $239 $756

QA/QC (1 Review) 1 2 3 $239

SHEET REFERENCING & PLOT 0 $0 $0

SHEET NUMBERS & REFERENCES 0 $0

PLOT PRELIMINARY PLAN SUBMITTAL 0 $0

SUBSURFACE UTILITY ENGINEERING 0 $0 $0

CONFIRM COT ATLAS AGAINST SURVEY 0 $0

UTILITY CONFLICT LIST 0 $0

UTILITY COORDINATION 0 $0
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Project Fee Schedule November 6, 2024

FY25 PMP  TASK ORDER 01

HOURS Total Total

Direct

Labor (Raw)

$89.62 $74.55 $59.66 $47.34 $38.90 $37.03

Admin AssistClassification of Employee / Estimated Hours Project Manager
Sr. Civil 

Engineer
Civil Engineer  

Jr. Engineer / 

Senior 

Technician

CADD 

Technician

QUALITY CONTROL REVIEW 0 $0 $0

QA/QC 0 $0

MEETINGS 7 $479 $1,516

ATTEND KICK OFF MEETING  (1 Max) 1 1 1 3 $224

ATTEND PLAN REVIEW MEETING  (1 Max) 1 1 2 $135

ATTEND PROGRESS MEETINGS (0) 0 $0

AGENDA & MEETING MINUTES  (3 Max) 2 2 $120

DIRECT PROJECT EXPENSES (NON-PAYROLL COSTS) $117 $117

REPRODUCTION $117 $117

Conceptual Plan Submittal $117 $117

Right of Way Submittal $0 $0

DIRECT PROJECT EXPENSES - SUBCONTRACTS (NON-PAYROLL COSTS) $62,895 $62,895

SUBCONTRACTOR 5.0%

SURVEY $32,970 $32,970

Land Survey $31,400 $1,570 $32,970 $32,970

RIGHT OF WAY $0 $0

ROW and Easement Instruments (Per Parcel) $1,000 $0 $0 $0 $0

ROW Map/Plan Sheets (Per Parcel) $1,500 $0 $0 $0 $0

GEOTECHNICAL INVESTIGATIONS $29,925 $29,925

Pavement Design $28,500 $1,425 $29,925 $29,925

PRELIMINARY DESIGN PHASE 214 $32,856

LABOR 11 3 36 71 93 0 214 $10,346 $32,734

PROJECT ADMINISTATION 6 $539 $1,705

INVOICE & PROGRESS REPORTS 4 4 $359

MISCELLANEOUS CORRESPONDENCE 2 2 $180

PRELIMINARY PLAN PRODUCTION 34 $1,525 $4,825

CONCEPTUAL REVIEW REVISIONS 4 12 16 32 $1,430

CHECKLISTS 2 2 $95

RIGHT OF WAY - EXISTING 0 $0 $0

TITLE REPORTS - ORGANIZE & COORDINATE 0 $0

RIGHT OF WAY MAP 0 $0

OWNERSHIP LIST 0 $0

RIGHT OF WAY REVISIONS / COORDINATION 0 $0 $0

REVISE RIGHT OF WAY 0 $0

RIGHT OF WAY COORDINATION 0 $0

REHAB / RECONSTRUCTION SCHEDULE & PLANS 44 $1,922 $6,081

    PROPOSED PAVEMENT 2 2 4 8 $370

    SIDEWALKS 0 $0

ADA ACCESS & COMPLIANCE 0 $0

    DRIVEWAYS 1 2 6 9 $388

    LIMITS OF CONSTRUCTION 1 2 6 9 $388

    PROPOSED RIGHT OF WAY 0 $0

    SHEET PRODUCTION 2 4 12 18 $776

REHAB / RECONSTRUCTION PROFILES 36 $1,603 $5,072

PROPOSED PROFILE 2 6 4 12 $559

PROFILE GRID ELEVATIONS 2 2 4 $173

    SHEET PRODUCTION 2 6 12 20 $871
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Project Fee Schedule November 6, 2024

FY25 PMP  TASK ORDER 01

HOURS Total Total

Direct

Labor (Raw)

$89.62 $74.55 $59.66 $47.34 $38.90 $37.03

Admin AssistClassification of Employee / Estimated Hours Project Manager
Sr. Civil 

Engineer
Civil Engineer  

Jr. Engineer / 

Senior 

Technician

CADD 

Technician

DRAINAGE 0 $0 $0

STORM SEWER DESIGN 0 $0

DRAINAGE AREA MAP 0 $0

STORM SEWER PROFILES 0 $0

STORM SEWER - ROADWAY PLAN & PROFILES 0 $0

STORM SEWER - CROSS SECTIONS 0 $0

STORM SEWER - WATER LINE PLAN & PROFILES 0 $0

DRAINAGE SUMMARIES 0 $0

DRAINAGE STRUCTURES (PRELIMINARY) 0 $0

SURFACE / CROSS SECTIONS 32 $1,396 $4,417

RETAINING WALLS 0 $0

UPDATE SURFACE 4 4 8 $345

EARTHWORK VOLUMES 4 8 12 $501

    SHEET PRODUCTION 4 8 12 $550

WATERLINE 16 $715 $2,262

WATERLINE DESIGN 0 $0

WATERLINE - PLAN & PROFILES 0 $0

METER LISTINGS 0 $0

WATERLINE - QUANTITIES SUMMARIES & NOTES 2 2 4 $214

WATERLINE - DETAILS 0 $0

WATERLINE - CROSS SECTIONS 0 $0

WATERLINE - ROADWAY PLAN & PROFILES 0 $0

WATERLINE - REVIEW COMMENTS & REVISIONS 4 8 12 $501

SANITARY SEWER 0 $0 $0

SANITARY SEWER DESIGN 0 $0

SANITARY SEWER - PLAN & PROFILES 0 $0

SANITARY SEWER - QUANTITIES SUMMARIES & NOTES 0 $0

SANITARY SEWER - DETAILS 0 $0

SANITARY SEWER - CROSS SECTIONS 0 $0

SANITARY SEWER - ROADWAY PLAN & PROFILES 0 $0

SANITARY SEWER - REVIEW COMMENTS & REVISIONS 0 $0

REMOVAL PLANS 0 $0 $0

REMOVAL PLANS 0 $0

PRELIMINARY CONSTRUCTION SEQUENCE 0 $0 $0

PRELIMINARY CONSTRUCTION SEQUENCE 0 $0

SHEET REFERENCING & PLOT 4 $165 $522

SHEET NUMBERS & REFERENCES 1 1 2 $87

PLOT PRELIMINARY PLAN SUBMITTAL 2 2 $78

PRELIMINARY COST ESTIMATE 22 $1,141 $3,610

QUANTITIES 4 10 14 $713

PAY ITEMS, NOTES AND COST ESTIMATE 4 4 8 $428

SUBSURFACE UTILITY ENGINEERING 6 $339 $1,073

UTILITY COORDINATION 1 1 4 6 $339

QUALITY CONTROL REVIEW 3 $239 $756

QA/QC (1 Review) 1 2 3 $239

MEETINGS 11 $762 $2,411

ATTEND PLAN REVIEW MEETING  (1 Max) 1 1 1 3 $224

ATTEND PROGRESS MEETINGS (2 Max) 2 2 4 $299

AGENDA & MEETING MINUTES  (3 Max) 4 4 $239
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Project Fee Schedule November 6, 2024

FY25 PMP  TASK ORDER 01

HOURS Total Total

Direct

Labor (Raw)

$89.62 $74.55 $59.66 $47.34 $38.90 $37.03

Admin AssistClassification of Employee / Estimated Hours Project Manager
Sr. Civil 

Engineer
Civil Engineer  

Jr. Engineer / 

Senior 

Technician

CADD 

Technician

DIRECT PROJECT EXPENSES (NON-PAYROLL COSTS) $122 $122

REPRODUCTION $122 $122

Preliminary Plan Submittal $122 $122

DIRECT PROJECT EXPENSES - SUBCONTRACTS (NON-PAYROLL COSTS) $0 $0

SUBCONTRACTOR

RIGHT OF WAY $0 $0

Title Investigation (Per Parcel) $850 $0 $0 $0 $0

Appraisal (Per Parcel) $3,750 $0 $0 $0 $0

Appraisal Review (Per Parcel) $1,200 $0 $0 $0 $0

ROW Acquisition (Per Parcel) $5,500 $0 $0 $0 $0

FINAL DESIGN PHASE 243 $38,688

LABOR 11 12 43 76 101 0 243 $11,988 $37,509

PROJECT ADMINISTRATION 6 $539 $1,705

INVOICE & PROGRESS REPORTS 4 4 $359

MISCELLANEOUS CORRESPONDENCE 2 2 $180

FINAL PLAN PRODUCTION 48 $2,120 $6,708

PRELIMINARY REVIEW REVISIONS 2 8 12 22 $965

FINAL REVIEW REVISIONS 2 8 12 22 $965

CHECKLISTS 4 4 $190

REHAB / RECONSTRUCTION SCHEDULE & PLANS 28 $1,217 $3,560

    PROPOSED PAVEMENT 2 2 4 $173

    SIDEWALKS 0 $0

ADA ACCESS & COMPLIANCE 0 $0

    DRIVEWAYS 1 2 2 5 $233

    LIMITS OF CONSTRUCTION 1 2 4 7 $310

    PROPOSED RIGHT OF WAY 0 $0

    SHEET PRODUCTION 4 8 12 $501

REHAB / RECONSTRUCTION PROFILES 9 $406 $1,188

PROPOSED PROFILE 2 2 4 $173

PROFILE GRID ELEVATIONS 0 $0

    SHEET PRODUCTION 1 2 2 5 $233

DRAINAGE 0 $0 $0

STORM SEWER DESIGN 0 $0

DRAINAGE AREA MAP 0 $0

STORM SEWER PROFILES 0 $0

STORM SEWER - ROADWAY PLAN & PROFILES 0 $0

STORM SEWER - CROSS SECTIONS 0 $0

STORM SEWER - WATER LINE PLAN & PROFILES 0 $0

DRAINAGE SUMMARIES 0 $0

DRAINAGE STRUCTURES - DESIGN AND FINAL DETAILS 0 $0

WATERLINE 14 $621 $1,965

WATERLINE DESIGN 0 $0

WATERLINE - PLAN & PROFILES 0 $0

METER LISTINGS 0 $0

WATERLINE - QUANTITIES SUMMARIES & NOTES 2 2 $120

WATERLINE - DETAILS 0 $0

WATERLINE - CROSS SECTIONS 0 $0

WATERLINE - ROADWAY PLAN & PROFILES 0 $0

WATERLINE - REVIEW COMMENTS & REVISIONS 4 8 12 $501
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Project Fee Schedule November 6, 2024

FY25 PMP  TASK ORDER 01

HOURS Total Total

Direct

Labor (Raw)

$89.62 $74.55 $59.66 $47.34 $38.90 $37.03

Admin AssistClassification of Employee / Estimated Hours Project Manager
Sr. Civil 

Engineer
Civil Engineer  

Jr. Engineer / 

Senior 

Technician

CADD 

Technician

SANITARY SEWER 0 $0 $0

SANITARY SEWER DESIGN 0 $0

SANITARY SEWER - PLAN & PROFILES 0 $0

SANITARY SEWER - QUANTITIES SUMMARIES & NOTES 0 $0

SANITARY SEWER - DETAILS 0 $0

SANITARY SEWER - CROSS SECTIONS 0 $0

SANITARY SEWER - ROADWAY PLAN & PROFILES 0 $0

SANITARY SEWER - REVIEW COMMENTS & REVISIONS 0 $0

REMOVAL PLANS 0 $0 $0

REMOVAL PLANS 0 $0

PAVEMENT MARKING & SIGNING 22 $975 $3,085

PAVEMENT MARKING 4 4 8 $345

PERMANENT SIGNING 4 4 8 $345

SUMMARIES 6 6 $285

INTERSECTION & DRIVEWAY DETAILS 10 $473 $1,497

INTERSECTION & DRIVEWAY DETAIL SHEETS 4 6 10 $473

JOINT LAYOUT PLANS 12 $633 $2,003

JOINT LAYOUT PLANS 8 4 12 $633

EROSION CONTROL PLANS &  STORMWATER POLLUTION PREVENTION PLAN 13 $549 $1,737

EROSION CONTROL PLANS 4 6 10 $423

SWPPP PLAN SHEET 1 2 3 $126

REPORT 0 $0

SURFACE / CROSS SECTIONS 18 $793 $2,509

RETAINING WALLS 0 $0

UPDATE SURFACE 2 2 4 $173

EARTHWORK VOLUMES 4 4 8 $345

SHEET PRODUCTION 2 4 6 $275

CONSTRUCTION SEQUENCE & TRAFFIC CONTROL 12 $550 $1,740

CONSTRUCTION SEQUENCE & TRAFFIC CONTROL 4 8 12 $550

PAY ITEMS, NOTES, COST ESTIMATE 20 $1,046 $3,309

QUANTITIES 4 8 12 $618

PAY ITEMS, NOTES AND COST ESTIMATE 4 4 8 $428

SHEET REFERENCING & PLOT 6 $243 $769

SHEET NUMBERS & REFERENCES 1 1 2 $87

PLOT FINAL PLAN SUBMITTAL 2 2 $78

PLOT BID SUBMITTAL 2 2 $78

QUALITY CONTROL REVIEW 8 $627 $1,984

QA/QC (2 Reviews) 2 6 8 $627

RIGHT OF WAY REVISIONS / COORDINATION 0 $0 $0

0 $0

0 $0

MEETINGS 15 $1,061 $3,357

ATTEND PLAN REVIEW MEETING  (1 Max) 1 1 1 3 $224

ATTEND PROGRESS MEETINGS (2 Max) 2 2 4 $269

AGENDA & MEETING MINUTES  (3 Max) 4 4 $239

CITY COUNCIL MEETING & PRESENTATION 2 2 4 $329

SUBSURFACE UTILITY ENGINEERING 2 $135 $395

UTILITY CONFLICT LIST 0 $0

UTILITY COORDINATION 1 1 2 $135

EXHIBIT L01 - ATTACHMENT A - PG. 6 OF 10
Page 74 of 129



Project Fee Schedule November 6, 2024

FY25 PMP  TASK ORDER 01

HOURS Total Total

Direct

Labor (Raw)

$89.62 $74.55 $59.66 $47.34 $38.90 $37.03

Admin AssistClassification of Employee / Estimated Hours Project Manager
Sr. Civil 

Engineer
Civil Engineer  

Jr. Engineer / 

Senior 

Technician

CADD 

Technician

DIRECT PROJECT EXPENSES (NON-PAYROLL COSTS) $1,178 $1,178

MILEAGE $94 $94

1 Trip Tulsa to Stillwater $94 $94

REPRODUCTION $1,085 $1,085

Final Plan Submittal $605 $605

Bid Submittal $480 $480

DIRECT PROJECT EXPENSES - SUBCONTRACTS (NON-PAYROLL COSTS) $0 $0
SUBCONTRACTOR

Right of Way $0 $0

Right of Way Staking (Per Parcel) $1,500 $0 $0 $0 $0

BIDDING & NEGOTIATING PHASE 131 $21,595

LABOR 10 12 25 15 4 65 131 $6,561 $20,759

CONTRACT DOCUMENTS, ADVERTISING, EXECUTION OF CONTRACTS 131 $6,561 $20,759

FRONT END DOCS, CONTRACT, BOND REQS, BID LETTER 1 3 6 24 34 $1,560

REVIEW CONSTRUCTION FORMS (RFIs, Pay apps) 2 5 7 $335

CREATE TRACKING LOGS(RFI log, Submittal log, change order log) 1 1 2 4 $239

PUBLIC ADVERTISEMENTS 1 4 5 $223

UPLOAD DOCS TO IONWAVE 2 2 4 $194

ENGINEER'S ESTIMATE 0 $0

CREATE BID TAB 1 2 3 $155

PREPAIR FOR PRE-BID MEETING (agenda, etc) 1 2 1 1 5 $336

CONDUCT PRE-BID MEETING AND MINUTES (at City Hall) 2 2 4 8 $447

BIDDER QUESTIONS, ADDENDA, APPROVALS 3 2 12 4 21 $1,060

REVIEW BID TABS, REVISE FOR ALTERNATES 1 3 1 5 $316

PRESENTATION/CITY COUNCIL MEETING - FOR AWARD 2 4 2 8 $492

GATHER CONTRACTS, REVIEW BONDS, FACILITATE EXECUTION OF CONTRACTS 1 2 16 19 $802

CONFORMED DRAWINGS 2 4 6 $275

NOTICE TO PROCEED 1 1 2 $127

DIRECT PROJECT EXPENSES (NON-PAYROLL COSTS) $837 $837

MILEAGE $188 $188

2 Trips -Tulsa to Stillwater $188 $188

REPRODUCTION $649 $649

Conformed Drawings $649 $649

DIRECT PROJECT EXPENSES - SUBCONTRACTS (NON-PAYROLL COSTS) $0 $0

$0 $0

CONSTRUCTION ADMINISTRATION PHASE 220 $42,725

LABOR 14 55 71 46 12 22 220 $13,059 $41,318

PRE-CONSTRUCTION 50 $2,917 $9,229

PREP-ATTEND PRE CONSTRUCTION MEETING 4 4 1 9 $635

PUBLIC CONSTRUCTION MEETING 0 $0

SHOP DRAWING, SCHEDULE AND SUBMITTAL REVIEW 2 12 4 18 $1,014

COLLECT AND VERIFY CONTRACTOR PERMITS 1 2 3 $134

COORDINATE WITH CITY ENG, UTIL, PUBLIC WORKS, TRANSIT 1 8 9 $552

COORDINATE FIELD ISSUES WITH PRIVATE AND FRANCHISE UTILITIES 2 2 $120

BUSINESS AND RESIDENCE "CITY NOTIFICATIONS" 1 4 4 9 $462
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Project Fee Schedule November 6, 2024

FY25 PMP  TASK ORDER 01

HOURS Total Total

Direct

Labor (Raw)

$89.62 $74.55 $59.66 $47.34 $38.90 $37.03

Admin AssistClassification of Employee / Estimated Hours Project Manager
Sr. Civil 

Engineer
Civil Engineer  

Jr. Engineer / 

Senior 

Technician

CADD 

Technician

CONSTRUCTION 170 $10,142 $32,089

PROGRESS MEETINGS, MINUTES (monthly PM virtual PE onstite - 6 max) 2 6 6 14 $911

SITE VISITS, FIELD OBSERVATIONS/REPORTS (8 visits) 8 24 4 36 $1,881

PAY APPLICATIONS (monthly) 3 8 11 $701

PROGRESS SCHEDULE REVIEW (Initial) 2 2 $150

REVIEW CITY'S TEST RESULTS (monthly) 3 12 15 $940

COORDINATION - RFIs, ISSUES, INFORMAL CLARIFICATIONS 4 10 12 26 $1,362

CHANGE ORDER REVIEW 4 10 14 $895

CITY COUNCIL MEETINGS (DRAFT AGENDA, FINAL AGENDA, POWERPOINT) (3 times) 6 12 18 $1,433

COLLECT / VERIFY CONTRACTOR COMPLETION DOCUMENTS 3 4 4 11 $562

SUBSTANTIAL COMPLETION SITE VISIT AND CERTIFICATE 4 6 1 11 $620

FINAL ACCEPTANCE SITE VISIT 2 2 4 1 9 $555

FINAL PUNCH LIST 2 1 3 $132

DIRECT PROJECT EXPENSES (NON-PAYROLL COSTS) $1,407 $1,407

MILEAGE $1,407 $1,407

15 trips Tulsa to Stillwater $1,407 $1,407

DIRECT PROJECT EXPENSES - SUBCONTRACTS (NON-PAYROLL COSTS) SUBCONTRACTOR $0 $0

SURVEY $0 $0

$0 $0

POST CONSTRUCTION PHASE 45 $6,866

LABOR 2 0 10 0 30 3 45 $2,057 $6,508

GENERAL SERVICES 45 $2,057 $6,508

RECORD DRAWINGS REDLINE CLOUD FOR REVIEW 1 2 24 27 $1,143

RECORD DRAWINGS FINAL BLACK LINE 1 6 7 $294

COMPILE AND TRANSMIT PROJECT DOCUMENTS TO OWNER 2 2 $75

CONTRACTOR EVALUATION REPORT 1 1 1 3 $187

WARRANTY INSPECTION (60 days prior to expiry) 6 6 $358

DIRECT PROJECT EXPENSES (NON-PAYROLL COSTS) $358 $358

MILEAGE $94 $94

1 trip Tulsa to Stillwater $94 $94

REPRODUCTION $264 $264

Record Drawings $264 $264

DIRECT PROJECT EXPENSES - SUBCONTRACTS (NON-PAYROLL COSTS) $0 $0

$0 $0

58 90 266 355 401 90
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Project Fee Schedule November 6, 2024

FY25 PMP  TASK ORDER 01

HOURS Total Total

Direct

Labor (Raw)

$89.62 $74.55 $59.66 $47.34 $38.90 $37.03

Admin AssistClassification of Employee / Estimated Hours Project Manager
Sr. Civil 

Engineer
Civil Engineer  

Jr. Engineer / 

Senior 

Technician

CADD 

Technician

Summary of Contract Values

Phase Total Hours Raw Labor Labor Expenses Subcontract

Contract Values $267,650 1,260 $63,578 $200,736 $4,019 $62,895

$124,921 407 $19,567 $61,909 $117 $62,895 LUMP SUM

$32,856 214 $10,346 $32,734 $122 $0 LUMP SUM

$38,688 243 $11,988 $37,509 $1,178 $0 LUMP SUM

$21,595 131 $6,561 $20,759 $837 $0 LUMP SUM

$42,725 220 $13,059 $41,318 $1,407 $0 HOURLY + EXPENSES

$6,866 45 $2,057 $6,508 $358 $0 LUMP SUMPOST CONSTRUCTION PHASE

CONCEPTUAL DESIGN PHASE

PRELIMINARY DESIGN PHASE

FINAL DESIGN PHASE

BIDDING & NEGOTIATING PHASE

CONSTRUCTION ADMINISTRATION PHASE
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November 6, 2024

Engineering Services with Benham Design, LLC

DESCRIPTION OF WORK AND LOCATION:

Location 1 $291,000

Location 3 $710,000

Location 7 $1,008,000

Location 8 $97,000

Total Budget $2,106,000

Construction Budget $1,838,350

Total Design Cost $267,650

Raw Labor Cost $63,578

Overhead 187.63%

Profit 10.00%

Multiplier 3.1639

Labor Cost $200,736

Expenses $4,019

Subconsultant Fees $62,895

`

Total Design Cost / Total Budget 12.71%

Advertising Date 2025

AGREEMENT FOR

Location 1:
11th Ave W from Stanley St S to Adams St S │ Surface Rehabilitation
11th Ave W from Washington St S to Hester St S │ Surface Rehabilitation

Location 3:
16th Ave W from Country Club Rd S to Hillside St S │ Surface and Base Rehabilitation
18th Ave W from Westridge St S to Fairfield Dr S │ Surface Rehabilitation
Hillside St S from 19th Ave W to 18th Ave W │ Surface Rehabilitation
Westridge St S from 18th Ave W to 16th Ave W │ Surface and Base Rehabilitation
Hillside Ct S from 16th Ave W to South Dead End │ Full Depth Reconstruction
Hillside St S from 16th Ave W to 18th Ave W │ Surface Rehabilitation

Location 7:
Black Oak Dr S from Pavement Change North of 29th Ct W to 24th Ave W │ Full Depth Reconstruction
24th Ave W from DS at 460 E Eunice St S to Countryside Dr S │ Surface Rehabilitation
Countryside Dr S from Pioneer Trails St S to 24th Ave W │ Surface Rehabilitation

Location 8:
Miller Ave W from Knoblock St N to Pavement Change East of West St N │ Surface and Base Rehabilitation

Project FY25 PMP │ TASK ORDER 01
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ID Task Name Duration Predecessors

1 Notice to Proceed (Receipt by Benham) 10 days

2 Phase 1 Conceptual Design 90 days

3 Geotechnical Investigation (Pavement) 45 days 1

4 Survey 45 days 1

5 Plan Development 45 days 4

6 Submittal 0 days 5

7 Stillwater Review & Meeting 21 days 6

8 Phase 2 Preliminary Design 45 days

9 Plan Development 45 days 7

10 Submittal 0 days 9

11 Stillwater Review & Meeting 21 days 10

12 Phase 3 Final Design 30 days

13 Plan Development 30 days 11

14 Submittal 0 days 13

15 City of Tulsa Review & Meeting 21 days 14

16 Phase 4 Bidding and Negotiation 90 days

17 Contract Requirements Development 20 days 15

18 Stillwater Review 10 days 17

19 Advertisement and Bidding 30 days 18

20 Award and Contract Execution 30 days 19

21 Phase 5 Construction Administration 187 days

22 Pre-Work Meeting 1 day20FS+5 days

23 Construction 6 mons 22

24 Construction Complete 0 days 23

25 Phase 6 Post Construction 70 days

26 Construction | Red Lines provided to 

Benham

10 days24FF

27 Record Drawings and Project Documents60 days 26

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2025 2026

Department of Engineering | City of Stillwater

Project 25TR01

Fri 11/8/24 

Project Schedule 

FY25 Pavement Management Program | Task Order 1

Benham Design, LLC

15th West 3rd Street, Suite 900

Tulsa, OK 74119
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City of Stillwater, Department of Engineering 

Fiscal Year 25 Pavement Management Program  

City of Stillwater Project No. FY25 PMP – Task Order 1 

 

GENERAL SCOPE 

The project extents for Task Order 1 are noted in the attached Program Map in Stillwater, Oklahoma.  

The purpose of the subsurface exploration is to provide data on the existing subgrade and existing 

pavement sections so the existing roadways are not damaged during rehabilitation activities.   

 

SCOPE 

Subsurface Exploration 

Perform subsurface exploration to provide data on the existing subgrade and existing pavement sections 

so the existing roadways are not damaged during rehabilitation activities.  Areas of high PI that may result 

in damage to the underlying pavement layers if pavement is milled are to be identified. 

 

A total of seventeen (17) borings shall be drilled for this project, divided as follows: 

Location 
# Roadway Begin   End 

Surface 
Type Length 

# 
Borings 

TASK ORDER 01 

1 11th Avenue W. Stanley St. S. to Adams St. S. AP 640 LF 1 
1 11th Avenue W. Washington St. S. to Hester St. S. AP 735 LF 1 

3 16th Ave. W. 
Country Club Rd. 
S. to Hillside St. S. ACP 820 LF 2 

3 18th Ave. W. Westridge St. S. to Fairfield Dr. S. ACP 950 LF 2 
3 Hillside St. S. 19th Ave. W. to 18th Ave. W. ACP 190 LF 1 
3 Westridge St. S. 18th Ave. W. to 16th Ave. W. ACP 615 LF 1 
3 Hillside Ct. S. 16th Ave. W. to South End ACP 370 LF 1 
3 Hillside St. S. 16th Ave. W. to 18th Ave. W. ACP 630 LF 1 
7 Black Oak Dr. S. Pavement Change to 24th Ave. W. AP 2335 LF 4 

7 24th Ave. W. 
DS@ 460E Eunice 
St. S. to Countryside Dr. S. AP 735 LF 1 

7 Countryside Dr. S. Pioneer Trails St. S. to 24th Ave. W. AP 675 LF 1 
8 Miller Ave. W. Knoblock St. N. to Pavement Change ACP 475 LF 1 

 

 

 
The borings shall be spaced approximately 750’ apart. 

 

The borings shall be extended to a maximum depth of 5 feet below the top of the pavement surface. 

 

Prior to drilling, the pavement shall be cored at the boring locations with a portable coring machine 

equipped with a diamond bit core barrel to measure the pavement thickness and evaluate the existing 

pavement type.  After boring completion, the existing pavement shall be patched with a cold patch asphalt 

mix or sacked concrete patch to match the existing pavement. 

 

2 split-barrel samples shall be obtained at each boring.  The borings shall be drilled to the above depth 

or auger refusal, whichever occurs first.  

 

Traffic control shall be included. 
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Fiscal Year 25 Pavement Management Program  
City of Stillwater Project No. FY25 PMP – Task Order 1 

Geotechnical Investigation Scope   
 

October 3, 2024 
 

Page 2 of 2 

Laboratory Testing 

Where applicable, water content and/or hand penetrometer tests shall be performed on split-barrel 

samples.  Additionally, Atterberg limits and/or percent passing # 200 sieve (P-200) tests shall be 

performed on representative subgrade materials from select boring locations.  

 

Engineering Analysis 

After completing the field exploration and testing, a report shall be prepared by a Registered Professional 

Engineer.  The report shall include a boring location diagram, boring logs with field and laboratory data, 

and pavement rehabilitation recommendations, relative to the subsurface conditions encountered in the 

borings.  

 

Site Access 

Items to be provided by the client include the right-of-entry to conduct the exploration and an 

awareness and/or location of any subsurface utilities existing in the area.  Also, if there are any other 

restrictions or special requirements regarding the site or exploration, these should be known prior to 

commencing fieldwork.   

 

Terracon shall provide layout of the borings and all boring locations shall be readily accessible to 

normal truck-mounted equipment.  Distances from available reference features are generally measured 

using a tape and angles are estimated. The locations of the borings should be considered accurate only 

to the degree implied by these methods. 

 

DELIVERABLES 

Two copies and a PDF of the REPORT(S) shall be submitted to the following address: 

Jared Podolny 

Benham Design, LLC 

15 West 6th Street, Suite 900  

Tulsa, Oklahoma 74119 

Jared.podolny@benham.com 
  

All deliverables, including Invoices, shall reference: 

FY 25 Pavement Management Program  

City of Stillwater Project No. FY25 PMP – Task Order 1 

 

PERFORMANCE SCHEDULE  

The boring logs shall be submitted as PDFs upon completion of drilling. 

The completed engineering report shall be submitted no later than 6 weeks from NTP. 

 
 
COMPENSATION 

Based on the above scope of services, we propose a lump-sum fee of $28,500.  This lump sum amount 

includes traffic control.  This cost is based on only performing the Scope of Services described above.   

EXHIBIT L01 - ATTACHMENT C - PG. 2 OF 2
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W:\Sectors\Surveying\01_Proposals\2024\Prop_Benham_StillwaterFY25PavementOption2_4428624_10032024.docx 

 

 

October 4, 2024 
 

 
 
 
Mr. Jared Podolny, PE 
Lead Engineer - Civil 
Benham 
15 West 6th Street, Suite 900 
Tulsa, OK 74119 
 
RE: Proposal for Professional Services 

Stillwater FY25 Pavement Management Program  
Stillwater, OK  

 
Dear Mr. Podolny: 
 
Parkhill is pleased to have the opportunity to provide this Proposal for Surveying Services for the 
referenced Project.  
 
PROJECT UNDERSTANDING 
 
We understand that Benham was selected by the City of Stillwater to handle their Pavement Management 
Program for Fiscal Year 2025 and that the City is breaking the entire program into three design Task 
Orders. 
  
Most of the Program work (especially TO 1 and 2) are surface rehabilitation projects that the City doesn’t 
believe will require detailed Topographic Surveys. Benchmark and Survey Data for all Task Orders will be 
needed, but the Topographic Survey should be limited. Research for Rights-of-Way along subject street 
corridors will be performed via courthouse research. Surveyor makes no guarantee that the search is 
exhaustive, but a search of the county records will be performed. Any records provided to the surveyor 
will be shown on the report if plottable and the source of information will be noted. Utilities will be located 
within the topographic scope by combining above ground evidence with the results of a ticket request with 
the OKIE811 system. A minimum of 3 control monuments will be set for each of the 12 sites, spaced 500 
feet along project corridors. 
 
SCOPE OF SERVICES  
 
Task Order 1 
 

▪ Topographic Survey (limited curb to curb for patching and milling) majority of streets. 

• No Right-of-Way Survey required. 
▪ Topographic Survey (right-of-way to right-of-way) – Hillside Court (16th Avenue west to south 

end) and Black Oak Drive South (Pavement change to 24th Avenue West). 
▪ Right-of-Way Survey. 

 
Task Order 2 
 

▪ Topographic Survey (limited to show utilities and pavement edge). 
 
Task Order 3 (a and b) 
 

▪ Topographic Survey (right-of-way to right-of-way). 
▪ Right-of-Way Survey. 

 EXHIBIT L01 - ATTACHMENT D - PG. 1 OF 2
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Mr. Jared Podolny Page 2 October 3, 2024 
Benham 

Services specifically excluded from our Scope of Services include, but are not limited to, the following: 
 

▪ Subsurface Utility Engineering (SUE). 
 
DELIVERABLES 
 
Deliverables to include digital a CAD file containing the Survey information and a signed and sealed PDF 
Survey. 
 
SCHEDULE 
 
The Survey timeline will be coordinated with the appropriate Project Manager upon receipt of Notice to 
Proceed. 
 
COMPENSATION 
 
Our fee for the Scope of Services described above will be based on a lump sum amount of $128,300.00 
which is further outlined and explained below. 
 
Task Order 1  Lump sum amount of $31,400.00 
Task Order 2 Lump sum amount of $29,200.00 
Task Order 3a Lump sum amount of $48,400.00 
Task Order 3b Lump sum amount of $19,300.00 
 
Additionally, we will prepare parcel easement exhibits for a lump sum amount of $1,855.00 per parcel 
(maximum 500-foot frontage) easement exhibit. 
 
We appreciate the opportunity to provide Professional Services to you and look forward to the successful 
completion of your Project. If you have any questions, please do not hesitate to call us. 
 
Sincerely,   
 
PARKHILL BENHAM 
 
 
 
By   Signature:   

 Beau Winfrey, PLS 
 Surveyor | Associate  Name:     
 
   Title:    
    

   Date:    
By    

Kelly J. Henderson, PLS 
Director of Surveying | Principal 

 
 
BB/mcj 
Enclosures:   Attachment 1 – Program Map 
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1

Lipe, Todd

From: Aaron Adkins <aadkins@pinnaclegroup.biz>

Sent: Thursday, October 3, 2024 7:36 AM

To: Podolny, Jared P.

Cc: Erickson, Kristi L.; Lipe, Todd

Subject: RE: Right of Way Services RFP | City of Stillwater FY25 Pavement Management Program

External Email  

Jared,  

  

See below. Will this work or do you need something more formal?  

  

Section A1.02.M  

• Item 1: Prepare right-of-way and easement instruments. 

o $1,000.00/parcel 

o 30 days (varies by volume of parcels). 

  

• Items 2 - 4: Prepare right-of-Way map/plan sheets. 

o $2,300.00/parcel 

o 45 days (varies by volume of parcels). 

  

• Item 5: Right-of-way staking services. 

o $1,500.00/parcel 

o 30 days after notice to property owner.  

  

Section A1.03.H 

• Acquisition of right-of-way and easements. 

o Title Investigation: $850.00/parcel 

o Appraisal: $3,750.00/parcel (only required if o2er to owner exceeds $10,000.00) 

o Appraisal Review: $1,200.00/parcel (only required if o2er to owner exceeds $10,000.00) 

o R/W Acquisition: $5,500.00/parcel 

o 60 days to 180 days.  

 Varies by volume of parcels and whether appraisals are required.  

Section A1.04.D 

• Finalize acquisitions of all right-of-way and easements. 

o Included in Section A1.03.H 

  

   

 

Aaron Adkins, Senior Vice President 
SR/WA, URAC, NAC, RAC 
 

O: (405) 879-0600  
C: (405) 640-8828  
https://pcmgi.com  

4516 N.W. 36th Street STE 100 
Oklahoma City, OK 73122 

  

  

 You don't often get email from aadkins@pinnaclegroup.biz. Learn why this is important   
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REPORT TO: CITY COUNCIL 
 
MEETING DATE: NOVEMBER 18, 2024  
 
Agenda Item: 4.d. CC-24-130 

Previous/Related Action:  

Background/Issue: Our front-line fire engine at Fire Station 2 is a 2016 Ferrara 
Igniter.  Due to the amount of calls this apparatus receives, it has 
suffered a total engine failure.  Even though the drive train on this 
apparatus has the equivalent of 290,000 road miles, it still has 
considerable value, and replacing the motor is an investment in a 
vehicle that will be placed back into front-line service, and later 
moved to reserve status.  The replacement motor is estimated to 
be $88,000. 

Proposal/Solution: Replace the motor in Fire Engine 2. 

Financial Source/Impact: The cost is estimated to be a maximum of $88,000 for a full motor 
replacement.  The repair will be funded by the fire fund. 

Related Strategic Priority: #1 EFFECTIVE SERVICES & ACCOUNTABLE GOVERNMENT 
#3 SAFE COMMUNITY  

Recommended Action/Motion: Approve budget amendment to expend funds in the fire fund 
account to cover the costs associated with the engine 
replacement for Fire Engine 2 for a total of $88,000. 

Prepared By: Terry Essary, Fire Chief 

Reviewed By: Terry Essary   
Teresa Kadavy   

Submitted By: Brady Moore, Interim City Manager 
 
Attachments 
1. BA Repair Fire Engine #2 
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REPORT TO: CITY COUNCIL 
 
MEETING DATE: NOVEMBER 18, 2024  
 
Agenda Item: 4.e. CC-24-131 

Previous/Related Action:  

Background/Issue: Vehicle and equipment parts are essential materials to keep 
vehicles and equipment maintained and repaired. The Fleet 
Division spends in excess of $100,000 per year to maintain a large 
inventory of different vehicles and equipment. 
  
Amounts in excess of $100,000 require a competitive bid and 
authorization to exceed this amount in annual expenditures. 

Proposal/Solution: A bid solicitation was advertised in the News Press and posted on 
the city’s online bid portal. Bids were received as shown below 
and on the attached bid tabulation form: 

• O'Reilly Automotive Stores, Inc. dba O'Reilly Auto Parts – 
Offering a discount of 41% off list price. 

  
Additionally, NAPA Auto Parts is currently on the statewide 
contract for Oklahoma (contract #SW0307A).  
 
Since these materials are ordered in various quantities as needed 
throughout the year, staff recommends awarding the bid to 
O’Reilly Automotive Stores, Inc., dba O’Reilly Auto Parts and 
authorizing the use of NAPA Auto Parts statewide contract 
#SW0307A. Staff will use each bid based on the lowest price and 
availability at the time the materials are needed. 

Financial Source/Impact: Funding for these materials is included in the FY25 budget and no 
additional appropriations are needed. 

Related Strategic Priority: #1 EFFECTIVE SERVICES & ACCOUNTABLE GOVERNMENT  
Recommended Action/Motion: Motion to award bid #45-2024 for vehicle and equipment parts to 

O’Reilly Automotive Store, Inc., dba O’Reilly Auto Parts, authorize 
purchase from NAPA Auto Parts statewide contract #SW0307A, 
authorize expenditures up to $300,000 and authorize the City 
Manager to sign all related documents. 

Prepared By: Mark White, Public Works Dir. 

Reviewed By: Mark White   
Brady Moore   
Teresa Kadavy   
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Submitted By: Brady Moore, Interim City Manager 
 
Attachments 
1. Purchase Agreement (1) 
2. Bid Tabulation by Line Item 
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PURCHASE AGREEMENT 

This PURCHASE AGREEMENT is between the City of Stillwater (Stillwater”), a municipal corporation, 
located at 723 S. Lewis / P.O. Box 1449, Stillwater, Oklahoma 74076, and: 

____________________________________________________________________________________ 
(Bidder’s company name as reflected on its organizational documents, filed with the state in which bidder is 
organized; not simply a DBA) (the “Seller”). 

WITNESSETH: 

WHEREAS, Stillwater has approved certain specifications and advertised for or solicited Bids on the following 
goods or services: 

Bid #45-2024  
Vehicle Parts, Tools, Equipment 

(the “Goods and/or Services”); and 

WHEREAS, Seller desires to provide such Goods and/or Services to Stillwater, acknowledges that this 
document constitutes Seller’s offer to provide the Goods and/or Services specified below, and further 
acknowledges that if executed by the Stillwater City Manager, this document will become the Purchase 
Agreement for such Goods and/or Services. 

NOW THEREFORE, for and in consideration of the terms, covenants and conditions hereinafter set forth, 
the parties hereto agree as follows: 

1. DOCUMENTS COMPRISING THE AGREEMENT.
The entire Bid Packet is incorporated herein by reference. In the event of conflicting or ambiguous language
between this Purchase Agreement and any of the Bid Packet documents, the parties shall be governed first
according to this Purchase Agreement and second according to the remainder of the documents included in
the Bid Packet.

2. PURCHASE AND SALE.
Seller agrees to sell Stillwater the Goods and/or Services for the price and upon the delivery terms set forth
in the bid response. Stillwater agrees to pay Seller the price set forth in the bid response based on (a) the
quantity actually purchased in the case of goods or services priced by unit, or (b) the total price for a stated
quantity of goods or services, upon (I) delivery of the Goods and/or Services to Stillwater, (ii) Stillwater’s
acceptance thereof, and (iii) Seller’s submission and Stillwater’s approval of a verified claim of the amount
due. Stillwater shall not pay any late charges or fees.

3. APPROXIMATE QUANTITIES.
Stillwater does not guarantee a specific quantity. On all items which bids are to be received on a unit price
basis, the quantities stated in the bid will not be used in establishing final payment due the Seller. Payment
on the unit price items will be based on the actual number of units ordered after award.

4. IRREVOCABLE OFFER.
Seller understands and acknowledges that its signature on this Agreement constitutes an irrevocable offer
to provide the Goods and/or Services. There is no contract unless Stillwater’s City Manager executes this
Agreement accepting Seller’s Bid. No Stillwater officer, employee or agent except the City Manager has the
authority to award contracts or legally obligate Stillwater to any contract. Seller shall not provide any Goods
and/or Services to Stillwater pursuant to this Agreement before this Agreement is executed by Stillwater. If
Seller provides any Goods and/or Services to Stillwater before this Agreement is executed by Stillwater, such

O'Reilly Automotive Stores, Inc. dba O'Reilly Auto Parts
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Goods and/or Services are provided at Seller’s risk and Stillwater shall have no obligation to pay for any such 
Goods and/or Services. 

5. TERM.
The term of this Agreement shall be effective commencing on the date of execution of this Agreement by the
City Manager and terminating one year from that date. Stillwater in its sole discretion may offer Seller an
opportunity to renew this Agreement for three (3) additional one (1) year terms. Seller understands and
acknowledges that any future contracts or renewals are neither automatic nor implied by this Agreement.
The continuing purchase by Stillwater of the Goods and/or Services set forth in this Agreement is subject to
Stillwater’s needs and to Stillwater’s annual appropriation of sufficient funds in Stillwater’s fiscal year (July
1st to June 30th) in which such Goods and/or Services is purchased. In the event Stillwater does not
appropriate or budget sufficient finds to perform this Agreement, this Agreement shall be null and void without
further action by Stillwater.

6. WARRANTIES.
Seller shall assure that the Goods and/or Services purchased hereunder are covered by all available and
applicable manufacturers’ warranties for such Goods and/or Services. Seller expressly agrees that it will be
responsible for performing all warranty obligations set forth in the Technical Specifications for the Goods
and/or Services covered in this Agreement. Seller also warrants that the Goods and/or Services will conform
to the Technical Specifications and Special Requirements, and further warrants that that Goods and/or
Services shall be of good materials and workmanship and free from defects for either a minimum of one (1)
year from the date of Acceptance or installation by Stillwater, whichever is later, or as specified in the
Technical Specifications, whichever is later. In no event shall Seller be allowed to disclaim or otherwise limit
the express warranties set forth herein.

7. WARRANTY REMEDIES.
Stillwater shall notify Seller if any Goods and/or Services fail to meet the warranties set forth above, and
Seller shall promptly correct, repair or replace such Goods and/or Services at Seller’s sole expense.
Notwithstanding the foregoing, if such Good and/or Services shall be determined by Stillwater to be defective
or non-conforming within the first thirty (30) days after the date of Acceptance by Stillwater, then Stillwater at
its option shall be entitled to a complete refund of the purchase price and, in the case of Goods shall promptly
return such Goods to Seller. Seller shall pay all expenses related to the return of such Goods to Seller.

8. SELLER BEARS RISK.
The risk of loss or damage shall be borne by the Seller at all times until the Acceptance of the Goods or
Services by Stillwater.

9. NO INDEMNIFICATION BY Stillwater.
Contractor understands and acknowledges that Stillwater is a municipal trust that is funded by its ratepayers
to operate for the benefit of the citizens of Stillwater. Accordingly, and pursuant to Oklahoma law, Stillwater
shall not indemnify nor hold Seller harmless for loss, damage, expense or liability arising from or related to
this Agreement, including any attorney’s fees and costs. In addition, Seller shall not limit its liability to
Stillwater for actual loss or direct damages for any claim based on a material breach of this Agreement and
the documents incorporated herein. Stillwater reserves the right to pursue all legal and equitable remedies
to which it may be entitled.

10. INDEMNIFICATION BY SELLER.
Seller agrees to save Stillwater and their authorized representatives harmless from any and all costs,
liabilities, expenses, suits, judgments and damages to persons or property to the proportionate extent caused
by the Seller, its agents, employees or subcontractors and resulting from negligent acts, errors, mistakes or
omissions from Seller in connection with the Goods and/or Services to be provided or performed hereunder.
Seller agrees to indemnify, defend, and save harmless Stillwater and its officers, employees and agents from
all suits and actions of any nature brought against them due to the use of patented appliances, products or
processes provided by Seller hereunder. Seller shall pay all royalties and charges incident to such patents.
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11. NO INSURANCE BY Stillwater.
If Stillwater is leasing Goods herein, Stillwater shall not be required to obtain insurance for Seller’s property.
Seller shall be solely responsible for any insurance it deems necessary. Stillwater is self-insured for its own
negligence, subject to the limits of the Governmental Tort Claims Act (51 O.S. § 151 et seq.).

12. NO CONFIDENTIALITY.
Seller understands and acknowledges that Stillwater is subject to the Oklahoma Open Records Act (51 O.S.
§ 24A.1 et seq.) and therefore cannot assure the confidentiality of contract terms or other information
provided by Seller pursuant to this Agreement that would be inconsistent with its compliance with the
statutory requirements thereunder.

13. NON-RESPONSIVE BIDS.
Seller understands and acknowledges that if it adds terms and conditions to its Bid that are different from the
terms set forth herein that its Bid may be rejected as non-responsive. Furthermore, if Stillwater accepts
Seller’s Bid and awards a contract to Seller based on such Bid, Stillwater shall not be bound to any
exceptions, changes, or additions made by Seller, and any terms and conditions added by Seller which are
not expressly agreed to by Stillwater in writing will be void and of no force and effect.

14. COMPLIANCE WITH LAWS.
Seller shall be responsible for complying with all applicable federal, state and local laws, regulations, and
standards. Seller is responsible for any costs of such compliance. Seller certifies that it and all of its
subcontractors to be used in the performance of this Purchase Agreement are in compliance with 25 O.S. §
1313 and participate in the Status Verification System. The Status Verification System is defined in 25 O.S.
§ 1312 and includes but is not limited to the free Employee Verification Program (E-Verify) available at
www.dhs.gov/E-Verify.

15. TERMINATION.
Stillwater, by written notice, may terminate this Agreement, in whole or in part, when such action is in the
best interest of Stillwater. If this Agreement is so terminated, Stillwater shall be liable only for payment for
Goods accepted and Services rendered prior to the effective date of termination. Stillwater’s right to terminate
this Agreement is cumulative to any other rights and remedies provided by law or by this Agreement.

16. PRICE CHANGES.
The parties understand and agree that the variables in Seller’s cost of performance may fluctuate, but any
change in Seller’s cost of performance will not alter its obligations under this Agreement, nor excuse
performance or delay on Seller’s part. Seller is bound by prices submitted on its Bid Form.

17. RIGHT TO AUDIT.
The parties agree that Seller’s books, records, documents, accounting procedures, practices, price lists or
any other items related to the Goods and/or Services provided hereunder are subject to inspection,
examination, and copying by Stillwater or its designees. Seller is required to retain all records related to this
Agreement for the duration of this Agreement and for a period of three years following completion and/or
termination of this Agreement. If an audit, litigation or other action involving such records begins before the
end of the three year period, the records shall be maintained for three years after the date that all issues
arising out of the action are resolved or until the end of the three year retention period, whichever is later.

18. NOTICE.
Any notice, demand, or request required by or made pursuant to this Agreement shall be deemed properly
made if personally delivered in writing or depositing in the Unites State mail, postage prepaid, to the
addresses specified below.

i. To Seller: ____________________________________________ Roanen Barron, Senior Bid Analyst
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____________________________________________ 
____________________________________________ 

ii. To Stillwater: City Clerk 
723 S. Lewis / P.O. Box 1449 
Stillwater, OK 74076-1449 

19. RELATIONSHIP OF PARTIES.
The Seller is, and shall remain at all times, an independent contractor with respect to activities and conduct
while engaged in the performance of services for Stillwater under this Agreement. No employees,
subcontractors or agents of the Seller shall be deemed to be employees of Stillwater for any purpose
whatsoever, and none shall be eligible to participate in any benefit program provided by Stillwater for its
employees. The Seller shall be solely liable for the payment of all employee wages and salaries, taxes,
withholding payments, fringe benefits, insurance premiums, continuing education courses, materials or
related expenses on behalf of its employees, subcontractors, and agents. Nothing in this Agreement shall be
construed to create a partnership, joint venture, or agency relationship among the parties. No party shall
have the right, power or authority to act as a legal representative of another party, and no party shall have
any power to obligate or bind another party, or to make representations, express or implied, on behalf of or
in the name of the other in any manner or for any purpose whatsoever.

20. THIRD PARTIES.
This Agreement is between Stillwater and Seller and creates no right unto or duties to any other person. No
person is or shall be deemed a third party beneficiary of this Agreement.

21. TIME OF ESSENCE.
Stillwater and Seller agree that time is deemed to be of the essence with respect to this Agreement.

22. BINDING EFFECT.
This Agreement shall be binding upon Stillwater and Seller and their respective successors, heirs, legal
representatives and permitted assigns.

23. HEADINGS.
The headings used herein are for convenience only and shall not be used in interpreting this Agreement.

24. SEVERABILITY PROVISIONS.
If any term or provision herein is determined to be illegal or unenforceable, the remainder of this
Agreement will not be affected thereby. It is the intention of the parties that if any provision is held to
be illegal, invalid or unenforceable, there will be added in lieu thereof a provision as similar in terms  to such
provision as is possible to be legal, valid and enforceable.

25. GOVERNING LAW AND VENUE.
This Agreement is executed in and shall be governed by and construed in accordance with the laws of the
State of Oklahoma without regard to its choice of law principals, which shall be the forum for any lawsuits
arising under this Agreement or incident thereto. The parties stipulate that venue is proper in a court of
competent jurisdiction in Payne County, Oklahoma and each party waives any objection to such venue.
Stillwater does not and will not agree to binding arbitration of any disputes.

26. NO WAIVER.
A waiver of any breach of any provision of this Agreement shall not constitute or operate as a waiver of any
other provision, nor shall any failure to enforce any provision hereof operate as a waiver of the enforcement
of such provision or any other provision.

27. ENTIRE AGREEMENT / NO ASSIGNMENT.

233 S. Patterson Ave.
Springfield, MO. 65802
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This Agreement and any documents incorporated herein constitute the entire agreement of the parties and 
supersede any and all prior agreements, oral or otherwise. This Agreement may only be modified or amended 
in a writing signed by both parties. Notwithstanding anything to the contrary stated herein or in the 
attachments to this Agreement, no future agreements, revisions or modifications that may be required under 
this Agreement are effective or enforceable unless such terms, revisions or modifications have been reduced 
to writing and signed by Stillwater and Seller. Seller may not assign this Agreement or use subcontractors to 
provide the Goods and/or Services without Stillwater’s prior written consent. Seller shall not be entitled to 
any claim for extras of any kind or nature. 

28. MULTIPLE COUNTERPARTS.
This Agreement may be executed in several counterparts, each of which shall be deemed an original, but
which together shall constitute one and the same instrument.

29. INTERPRETIVE MATTERS AND DEFINITIONS.
The following interpretive matters shall be applicable to this Agreement:

i. Unless the context otherwise  requires:
(a) All references to Sections are to Sections of this Agreement;
(b) Each term defined in this Agreement has the meaning assigned to it;
(c) “Or” is disjunctive but not necessarily exclusive;
(d) Words in a singular include the plural and vice versa.
(e) All references to “$” or to dollar amounts shall be in lawful currency of the United

States of America;
ii. No provision of this Agreement will be interpreted in favor of, or against, any of the parties hereto by

reason of the extent to which such party or its counsel participated in the drafting thereof of by reason of
the extent to which any such provision is inconsistent with any prior draft hereof or thereof;

iii. Any reference to any applicable laws shall be deemed to refer to all rules and regulations promulgated
thereunder and judicial interpretations thereof, unless the context requires otherwise;

iv. The word “including” means “including, without limitation” and does not limit the preceding words or terms;
v. All words used in this Agreement shall be construed to be of such gender, number or tense as

circumstances require.

30. EQUAL EMPLOYMENT OPPORTUNITY.
Each bidder agrees to comply with all applicable laws regarding equal employment opportunity and
nondiscrimination.

31. AUTHORITY TO BIND.
The undersigned individual states that s/he has the authority to bind Seller to this Agreement, that
s/he has read and understands the terms of this Agreement, and that Seller agrees to be bound by
this Agreement and its incorporated documents.

IN WITNESS WHEREOF, this Agreement has been executed in multiple copies on the dates set forth below to be
effective during the period recited above. 

Seller Company Name: 

Sign Here  

ATTEST: Printed Name: 

Title: 
Corporate Secretary 

Date: 

O'Reilly Automotive Stores, Inc. dba O'Reilly Auto Parts

Roanen Barron

Senior Bid Analyst

10/28/2024
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Company Name/Address [Please Print] Address City   State     Zip Code 

( ) - ( ) - 
Telephone Number Fax Number Email Address 

City of Stillwater, OKLAHOMA, 
A municipal corporation,  

ATTEST: By: 
City Manager 

Date: 

City Clerk 

APPROVED: 

City Attorney 

417 829 5879   417 874 7250    probids@oreillyauto.com

O'Reilly Automotive Stores, Inc. dba O'Reilly Auto Parts 233 S. Patterson Ave. Springfield MO  65802
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Pricing/Catalog 

In place of printed price sheets, O’Reilly Auto Parts would like to use our on-line catalog 
lookup and ordering system, FirstCall Online. Below you will be provided with a brief 

set of instructions for the FirstCall Online website.  

1) Please navigate your browser to www.firstcallonline.com

2) Log into the customer portal

3) From this point you can look up parts by application, interchange, etc.

4) For any technical assistance please call: 1-800-934-2451.

The catalog discount will be list price less 41% or better. The cost column will reflect the 

purchasing entity’s price with all discounts.  

Warranty 

O’Reilly will pass through all available manufacturer’s warranties. Because all O’Reilly 

store locations are corporately owned, warranty claims and replacements can be processed 

at any O’Reilly Auto Parts location. Warranty details are provided for each part in the 

online catalog.  

Transportation Terms 

Delivery and “hot shot” services available at no charge. Transportation terms shall be FOB 

Destination, shipped by O’Reilly company vehicle. In cases of factory order items, standard shipping 

rates will apply.  

Payment Terms and Invoices  

Standard terms for Prompt Payment Discount are 2% 10th, net 20 excluding credit card payments. 
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Distribution  

Distribution will be made by a local O’Reilly Store location, by a company delivery truck.  

Core Charges  

Core pick-ups will occur as needed, hourly, daily, or weekly. O’Reilly will tailor the  

pick-up schedule to the needs of each agency. Cores will be credited on the same day  

they are received. Any core that is damaged or returned in an otherwise non-rebuildable  

condition will be billed to the customer at the manufacturer’s listed core price.  

Delivery Time  

Normal delivery time for most stocked items is 1 hour. Non-stocked items are usually 

delivered the next business day. Emergency items usually follow the same guidelines, but  

are also handled on a case by case basis. Delivery is available only for locations within  

10 miles of an O’Reilly location.  

Return Policy  

O’Reilly will return any item that was purchased through the contract for full credit that has 

been purchased in the last thirty days, and is unused, undamaged, in its original packaging 

and in resalable condition. Otherwise, a restocking fee of 20% may apply at Store Manager’s 

discretion. All returns will be picked up within seven days of notification, by writing, fax, 

or email.  
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UNMATCHED  
AVAILABILITY
•	 Premium brands covering the latest domestic and import applications

•	 Premium auto body refinishing materials

•	 Professional quality tools and equipment

•	 Fleet and heavy-duty parts and accessories

•	 Shop supplies, cleaners, lubricants, fluids, and more

Due to varying laws and regulations, some products may not be available in all market areas. 

2 0 2 4  L I N E  C A R D

M A K E  U S  Y O U R  F I R S T  C A L L  
F O R  A L L  Y O U R  R E P A I R  N E E D SPARTS  |  PAINT & BODY  |  FLEET  |  TOOLS  |  CHEMICALS
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QUALITY AUTO PARTS
Air Conditioning
Dorman Products	 A/C Bypass Pulleys
Freon	 R134a Refrigerant
Import Direct®	 Blower Motors
	 Compressors
Interdynamics	 Oils & Refrigerants
Murray®	 A/C Service Kits  
	 Accumulators
	 Air Door Actuators
	 Blower Motors
	 Compressors
	 Condensers
	 Hose Assemblies
	 Receiver/Driers
Opteon	 1234yf Refrigerant
Standard	 Relays & Resistors
Tracer Products	 Leak Detection

Brakes
AGS	 Brake Lines & Fittings
BrakeBest®	 Brake Boosters
	 Brake Cables
	 Brake Calipers
	 Brake Hardware
	 Brake Hoses
	 Brake Pads
	 Caliper Brackets
	 Heavy-Duty Brake Parts
	 Heavy-Duty Brake Shoes
	 Wheel Cylinders & Kits
BrakeBest Select®	 Brake Drums
	 Brake Pad Wear Sensors
	 Brake Pads & Shoes
	 Brake Rotors
	 New Master Cylinders
BrakeBest Select Pro®	 Brake Pads & Rotors
Brembo	 Brake Pads & Rotors
Cardone	 ABS Modules
Dorman Products	 ABS Sensors & Tone Rings
EBC	 Motorcycle Brake Pads
	 Motorcycle Brake Rotors
Import Direct®	 Brake Pad Wear Sensors 
	 Brake Pads & Rotors
KIC	 MD/HD Drums
Standard	 ABS Sensors
Raybestos	 Performance/Specialty Brake Pads 
	 Performance/Specialty Brake Rotors
Wagner	 OEx Brake Pads
	 ThermoQuiet Brake Pads

Chassis
Dorman Products	 Torsion Bars
Import Direct®	 Chassis Parts
	 Control Arms
	 Steering 
	 Suspension
MasterPro®	 Control Arms/Chassis Parts
MOOG	 Chassis Parts
Precision® 	 Chassis Parts 
	 Control Arms
Specialty Products	 Alignment Products

Cooling
Continental	 Fan Motors 
Dorman	 Coolant Fluid Reservoirs
FLEX-A-LITE	 Fans
Gates	 Belts & Hoses
	 Hydraulic Hose 
	 Fittings
Import Direct®	 Blower Motors
	 Cooling Fan Assemblies
	 Fan Clutches
	 Water Pump Kits
	 Water Pumps
MasterPro®	 Belts & Hoses 
	 Hose Clamps
	 Water Pumps
Murray®	 Belt Tensioners & Belts
	 Blower Motors
	 Cooling Fan Assemblies
	 Fan Clutches
	 Heater Cores
	 Radiator Caps
	 Radiators
	 Thermostats
	 Water Pump Kits
	 Water Pumps

Driveline
Dorman Products	 CV Boots
	 Differential Covers
	 Knuckle Hub Assemblies
	 Transfer Case Motors
Import Direct®	 Canister Purge Valves  
	 New CV Shafts
MasterPro®	 Bearings
	 Canister Purge Valves
	 Hub Assemblies
	 Seals
	 U-Joints 
	 CV Shafts
Pioneer	 Accelerator, Detent, & Clutch Cables
	 AT Flexplates
	 AT Gaskets and Parts
	 AT Overhaul Kits 
	 Flywheel Shims
	 Speedometer Cables 
	 Shift Cables
Power Torque®	 Axle Kits
	 Clutch Hydraulics
	 Clutches 
	 Complete Rear Axles
	 Complete Transmissions
	 Differential Parts & Kits
	 Filter Kits
	 Flywheels
	 Ring & Pinion Kits
	 Torque Converters
	 Transfer Cases
Precision®	 Bearings 
	 Carrier Bearings
	 Differential Kits
	 Hub Assemblies
	 New ATV CV Shafts
	 New CV Shafts
	 New Drive Shafts
	 Seals
	 U-Joints
Spicer	 4x4 Offroad Products
	 HD U-Joints
	 Ring & Pinion Kits
	 U-Joints

Electrical
Bestest	 Alternators
	 Starters
Conduct-Tite	 Accessories
	 Connectors
	 Electrical Testing Tools
	 Switches
	 Terminals
	 Wiring
Dorman Products	 Climate Control
	 Hybrid Batteries
	 Instrument Clusters
	 Switches
Import Direct®	 Coil On Plug Boots
	 Wire Sets
Littelfuse	 Circuit Breakers
	 Fuses
	 Smart Glow
Novita	 Flashers
	 Lighting Modules
Optima	 Automotive Batteries
	 Marine Batteries
Performance Tools	 Multimeters
Standard	 Battery Cables & Accessories
	 Primary Wire Switches
	 Switches & Sensors
Super Start®	 AG, Lawn & Garden Batteries
	 AGM Batteries
	 Automotive Batteries
	 Battery Accessories
	 Booster Cables
	 Commercial Batteries
	 Emergency Lighting Batteries
	 Floor Scrubber Batteries
	 Golf Cart Batteries
	 Marine Batteries
	 Powersports Batteries
Ultima®	 Alternators
	 Starters
Ultima® Select	 Coil On Plug Boots
	 New Alternators
	 New Starters
	 Wire Sets
Wilson	 Alternators
	 Starters

Emissions Control/Air Management
Dorman Products	 Air Filter Boxes 
	 Air Intake Hoses
	 Intake Manifold
	 Vacuum Pumps
	 Vapor Canisters
Gates	 Air Intake Hoses
	 Turbocharger Accessories
Import Direct®	 Canister Purge Valves 
	 PCV Valves	
MasterPro®	 Canister Purge Valves 
	 EGR Valves
	 Idle Air Control Valves
	 Intake Manifolds
MicroGard®	 PCV Valves
Murray®	 Intercoolers
OE TurboPower	 Turbochargers
Rotomaster	 Turbochargers
Standard	 Air Intake Hoses
	 Canister Purge Valves/Switches
	 EGR Valves
	 Idle Air Control Valves
	 PCV Valves
	 Smog Pumps
	 Vacuum Pumps
	 Vapor Canisters

Engine
Clevite	 Bearings
Cloyes	 Timing Components
Crankshaft Rebuilders	 Remanufactured Crankshaft Kits
Dorman Products	 Drain Plug Gaskets
	 Drain Plugs
	 Fluid Lines
	 Fluid Reservoirs
	 Harmonic Balancers
	 Manifolds - Intake & Exhaust
	 Timing Covers
	 VVT Components
Fel-Pro	 Gaskets
Gates	 Timing Belt Kits
Mahle	 Gaskets
	 Pistons & Rings
Melling	 Camshafts
	 Oil Pumps
	 Valvetrain Components
Power Torque®	 Cylinder Heads
	 Engines
	 Motor Mounts
	 Transmission Solenoids
Prime Line	 Small Engine Parts
Spectra Premium	 Oil Pans

Engine Management
ACDelco	 Glow Plugs
	 Ignition
	 Spark Plugs
	 Wire Sets
Autolite	 Glow Plugs
	 Spark Plugs
Blue Streak Electronics	 Mass Air Flow Sensors
Bosch	 Glow Plugs
	 Oxygen Sensors
	 Spark Plugs
Cardone	 Electronics/ECMs
Champion	 Spark Plugs
Denso	 Oxygen Sensors
	 Spark Plugs
Dorman Products	 Accelerator Pedal Position Sensors
	 Camshaft Synchronizers
	 Engine Management Sensors
	 Instrument Clusters
	 Spark Plug Tubes
E3	 Spark Plugs
Import Direct®	 Coil On Plug Boots
	 Engine Management Sensors
	 Ignition
	 Wire Sets
MasterPro®	 Electronics/ECMs
	 Ignition
Motorcraft	 Glow Plugs
	 Ignition
	 Spark Plugs
NGK	 Glow Plugs
	 Spark Plugs
NTK	 Oxygen Sensors
OmniSpark	 Wire Sets
Standard	 Engine Management Sensors
	 Ignition
Ultima® Select	 Coil-on Plug Boots
	 Wire Sets
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Exhaust
Bosal	 Mufflers
Dorman Products	 Exhaust Manifolds
MagnaFlow	 Cat Backs
	 Catalytic Converters
Nickson	 Chrome Tips
	 Exhaust Accessories
Spectre Performance	 Exhaust Tips
Thrush	 Performance Mufflers 
Walker	 Exhaust Accessories
	 Exhaust Pipe
	 Mufflers
	 Resonators

Exterior Accessories
Auto Ventshade	 Bug Shields
	 Vent Visors
Budge	 Car Covers
Cruiser	 License Plate Frames
Custom Accessories	 Wheel Covers
Dorman Products	 Bolts & Nuts
	 Door Handles
	 Door Hardware
Extang	 Tonneau Covers
K-Source	 Exterior Mirrors
	 Replacement Glass
Lund	 Fender Flares
	 Nerf Bars
	 Tonneau Covers
	 Truck Steps
Stabilus	 Lift Supports
Truxedo	 Tonneau Covers

Filters
ACDelco	 OE Air Filters
	 OE Fuel Filters
	 OE Oil Filters
K & N	 Air Filters
	 Cabin Air Filters
	 Cold Air Intake Filters
	 Oil Filters
MicroGard®	 Air Filters
	 Cabin Air Filters
	 Fuel Filters
	 Oil Filters
MicroGard® Select	 Air Filters 
	 Oil Filters
Mobil 1	 Oil Filters
Mopar	 OE Oil Filters
Motorcraft	 OE Air Filters
	 OE Fuel Filters
	 OE Oil Filters
Power Torque®	 Transmission Filter Kits
Premium Guard	 Import OE Oil Filters
Prime Line	 Small Engine Filters
Pro-Tec	 Oil Filters
Royal Purple	 Oil Filters
Sierra	 Marine Filters
WIX	 Air Filters
	 Cabin Air Filters
	 Fuel Filters
	 Hydraulic Filters
	 Oil Filters
	 Transmission Filters

Fuel
Bosch	 Throttle Bodies
Cardone	 Throttle Bodies
Dorman Products	 Fuel Lines
	 Throttle Bodies
Fill-Rite	 Transfer Pumps
Gates	 Fuel Hoses
Hitachi 	 Throttle Bodies
Import Direct®	 Fuel Pumps
	 Throttle Bodies
Precision®	 Fuel Filler Necks
	 Fuel Pumps
	 Fuel Tank Straps
	 Fuel Tanks
	 Sending Units
Spectra Premium	 Throttle Bodies
Standard	 Fuel Injectors
	 Injector Pumps
	 Throttle Bodies
Stant	 Fuel Caps
Terra	 Transfer Pumps
Tomco	 Carburetors

Interior Accessories
Cardone	 Window Lift Motors
Custom Accessories	 Floor Mats
	 Heavy-Duty Seat Covers
	 Steering Wheel Covers
	 Sun Protection
Dorman Products	 Clock Springs
	 Gauges
	 Impact Sensors
	 Interior Door Handles
	 Power Seat Motors
	 Tachometers
	 Vent Window Motors
	 Window Lift Motors
Dorman Products	 Window Regulators
	 Window Switches
Dual	 Audio Equipment
Gila	 Window Tint and Accessories
Metra Electronics	 Audio Installation Kits
	 Radio Module Interface
	 Radio Wire Harness
Stabilus	 Lift Supports

Lighting
ANZO	 Performance Lighting
Custom Accessories	 Interior Lighting 
	 Undercar Lighting
Dorman Products	 Lighting Assemblies
Ecco	 Safety Lighting
Eiko Lighting	 Headlight Capsules
	 HID Bulbs
	 Mini-Bulbs
	 Sealed Beams
nVision	 Driving Lights
	 Fog Lights
	 LED Light Bars
Optronics	 Trailer Lights
Sylvania	 Headlight Capsules
	 HID Bulbs
	 LED Light Bars
	 LED Mini-Bulbs
	 Mini-Bulbs
	 Sealed Beams
TYC	 Lighting Assemblies
Wolo	 Safety & Emergency Lighting

Ride Control
Arnott	 Air Suspension
KYB	 Shocks
	 Struts
MasterPro®	 Complete Strut Assemblies
Monroe	 Complete Strut Assemblies
	 Shocks
	 Struts
Rancho	 Shocks
	 Struts

Steering
Cardone Select	 New Power Steering Pumps
Dorman Products	 Intermediate Steering Shafts
	 Steering Knuckles
	 Sway bars
Import Direct®	 Power Steering Hose
MasterPro®	 Fittings
	 Pumps & Gears
	 Rack & Pinions
	 Steering Gears
Precision®	 Power Steering Hose

Tire & Wheel
Continental	 TPMS Sensors
Dorman Products	 Wheel Studs & Nuts
Laclede 	 Tire Chains
McGard	 Lug Nuts
	 Wheel Locks
Perfect Equipment	 Wheel Weights
Schrader	 TPMS Sensors
X-tra Seal	 Tire Repair Products
	 Valve Stems

Visibility
Bosch	 Wiper Blades
Cardone	 Wiper Motors
Dorman Products	 Wiper Transmissions/Arms
Eiko Lighting	 Bulbs
K-Source	 Interior/Exterior Mirrors
Rain-X	 Wiper Blades
Sylvania	 Bulbs
Trico	 Washer Pumps
	 Wiper Blades/Arms

FLEET & HEAVY-DUTY 
Air Conditioning
Gates	 A/C Polar Seal Hose & Fittings
Murray®	 A/C Compressors 
	 A/C Condenser 
	 A/C Hose
	 Blower Motors
	 Climate Control

Body
Dorman HD	 Side Steps 
	 Door Handles 
	 Hood Restraint 
	 Grills

Brakes
Bendix	 Brake Pads
BrakeBest® Heavy-Duty	 Air Dryers
	 Air Valves
	 Brake Boosters
	 Brake Calipers
	 Brake Chambers
	 Brake Hardware
	 Brake Hoses
BrakeBest® Heavy-Duty	 Brake Pads
	 Brake Shoes
	 Master Cylinders
	 Spring Brakes
	 Trailer Brakes
	 Wheel Cylinder Kits
	 Wheel Cylinders
BrakeBest Select®	 Brake Drums
	 Brake Rotors
	 Electric Trailer Brake Shoes
Gates	 Air Brake Tubing
	 DOT Fittings
	 Fittings
KIC	 Brake Drums
Raybestos	 Severe-Duty Brake Pads
	 Severe-Duty Brake Rotors
Tectran	 Air Products
World American	 Air Products

Chassis
MOOG	 Chassis
Precision	 Chassis

Cooling
Dorman Products	 Coolant Tanks
	 Coolant Tubes
Gates	 Belts & Hoses
Hayden	 Fans
Murray®	 Cooling Fan Assemblies
	 Gaskets
	 HD Belt Tensioners
	 Radiator Caps
	 Radiators 
	 Thermostats
	 Water Pumps

Diesel Exhaust Fluid
O’Reilly®	 Diesel Exhaust Fluid
Peak	 BlueDEF Diesel Exhaust Fluid
	 BlueDEF Platinum Diesel Exhaust Fluid
	 Diesel Exhaust Fluid Equipment

Drivetrain
BrakeBest® HD	 Air Springs	
Monroe	 Shocks
Perfect Equipment	 Wheel Weights
Power Torque®	 Transfer Cases
	 Transmissions
Precision®	 Bearings
	 Hub Caps 
	 Installation Tools
	 PTO Components
	 Seals
	 U-Joints
	 Yokes
Schrader	 TPMS
Specialty Products 	 Alignment Product
Spicer	 U-Joints
	 Yokes
World American	 Clutches
	 Wheel Attaching Parts
	 Wheel Hardware
X-tra Seal	 Balancing Beads
	 Tire Patches
	 Valve Stems 
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®

Electrical
Standard	 Battery Accessories
	 Battery Cables
	 Primary Wire
	 Switches & Relays
Cole-Hersee	 Electrical Parts
Conduct-Tite	 Butt Connectors
	 Switches
	 Terminals
Littelfuse	 Circuit Breakers
	 Fuses
	 Smart Glow Fuses
Novita 	 Flashers
Super Start®	 Batteries
	 Battery Accessories
	 Booster Cables
	 Commercial Batteries
Tectran	 Electrical Products
Wilson	 Alternators
	 DC Motors
	 Starters

Engine
Dorman Products	 Harmonic Balancers
Fel-Pro	 Gaskets
FP Diesel	 Diesel Engine Components
	 Diesel Engine Kits
Kats	 Engine Heaters
Power Torque®	 Motor Mounts
Zerostart	 Engine Heaters

Engine Management
Autolite	 Glow Plugs
Champion	 Glow Plugs
Dorman Products	 Instrument Clusters
Standard	 Ignition and Switches
	 Relays
	 Solenoids
Ultima® Select	 Wire Sets

Exhaust
Dorman Products	 Diesel Particulate Filter (DPF)
Gates	 Turbo Hose
MagnaFlow	 Catalytic Converters
Nickson	 Exhaust Accessories
Walker	 Exhaust Mufflers & Pipes 

Exterior Accessories
BrakeBest® Heavy-Duty	 Mud Flaps
Dorman HD Parts	 Air Tanks 
	 Door Handles
	 Headlights
	 Hood Springs
K-Source	 Mirrors

Filters
MicroGard®	 PCV
WIX Filters	 Air Filters
	 Cabin Filters 
	 Cooling Filters
	 Fuel Filters 
	 Hydraulic Filters
	 Oil Filters 
	 Transmission Filters

Fuel
Dorman 	 Fuel Tank Sending Units
Gates	 Fuel Hose
Hot Shot Secret	 Diesel Additives
Howes	 Diesel Fuel Supplement
Lucas	 Diesel Additives
Power Service	 Diesel Additives
Standard	 Fuel Injectors
	 Injector Pumps
Stant	 Fuel Caps

Interior Accessories
Carrand	 Fans
Dorman HD Parts	 Air Shifter Knob
	 Console Multi-Function Switch
	 Door Handles
	 Fans

Lighting
Dorman Products	 Lighting Assemblies
Ecco	 Safety Lighting
Eiko Lighting	 Headlight Capsules
	 Mini-Bulbs
Optronics	 Trailer Lighting

Lighting (continued)
Performance Tool	 Shop Lights
Sylvania	 Headlight Capsules
	 LED Mini-Bulbs
	 Mini-Bulbs
	 Sealed Beams
Unity	 Vehicle Spot Lights
Wolo	 Emergency Lighting

Lubrication
BP Autran Oil	 Allison-approved Synthetic ATF
Chevron	 Delo HD Diesel Engine Oil
Green Grease	 Synthetic Grease
Lucas Oil	 Fifth Wheel Slider Lube 
	 Fuel Additives
	 Gear Oil
	 Grease
	 Hydraulic Fluid
	 Oil Additives
MasterPro®	 Gear Oil
	 Grease
Mobil	 Delvac HD Diesel Engine Oil
	 Grease
Mystik	 Grease
	 HD Diesel Engine Oil
O’Reilly®	 HD Diesel Engine Oil
Permatex	 Fifth Wheel Lubricant
Royal Purple	 Gear Oil 
	 Grease 
	 HD Diesel Engine Oil 
Shell	 Rotella HD Diesel Engine Oil
Valvoline	 Grease
	 Premium Blue HD Diesel Engine Oil

Ride Control
Dayton	 Air Bags
Monroe	 Cab Shocks
	 HD Shocks
World American	 Air Bags
	 Suspension

Steering
Dorman Products	 Air Bag Clock Springs
	 King Pins
	 Tie Rods
MasterPro®	 Pumps & Gears
	 Racks & Pinions
Monroe	 Steering Stabilizers
Specialty Products	 Alignment Products

Towing & Cargo Management
3M	 Conspicuity Tape
Ancra	 HD Cargo Management
BrakeBest®	 Electric Trailer Brakes
Buyers Products	 Tarp Kits & Controls
Hopkins	 Towing Adapters
	 Towing Connectors
Laclede	 Binder Chain
Master Lock	 Towing Security
Power Torque®	 Ball Mounts
	 Cargo Management
	 Hitch Balls
Reese	 Ball Mounts
	 Hitch Balls
	 Towing Security
	 Trailer Brake Controllers
	 Trailer Hitches
Tectran	 Document Holders
Wolo	 Backup Alarms

Turbochargers
OE TurboPower	 Turbochargers

Visibility
Dorman	 Mirrors
	 Window Motors
	 Wiper Motors
Eiko Lighting	 Bulbs
K-Source	 Mirrors
	 Replacement Glass
	 West Coast Mirrors
Orion	 Flares
Rain-X	 Windshield Washer Fluid
	 Wiper Blades
Trico	 Washer Pumps
	 Wiper Blades
Sylvania	 Bulbs

PAINT, BODY & EQUIPMENT
Abrasives
3M	 Abrasives
Gator	 Steel Wool
MasterPro® Refinishing	 Abrasives
Power Torque®	 Cut-off Wheels
	 Grinding  Wheels
	 Wire Brushes

Adhesives & Sealants
3M	 Adhesives
	 Metal Bonding
	 Plastic Repair
	 Structural Adhesives
SEM	 Adhesives
Transtar	 Sealants
U-Pol	 Adhesive Sealants

Body Fasteners
Disco	 Automotive Hardware
Power Torque®	 Pop Rivets

Body Fillers
3M	 Spreaders
Bondo	 Fillers
	 Spreaders
Clausen	 Fillers
Dynatron	 Body Supplies
Evercoat	 Fillers
	 Putties
U-Pol	 Body Fillers

Detailing
3M	 Compounds
Gerson	 Tack Rags
Griot’s Garage	 Detailing Products
MasterPro® Refinishing	 Compounding Pads
	 Polishing Pads
Meguiar’s	 Cleaners
	 Foam Pads
	 Polishes
	 Waxes
Mothers	 Appearance Products
RBL Products	 Detailing Products
Sontara	 Wiping Systems
Superior Products	 Cleaning Products
	 Detailing Products

Masking Paper & Tape
3M	 Striping Tape 
	 Wheel Maskers
MasterPro® Refinishing	 Masking Papers
	 Plastic Sheeting
RBL Products	 Masking Products

Paint Guns & Accessories
3M	 PPS - Adapters, Cups & Lids
Binks	 Spray Equipment
DeVilbiss	 Spray Equipment
SATA	 Spray Equipment
Sharpe	 Spray Equipment
Vaper	 Paint Guns

Paint Mixing/Measuring
E-Z Mix	 Mixing Buckets
	 Mixing Cups
Gerson	 Paint Strainers

Preps & Primers
Clausen	 Primers
MasterPro® Refinishing	 Primers
	 Reducers
	 Thinners
Nason	 Primers
	 Reducers
Transtar	 Primers
	 Reducers
U-Pol	 Primers

Safety & Protection
3M	 Eye Protection
	 Fresh Air Supply
	 Respirators
SAS Safety Corp	 Eye/Face Protection
	 Hearing Protection
	 Latex/Nitrile Gloves
	 Spray Hoods
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TOOLS & EQUIPMENT
Diagnostics
Autel	 Diagnostic Tools
Auto Meter	 Test Equipment
Bosch	 Diagnostic Tools
GreatNeck	 Smoke Machines
Innova	 Diagnostic Tools
Mahle	 Diagnostic Tools
Midtronics	 Test Equipment
OTC	 Diagnostic Tools
Pro Flex	 Smoke Machines
Redline	 Smoke Machines
Smoke Monster	 Smoke Machines

Shop Equipment
ALC	 Sand Blasters
Ancra	 Cargo Management
Battery Tender	 Battery Chargers
Bayco	 Extension Cords
	 Reel Lights
	 Shop Lights
Big Ass Fans	 Portable Cooling
Binks	 Spray Equipment
Branick	 Nitrogen Machines
	 Strut Compressors
Camspray	 Pressure Washers
CEMB	 Aligners
	 Tire Changers
	 Wheel Balancers
Challenger	 Lifts
Champion	 Compressors
Chemfree	 Parts Washers/Smart Washers
Chief	 Frame Machines
	 Measuring Systems
	 Welders
Chilton	 Labor & Repair Manuals
COATS	 Lifts
	 Tire Changers
	 Wheel Balancers
CPS	 A/C Equipment
Crushproof	 Shop Exhaust Systems
Custom Leathercraft	 Work Gloves
DeVilbiss	 Spray Equipment
Durham Mfg	 Cabinets
EnergyLogic	 Fans
	 Heaters
Extreme Tools	 Toolboxes
Fill-Rite	 Transfer Pumps & Meters
Flexzilla	 Air Compressors
	 Air Hoses
	 Air Tools
	 Extension Cords 
	 Hose Reels
Forney	 Welding
Forward Lift	 Lifts
Funnel King	 Fluid Containers
	 Funnels
Green Fuel	 Inverters
Heli-Coil	 Thread Repair Kits
Highland	 Aluminum Ramps
Hofmann	 Aligners
	 Brake Lathes
	 Lifts
	 Tire Changers
	 Wheel Balancers
Homak	 Toolboxes
Hopkins	 Funnels & Drain Pans
IPA	 Specialty Tools  
John Dow Industries	 Fluid Evacuators
	 Oil Drains
Ken-Tool	 Bench Vises
	 Tire & Wheel Tools
Lanair	 Shop Heaters
Lincoln Industrial	 Lubrication
	 Oil Drains
Lisle	 Creepers
	 Specialty Tools & Equipment
Magna Torch	 Torches
Mahle	 A/C Equipment 
	 Engine Service Equipment
Master Lock	 Locks
Mechanix Wear	 Gloves
Milton Industries	 Air Fittings
Mityvac	 Tools & Test Equipment
MotorVac	 Vehicle Service Equipment
Mr Heater	 Forced-Air Heaters
Murray®	 A/C Tools & Equipment
OTC	 Shop Equipment
Pinnacle	 Shop Fans

Shop Equipment (continued)
Portacool	 Evaporative Coolers
Power Torque®	 Air Compressors
	 Cargo Securing
	 Creepers
	 Lifting Equipment
Pro-Cut	 Bench Lathes
	 On-the-Car Brake Lathe
Pulsar	 Generators
	 Pressure Washers
RhinoGear	 Ramps
Robinair	 A/C Equipment 
	 Coolant Service Equipment
Rotary Lifts	 Wheel & Tire Service
SAS Safety Corp.	 Gloves
	 Safety Products
SATA	 Spray Equipment
Schumacher	 Booster Packs
	 Professional Battery Chargers
Sharpe	 Spray Equipment
Sunex	 Air Tools
	 Lift Equipment
	 Work Carts
Tera Pumps	 Fuel Transfer Pumps
Terralux	 LED Worklights
TIF Instruments	 A/C Instruments
Traxion	 Creepers
Wesco	 Drum Dollies

Tools
Century Drill & Tool	 Drill Bits
	 Taps & Dies
GearWrench	 Specialty Tools
Ingersoll Rand	 Air Tools
	 Impact Sockets
Mayhew	 Chisels
	 Pry Bars
	 Punches
Motor Guard	 Air Dryers
	 Stud Guns
OTC	 Specialty Tools
	 Work Lights
Performance Tool	 Air Tools
	 Specialty Tools
	 Work Lights
Power Torque®	 Hand Tools
	 Power Tools
S & G Tool Aid	 Specialty Tools
Specialty Products	 Alignment Tools
Sunex	 Air Tools
	 Impact Sockets
Titan Tools	 Hand & Specialty Tools
Tracer	 Leak Detection Tools
UltraSteel	 Hand & Specialty Tools
Vaper	 Blow Guns
	 Paint Guns
Whistler	 Inspection Cameras
X-Tra Seal	 Air Accessories
	 Tire Repair

SHOP SUPPLIES
303 Products	 Appearance Chemicals
3M	 Paint & Body Products
Aiken Chemicals	 Purple Power Degreasers
	 Purple Power Hand Cleaners
Armor All	 Protectants
Bar’s Leaks	 Additives
Bardahl	 Chemicals
Beck/Arnley	 Antifreeze
	 Hydraulic Fluid
	 Motor Oil
Berryman	 Chemicals
	 Tire Sealant
Black Magic	 Bleche-Wite
B’laster	 Lubricants
	 Parts Wash
	 Penetrants
Blue Devil	 Sealants
Blue Magic	 Appearance Chemicals
Bondo	 Body Supplies
BrakeBest®	 Brake Fluid
	 Brake Parts Cleaner
Bulldog	 Adhesive
Carrand	 Wash Brushes
Castrol	 Gear Oil
	 Motor Oil
Champion Brands	 Motor Oil
Chevron	 Fuel Additives 
	 Delo Motor Oil
Corrosion-X	 Lubricant
CRC	 Chemicals
Crushproof Tubing	 Exhaust to Outside of Shop

PAINT, BODY & EQUIPMENT
Shop Equipment
AFC Finishing Systems	 Mix Rooms
	 Paint Booths
	 Prep Stations
Challenger	 Lifts
Champion	 Air Compressors
Chief 	 Dent Repair
 	 Frame Pullers
 	 Spot Welder
Cyclone	 Air Paint Shakers
Forney	 Plasma Cutters
	 Welding Accessories
	 Welding Helmets
	 Welding Tools
Infratech	 Curing Systems
Milton	 Filters
	 Gauges
	 Lubricators
	 Regulators
Motor Guard	 Air Dryers
	 Stud Guns
Robinair	 A/C Equipment
Rotary	 Lifts
Sharpe	 Air Filters
Uni-Ram	 Gun Cleaners
Viledon	 Booth Filters

Specialty Coatings
Dupli-Color	 Specialty Paint
Evapo-Rust	 Rust Remover
Herculiner	 Bed Liners
Klean-Strip	 Paint Remover
Mar-Hyde	 Body & Paint Supplies
SEM	 Paint & Body Products
	 Specialty Paint
U-Pol	 Bed Liners

Tools
Hutchins	 Air Tools
	 Hand Sanders
Ingersoll Rand	 Air Tools
Keysco	 Body Shop Tools
	 Masking Machines
Milton	 Air Accessories
Performance Tool	 Air Tools
	 Heat Guns
Power Torque® 	 Hand & Power Tools
Pro MotorCar	 Paint Thickness Gauge
	 Prep Pen
	 Touch Up Brushes
RBL Products	 Air Accessories
S & G Tool Aid	 Body Shop Tools
Steck Manufacturing	 Body Shop Tools
Sunex	 Air Tools
Titan Tools	 Hand & Specialty Tools

Topcoats & Clearcoats
(Available in select markets)
Axalta	 Refinishing Products
Dupli-Color	 Aerosol Paint
	 Touch-Up Paints
Krylon	 Aerosol Paint
MasterPro® Refinishing	 Refinishing Products
Nason	 Refinishing Products
PPG	 Refinishing Products
SEM	 Vinyl Paints
Sikkens	 Refinishing Products
Spies-Hecker	 Refinishing Products
Standox	 Refinishing Products
Transtar	 Refinishing Products
U-Pol	 Refinishing Products

Visibility
Bosch	 Wiper Blades 
K-Source	 Mirrors
Motormite	 Headlight Adjusters
Rain-X	 Wiper Blades
Trico	 Wiper Blades
TYC	 Lenses
	 Lighting Assemblies
Unity	 Vehicle Spot Lights
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SPECIALTY PRODUCTS
Agriculture
Agratronix	 Draw Bars & Pins
	 Hitch Pins
ANCRA	 HD Cargo Management
BrakeBest Select®	 Electric Trailer Brake Shoes
	 Trailer Brake Assemblies & Parts
Fill-Rite	 Transfer Pumps, Meters & Nozzles
Gates	 Belts & Hoses
	 Hydraulic Fittings 
	 Hoses & Hose Guards
Goldenrod	 Fluid Transfer Filters
Hopkins	 Trailer Accessories
Krylon	 Farm & Implement Paint
Laclede	 Tire Chains & Binder Chain
MasterPro®	 Bearings & Seals
	 Trailer Hubs
Murray®	 A/C Compressors
	 Radiators
	 Tensioners
	 Water Pumps
OE-TurboPower	 Turbos
Optronics	 Tractor Lighting
	 Trailer Lighting
O’Reilly®	 Tractor Hydraulic Fluid
Peak	 Diesel Exhaust Fluid
	 Diesel Exhaust Fluid Equipment
Precision®	 Bearings & Seals
	 U-Joints & PTO Components
Reese	 Towing
Super Start®	 Batteries
Sylvania	 Replacement Bulbs & LED Work Lights
TeraPump	 Drum Pumps & Fuel Transfer Pumps
Walker	 Tractor Exhaust
Warn	 4 X 4 Locking Hubs
	 Winches
Wilson	 Alternators & Starters
WIX	 Air Filters
	 Cabin Filters 
	 Fuel Filters
	 Hydraulic Filters
	 Oil Filters

Performance
Accel Ignition
Airaid Filters
Auto Meter Gauges
Auto Racing Product (ARP)
B&M Transmission Kits
BBK Performance
Bilstein Shocks & Struts
Bully Dog Programmers
Comp Cams
Continental Gauges
Design Engineering
Edelbrock
Edge Products Programmers
Energy Suspension
Equus Gauges
FLEX-A-LITE Fans
Flowmaster Exhaust
Flowtech Exhaust
Grant Steering Wheels
Holley
Hurst Shifters
Hypertech Performance Programmers
K&N Filters
Mallory Ignition
Mr. Gasket Performance
MSD Ignition
Pertronix
Russell
Spectre Performance
Superchips
Trail Master Shocks  

Marine
Attwood Marine Products
Dual-Marine Radios & Speakers
Kidde-Marine Fire Extinguishers
Lucas Marine Lubricants
Mystik Lubricants
Sierra Marine Products
Super Start Marine Batteries
Valterra RV Accessories
Wilson Starters & Alternators, Trim & Tilt Motors
WIX Filters

Shop Supplies (continued)
Dupli-Color	 Spray Paint
EP Minerals	 Oil Absorbent
Evap-O-Rust	 Rust Remover
Fenco	 Drawer Liners
	 Fender Covers
Fix-A-Flat	 Aerosol Tire Inflators
Flexzilla	 Air Hose Couplers & Tools 	
	 Air Hoses
	 Hose Reels
Fluid Film	 Corrosion Control & Lubricant
FPPF	 Diesel Additives
Free All	 Lubricants
Gasgacinch	 Sealers
Gasoila	 Sealants
Gates	 Hose Clamps
Georgia-Pacific	 Washroom Paper Towels
GOJO	 Hand Cleaners
Goof Off	 Adhesive Remover
Gorilla Glue	 Epoxy
	 Super Glue
	 Tape
Green Grease	 Synthetic Grease
Griot’s Garage	 Appearance Chemicals
Gumout	 Chemicals
Gunk	 Chemicals
	 Floor Cleaners
Heet	 Chemicals
Hot Shot’s Secret	 Diesel Additives
Howes	 Diesel Additives
Hy-Per Lube	 Additives
Idemitsu	 Transmission Fluid
Interdynamics	 A/C Refrigerants & Service
Irontite	 Cooling System & Fuel System Flush
	 Sealant
J-B Weld	 Adhesive Sealers
	 Cold Weld
	 Epoxies
Joe’s 	 Hand Cleaners
Johnsen’s	 Chemicals
K-Seal	 Sealant
Klean-Strip	 Chemicals
Kleen-Flo	 Chemicals
Krylon	 Spray Paint
Loctite	 Thread Lockers
LubeGard	 Power Steering Fluid
	 Transmission Additives
Lubriplate	 Grease
Lucas Oil	 ATV/UTV Lubricants 
	 Chemicals
	 Diesel Additives
	 Grease
	 Gun Oil
	 Marine Lubricants
	 Motor Oil
	 Slick Mist - Detailers
Marvel Oil	 Additives
MasterPro®	 2 & 4 Cycle oil
	 Bar Chain Oil
	 Chemicals
	 Gear Oil
	 Grease 
	 Motorcycle Oil
Mechanix Wear	 Gloves
Meguiar’s	 Cleaners
	 Foam Pads
	 Odor Eliminators
	 Polishes
	 Waxes
Milton	 Air Couplers & Fittings
Mobil 1	 Delvac Motor Oil
	 Grease
	 Synthetic Motor Oil
Mothers	 Appearance Chemicals
Motorcraft	 Brake Fluid & Additives
	 Motor Oil
	 Transmission Fluid
Motorkote	 Oil Additives
Mystik	 Grease
	 Marine Lubricants
	 Motor Oil
Nature’s Broom	 Bio-based Oil Absorbent
O’Reilly®	 Antifreeze
	 Brake Fluid
	 Brake Parts Cleaner
	 Car Wash
	 Carb & Choke Cleaner
	 Diesel Exhaust Fluid
	 Fuel Injector Cleaner
	 Hydraulic Fluid
	 Motor Oil
	 Power Steering Fluid
	 Spray Grease
	 Transmission Fluid
	 Windshield Washer Fluid

Shop Supplies (continued)
Oil-Dri	 Oil Absorbent Products
Peak	 Antifreeze
	 BlueDEF Diesel Exhaust Fluid
	 BlueDEF Platinum Diesel Exhaust Fluid
	 Final Charge Pro Antifreeze
	 Fleet Charge Antifreeze Diesel
Pennzoil	 Motor Oil
Pentosin	 Antifreeze
	 Brake Fluid
	 Hydraulic Fluid
	 Transmission Fluid
Perfect Equipment	 Wheel Weights
Permatex	 Adhesive Sealers
	 Hand Cleaner
	 Sealing Products
Petoskey Plastics	 Paper Floor Mats
	 Steering Wheel Covers
	 Value Seat Covers
Power Service	 Diesel Additives
Prestone	 Antifreeze
	 Brake Fluid
	 Chemicals
	 Power Steering Fluid
Pro X One™	 Appearance Chemicals
	 Wash Mitt
	 Wash Sponge
	 Wheel Wand
Prolong	 Oil Additives
Pure Guard	 Brake Fluid
	 Compressor Oil
	 Hydraulic Fluid
	 Motor Oil
	 Transmission Fluid Additives
Rain-X	 Appearance Chemicals
	 Windshield Washer Fluid
Red Line	 Gear Oil 
	 Motor Oil & Grease
Reinzosil	 Gasket Makers
Restore	 Engine Additives
Rislone	 Additives
Royal Purple	 Additives
	 Chemicals
	 Grease
	 Motor Oil
	 Transmission Fluid
SAS Safety Corp.	 Gloves
	 Safety Equipment
Schroeder & Tremayne	 Applicators
	 Brushes
	 Detailing Cloths
	 Hose Nozzles
	 Microfiber Towels
	 Shop Towels (Viking)
	 Sponges
	 Wash Mitts
Scott	 Paper Products
Sea Foam	 Additives
Sellars	 Paper Products
Shell	 Rotella Motor Oil
Simple Green	 Cleaners
	 Degreaser
Slick 50	 Oil & Fuel Additives
Slime	 Tire Sealer
Sprayway	 Glass Cleaner
STA-BIL	 Fuel Additives & Stabilizers
Sta-Lube	 Grease
	 Lubricants
Stanadyne	 Diesel Additives
Stoner	 Appearance Chemicals
STP	 Chemicals
SuperClean	 Cleaning Products
Superior Products	 Detailing/Cleaning Products
SYNTEC®	 Synthetic Motor Oil
Talsol Corp	 Cleaners
Traction Melt	 Ice Melt
TruFuel	 4-Cycle Fuel
	 Pre-mixed Fuel (40:1 & 50:1)
Tub O’ Scrub	 Hand Cleaner
Tub O’ Towels	 Heavy-Duty Cleaning Wipes
Turtle Wax	 Appearance Chemicals 
	 Odor Eliminators
U-Pol	 Paint Coatings
Valvoline	 Chemicals
	 Grease & Motor Oil
	 Transmission Fluid
VersaChem	 Sealants & Adhesives
VHT	 Paint
WD-40	 Lubricants
Windex	 Windshield Washer Fluid
Winter-Eez	 RV Antifreeze
Xtra Seal	 Tire Repair
Z-Max	 Oil Additives
Zerex	 Antifreeze/Coolants
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Event Number 45-2024 Organization City of Stillwater
Event Title Vehicle Parts, Tools, Equipment Workgroup Purchasing
Event Description Notice is hereby given that the City of Stillw                                                                                                        Event Owner John McClenny
Event Type IFB Email john.mcclenny@stillwater.org
Issue Date 10/5/2024 06:00:01 AM (CT) Phone
Close Date 10/30/2024 03:00:00 PM (CT) Fax

Responding Supplier City State Response Submitted Lines Responded Response Total
O'Reilly Automotive Stores, Inc.    Springfield MO 10/28/2024 11:34:00 AM (CT) 20 $0.00

Please note: Lines Responded and Response Total only includes responses to specification.  No alternate response data is included.

45-2024 - Page 1
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Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

Air Conditioning

Alternators and Starters

Batteries

Bearings, Ball and Roller

Belts and Hoses

Brakes

Electrical and Ignition
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O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Emissions, Sensors and Exhaust

Engine and Drive Train

Filters, Oil, Gas, Air, and Transmission

Gaskets and Seals

Heating and Cooling (Engine)

Lamps, Lighting, and Mirrors
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Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tab

Supplier Percent Extended Supplier Notes

Oils, Chemicals, Fluids and Lubricants

Pumps, Fuel and Water

Suspension, Shocks, Struts, and Steering

Wipers/Washers

Winter Accessories

General Automotive Parts

Automotive Repair Shop Supplies, Equipment and Tools
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O'Reilly Automotive Stores, Inc. 
dba O'Reilly Auto Parts 41.0%

List less 41% or betterSee Line card 
attached with Purchase Agreement under 
Response Attachments tabMore diagnostic 
and repair equipment and tools can be 
found in the online catalog at 
www.firstcallonline.com.
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REPORT TO: CITY COUNCIL 
 
MEETING DATE: NOVEMBER 18, 2024  
 
Agenda Item: 4.f. CC-24-132 

Previous/Related Action:  

Background/Issue: A few major components in the City Hall IT Server Room and the 
Disaster Recovery (DR) Server Room are in need of upgrade. The 
six physical host servers that house nearly 100 virtual servers are 
aging and are nearly at capacity limits in our Production and DR 
environments. The Storage Area Network (SAN) is also in need of 
upgrade in both the Production environment and the DR 
environment.  
 
The equipment and software being recommended for 
replacement have varying ages, ranging from five to nine years in 
service. Some are approaching end-of-life and will no longer be 
supported by the manufacturer. 

Proposal/Solution: Staff has been working with Dell Technologies and ReDesign 
Group to find the best solutions for server and storage upgrades 
and the required virtualization software (VMware). Dell and 
ReDesign are able to utilize State Contract SW1020D to package 
all of the needed upgrades and are offering additional savings for 
bundling these purchases together.  A Statewide Contract has 
negotiated pricing and terms and conditions that are compliant 
with state law. 

Financial Source/Impact: Quotes for server and storage systems total $812,500 with an 
annual lease payment totaling $183,950. The VMware software is 
not included in the five-year lease and will be $49,998 for a one-
year subscription. For the remainder of FY24/25 there will be 6 
months of lease payments totaling $91,975. Total cost for 
FY24/25 is $141,973. Funding in the current fiscal year has been 
identified in the City Capital Fund for this project. 

Related Strategic Priority: #1 EFFECTIVE SERVICES & ACCOUNTABLE GOVERNMENT 
#2 MOTIVATED MANAGEMENT  

Recommended Action/Motion: Motion to approve the IT server, storage, and software upgrades 
via Statewide Contract SW1020D for annual lease payments of 
$183,950; approve $49,998 for the annual software subscription; 
approve budget amendments appropriating funds for lease and 
subscription payments totaling $141,973 for the remainder of 
FY24-25; and authorize the City Manager to sign related lease and 
subscription agreements. 
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Prepared By: Brad Stewart, IT Director 

Reviewed By: Brad Stewart   
Christy Cluck   
Teresa Kadavy   

Submitted By: Brady Moore, Interim City Manager 
 
Attachments 
1. IT BA Upgrade Project 
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4th Quarter Fall 2024
 

In THIS ISSUE 
 

Exhibits   2-3 
Programming         3 
Mark Your Calendar!     3 
Legacy Brunch     4 
Membership Renewal     4 
2024 Associates     5 
Corporate Sponsors & Mission     6 
 

MUSEUM HOURS 
Tuesday-Saturday 

11am-5pm 
 

Museum Closed 
Sundays, Mondays,  

& Holidays 
 

After hours tours are availabile  
by appointment 

 
DOnATIOnS APPRECIATED 

 
Call 405-377-0359 or email 
info@stillwaterokhistory.org 

to schedule your event  
at the Sheerar Cultural Center today! 

 
LEARn MORE 

StillwaterOKHistory.org 
 

Follow us on  
FACEBOOK & InSTAGRAM 

 
 
 
 

 

 Muse letter STILLWATER
HISTORY 
MUSEUM  

at the Sheerar Cultural Center 
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Estd. 1974

Exciting Times at the History Museum! 
As fall arrives, the Directors have been 
hard at work preserving history and  
shaping the future of our organization.  
Last quarter, we completed new exhibits, 
planned programs, and attended the  
Oklahoma Museums Association  
conference in Idabel. Now, we invite you to 
experience all that’s new as we celebrate 
our 50th!  

OF NOTE 
Exhibits 
After a major renovation, our museum is 
brighter and filled with exhibits celebrating 
our community and collections. Visit to  
explore local businesses, diverse cultures, 
and innovations born here in Stillwater. 
Bring your friends and family! 
 

Recognition 
We’re proud to have received a Certificate 
of Recognition from the Oklahoma  
Museums Association for our 50th  
anniversary, presented at the Idabel  
conference on September 12. 

 

Scarecrow Competition 
Join us at the Downtown Stillwater Scare-
crow Competition! Cat, Debbie, and Denise 
created a Frank “Pistol Pete”Eaton in-
spired scarecrow. Help us win by casting 
your vote before October 8. 

Programs 
We have a full calendar of events to please 
all ages! In October, join us for a family 
event inspired by Dick Tracy comics, and 
groove to 1960s tunes with the Max Holm 
Trio. We’ll close out the year with a winter 
music program, curated by Jessica Borth. 
 

Tours 
We recently hosted over fifty of Dr. Kaplan’s 
American History students. Next month 
Arts Administration students will visit, and 
we’ll partner with Prairie Arts to offer a 
Fall Break program for K-12 students to 
make art inspired by objects they see at the 
museum.  
 

Lastly, we extend our heartfelt thanks to 
SMA board members for  
organizing our 50th  
Anniversary Brunch 
planned for Saturday,  
November 9. Enjoy a  
morning filled with stories, 
memories, and comradery. 
Details are available in this 
newsletter. Past President 
and Board member Bill 
Bryans will be the guest speaker. 
 
Thank YOU for your ongoing support. We 
can’t wait to celebrate this milestone and 
continue exploring Stillwater’s vibrant  
history with you this season! 
 

Warm regards, 
Amelia Chamberlain and  
Catarina “Cat” de Araújo
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E X H I B I T S

The  museum’s “Making History” theme is addressed in 5 exhibit sections and 7 bays. 
 

InDIAn TERRITORY AnD THE UnASSIGnED LAnDS 
Through a series of changing maps dating from 1850 to 1907, the  
resettlement of multiple tribes in Oklahoma is clearly explained.  
The impacts of the Civil War, the Dawes Act, Trail of Tears, and 
Boomers—all before the Land Runs—are also explored. 
 
 

BECOMInG STILLWATER features a variety of milestones 
and growth cycles including Stillwater’s population growth over 
the years after the Land Run up to the 1960s and the important 
events that took place to make Stillwater what it is today. 
 

BUILDInG STILLWATER highlights the people who used their 
skills and talents to develop the 
Land Run town into what would become a thriving city. The origins of many of 
Stillwater’s street names become clear when viewing the exhibit of objects and  
images that help tell the stories of early Stillwater. 
 

The MISSIOn of the Stillwater History Museum at the Sheerar is to illuminate, 
preserve, and celebrate the diverse collective history of greater Stillwater. In the 
center of the exhibit space, mission elements are used for exhibit section titles.  
 

Currently, under ILLUMInATE, segregation in Stillwater is addressed. Lamps 
and lights from the collection are also on display. Under PRESERVE, visitors can 

explore digitized versions of the museum photograph and document collections on an inter-
active screen. One of the digitized collections includes over 100 images from the Cunning-
ham collection and this supplements an exhibit of early Stillwater artifacts collected by 
Cunningham and his wife and donated to the museum in 1977. Under CELEBRATE, a  
display of Dick Tracy memorabilia on loan from the Pawnee Historical Society and Museum 
highlights artist Chester Gould, creator of the Dick Tracy comics, who attended OSU.  
 

Diverse collective history of greater Stillwater highlights the city’s diverse communities and cultures: First 
Americans, African Americans, Hispanic cultures, Jacob Katz and the Jewish community, The Point 4 program 
and International students, Chinese School, Kameoka Sister City, ethnic markets, Afghan resettlement, English 
as a Second Language, and more.  
 

Stillwater Collects, a popular display highlighting Stillwater residents’ collections, supplements the diverse panels 
this time with Nani Pybus’ collection of traditional Middle Eastern silver  
jewelery. The items were primarily acquired between 1986 and 1996  in North 
Yemen, Tunisia, Syria and Jordan. Many of the pieces came from Sana’a, 
North Yemen and surrounding areas, the work of master silversmiths whose 
craftsmanship is renowned in the Middle East.  Other pieces are from the 
Berbers of North Africa and traditional Bedouin jewelry from across the  
Arabian Peninsula.  Most of the collection would have belonged to nomadic 
Bedouin or village women who usually acquired most of their jewelry as part 
of their marriage dowry and wore it on their wedding day. 

One-year anniversary celebration of the 1889 Land Run
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Exhibit Bays 
The MUSIC AnD EnTERTAInMEnT and GRAnnY’S ATTIC with its display of vintage toys have been 
open since April. The most recently completed bay is SCHOOLS featuring a history of Stillwater and rural 
Payne County schools and includes OAMC/OSU and the first Pistol Pete head. KITCHEn COLLECTIOnS 
and InVEnTIOn AnD InGEnUITY will both be ready for the October member exhibit reception. Innova-
tion has been and is a part of Stillwater’s history! From OAMC’s experimental agricultural stations to cutting 
edge technology our community has impacted the world. Included in this exhibit you will learn about the 
world’s leader in Crape Myrtle research, how SST Software started a farming revolution, Kicker’s influence on 
the car audio market , the invention of the parking meter, how the road to Mars goes through Stillwater, a game 
that started at Hideaway, and more!  
 

Work continues on the BUSInESSES and OUR FIRST 50 YEARS exhibits. A shadowbox of marketing mem-
orabilia from 78 historic and current Stillwater businesses is but one element of this exhibit bay. An exhibit in 
the auditorium titled, “That’s Entertainment” is also planned. 
 

 
 

 

E X H I B I T S,      cont’d
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P R O G R A M S

CRACKING CODESCRACKING CODES  
MUSEUM MYSTERIES:MUSEUM MYSTERIES:

FREE Family-Friendly
Event inspired by

Dick Tracy Comics 

FREE Family-Friendly
Event inspired by

Dick Tracy Comics 

Saturday, October 12 

11 am to 2 pm
on the corner of 7th & Duncan

Saturday, October 12 

11 am to 2 pm
on the corner of 7th & Duncan

Mark your calendars!  
 

Members-only reception 
Thurs., Oct. 17, 4-6 p.m. 

museum 
 

 

 
Let’s Talk About It  

book discussion series —final 
two books 

Oct. 24, 6:30 p.m. 
Nov. 21, 6:30 p.m. 
auditorium lobby 

 

1960s Concert-Max Holm trio 
Oct. 25, 6:30 p.m. 

$10 members/$15 non 
auditorium 

 
Holiday Concert  
date in Dec. TBD
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50TH AnnIVERSARY CELEBRATIOn BRUnCH  
 
Join us in celebrating five decades of preserving our past at the  
Stillwater History Museum’s 50th Anniversary Fundraiser. Mingle 
with good friends, share memories and help us ensure that the stories 
of yesterday continue to inspire tomorrow! A unique “Salute to  
Veterans” program will be presented. 
 
Saturday, November 9, 2024, 10 a.m. at the  
Community Center, 315 West Eighth, Stillwater 
 
Individual tickets $50 per person 
 
Past President’s Table, $75 per person 
dedicated table for Past Board Presidents  
 
SPOnSORSHIP 
All sponsorships includes a table for 8 guests. 
Please call for additional level-specific benefits. 
Legacy Level, $1,500 and above 
Sheerar Level, $1,000 
Friend Level, $500

scan to purchase 
tickets or tables

YOU, our members, are the REASOn we have reached our 50TH AnnIVERSARY! 
Your donations allow the Stillwater History Museum at the Sheerar to remain open, 

free to the public, and to offer quality educational and cultural programs to the Stillwater Community. 
 

Your address label on this mailing will tell you your current year of membership. 
Please consider renewing if your label reflects a 2024 or earlier date. 

Renewals made in October or later will be considered to be for  2025.

Stillwater History Museum 2024 Associate Membership Renewal 
We appreciate your support and hope you will consider  

increasing your level of giving in this our 50th year! 
 

   Name ______________________________________________________________ 
 
   Address ____________________________________________________________ 
 
   City _______________________________________________________________ 
 
   Email _____________________________________________________________ 
 
Check one:           _____ email my newsletter   _____ mail my newsletter   
 
   Phone ____________________________________________________________ 

 

Call (405) 377-0359 or stop by to make a donation via credit card or  
to set up automatic monthly payments (Donor level or higher). 
You can also use the handy QR code to the right to pay online.  

 
Make checks payable to: Stillwater Museum Association.  

Thank you!

Ambassador $5,000  ______ 
Fellow $2,500 ______ 
Patron $1,000 ______ 
Enthusiast $500 ______ 

Donor $250 ______ 
NARM Member $120 ______ 
Friend $119 & under ______ 

scan to renew your membership

For Associates at the NARM level 
and higher, we issue a membership 

card with a gold NARM sticker so 
members may take advantage of a 

special benefit— 
FREE ADMISSION  

to participating museums  
across North America! 

Visit narmassociation.org/ for 
 additional information  

about this program. 

!
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Associate membership is for the calendar year.  
Renewals made in October or later were considered to be for  2025 

 

Donor Level and higher members receive a copy of the Payne County Historical Committee’s  
publication, the Historical REVIEW, as issues are published. NARM level and higher receive a mem-
bership card with a NARM sticker good for free admission to select museums across North America.

 

 2024 ASSOCIATES THANK YOU!

AMBASSADOR 
($5,000+) 

Debbie & Robert Breedlove* 
Kathy and Pat Dorr 

Vickie Sturgeon 
 

PATRON  
($1,000-$2,499) 

Gladeen Allred* 
Patty and Steve  

Armbruster* 
Barbara Dunn 

Nelda and Kenneth Helt 
Ava and Lynn Osborn 

Annette and Jimmy  
Shamas, Shamas Family 

Foundation 
 

ENTHUSIAST  
($500-$999)  

Sally Banks 
Roger Gose 

Rodette and Rick Green 
Joan Hert 

Judy Hull 2025 
Ellen and Dale Ingram 

Caroline and John Linehan 
John Pollock 

Connie Stauter 
Dolores and Keith Willett 

 
DONOR ($250-

$499) 
Linda & Calvin Anthony 

Judi Baker 
Nancy & Jim Beckstrom 

Ann and Jim Berry 
Lee & Amelia Chamberlain 

Jane and Gary Clark 
Ann Simma and Dick 

Decker 
Kayla & Matthew Dickey 
Malinda & Dick Fischer* 
Karen Gallagher and Bob 

McCracken 
Elizabeth Anne Matoy* 

Jan and Eddie Polk 
Robert Robinson 

Karen & Manny Rogers 
Leanita Shelby 

Surekha Sheorey 
Tim Smalley in memory of 

Frances 
Kay and Ray Smith 2025 
Leesa & Michael Staubus 
Bill Thompson in memory 

of Cat* 
Karena Tyler 

Judie Varnum 
Judy White 

Tabitha Doescher and  
Joshua Wiener  

 
NARM ($120-$249) 
Barbara & Larry Bellatti 

Linda Bentley 
Loretta and Dennis  

Bertholf 
Nan and Baker Bokorney 
Cindy and Stephen Carr 

Kay Cheaney 
Beverly and Kevin Collin 

Jonathan Drummond 
Nancy and Dale Durham 

Jane and Sam Earnest 
Linda and Ray Ely 

Cara Eubanks 
Denise & Danny Ferrell 

Gerald Frank 
Jennifer and Allen Glenn 

Frances K. Griffin 
Ann Halligan 
Lynda Hillier 

Judy & Larry Hoberock 
Chris and Gerald Horn 

James Horn* 
Sandra and Tim Ireland 

Darian Johnson 
Nancy and Lewis 

Johnson 

Kayo and Larry Jones 
Kay Keys 
Amy Loch 

Phyllis Luebke 
Carol & Robert Maciula 

Martha and Roger  
McMillian 

Carolyn Meyer & Kel 
Pickens 

Sue Bonner & John Mills 
Charles Moore 

Edward Noltensmeyer & 
 Carolyn Gang 
David Peters* 

Carol Ann Powell* 
Nani Pybus* 

Judy Ringwall 
James Showalter* 

Carol A Solick 
Rebekah Spaulding 

Ron Walker 
Grace and Bob  

Wettemann 
Debbie and Jeff Williams 

Mike and Mary Woods 
 

FRIEND  
($119 and below) 

Laura Arata 
Bobbie Aupperle 

Breanna and Aaron Carlson 
Bob Chapman 

Cathy and Dale Chlouber* 
Ann Enix 

Nancy and Gary Franklin 
Perry Gethner 

Susie Glasscock 
Patricia Jaynes 

Karen and Ulrich Melcher 
Roger and Tara Moore 
Betty and Al Rutledge 

Jackson Seeberg 
Cynthia and Dick Shawley 

Susan and Bob Streeter 
Rebecca te Velde 

Gayle and Pat Ward* 
Christopher Weimer 

PCHS LIFE 
MEMBERS 

Karl Baumgartner 
Tom D. Berry 

Bill and Mary Bryans 
Rena Carrier 
Dewey Clapp 
Steve Cundiff 
Art Daugherty 

Alex Evers  
John Charles Gage  
John J. Gardiner  
Kenneth Greiner 
Patti D. Harris  

Violet June Harris  
Jana Howell   

Stan & Sandra Kays  
Daniel & Lori Kimball  

David Lambert  
Glynn & Sandy McCauley, 

Maverick Gas 
Stan Tucker and Michael 

McDermott 
Roger Moore  

Greg Olds  
Vicki and John Phillips 

Kitty Pittman 
Shelly Ricker 

W. David Sasser 
Rusty & Peggy Shaw 

(Mary) Adran Wagner 
Barbara Wells 
Harland Wells 

 
 

Note:  
PCHS members who are  
also Stillwater History  

Museum members are listed 
under museum memberships 

with an *
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STILLWATER MUSEUM ASSOCIATION 
 
 
 
 

 
 

702 S. Duncan Street 
Stillwater, OK 74074 
405-377-0359 
info@stillwaterokhistory.org 
StillwaterOKhistory.org 

You are important to us. Please let us know if we have inadvertantly left your name off of one of the lists in this newsletter!

The MISSION of the Stillwater History Museum  
at the Sheerar is to illuminate, preserve, and  
celebrate the diverse collective history of greater 
Stillwater.

  

2024 CORPORATE SPONSORS 

2023-24 Community Partners 
City of Stillwater 

Faye Allene Rife Brown Foundation

PLATInUM $2,500 GOLD $1,000

SILVER $500

BROnZE $250
SCOUT SYSTEMS OF OKLAHOMA

STEVE NORMAN
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RESOLUTION NO. CC-2024-37 
 

A RESOLUTION DISCONTINUING THE PARKING PERMIT 
PROGRAM FOR DESIGNATED PERMIT PARKING IN THE CITY 
OF STILLWATER PARKING LOT LOCATED ON LEWIS STREET 
BETWEEN 7TH AVENUE AND 8TH AVENUE KNOWN AS 
PARKING LOT 701; AND PROVIDING AN EFFECTIVE DATE 
 

        WHEREAS, the City of Stillwater is the owner and operator of a public parking lot 
located on Lewis Street between 7th Avenue and 8th Avenue known as Parking Lot 701; and 

 
       WHEREAS, in 2011 the City of Stillwater designated twenty-three (23) parking spaces in 
Parking Lot 701 as permit parking spaces and implemented a Parking Permit Agreement which 
grants a permittee a revocable privilege to park in a designated space Monday through Friday, 
from 7:30 a.m. until 5:30 p.m.; and 
 

WHEREAS; the current parking permit fee ($120 per 6 months) is significantly below 
market value for other parking permit fees in the area; and 

 
WHEREAS, designated parking in this lot reduces the number of available non-restricted 

public parking spaces; and  
 
WHEREAS, city staff has reviewed this parking permit program in connection with long-

term parking planning for downtown parking and determined that discontinuation of the program 
is in the best interest of the City; and 

 
WHEREAS; the City provided notice to all permit holders on or about May 1, 2024 with 

the most recent 6 month renewals that the city may discontinue the parking permits on or after 
November 30, 2024; and    
    
       WHEREAS, the City Council has determined that discontinuing the parking permit 
program is in the best interest of the City and in furtherance of addressing the current downtown 
parking needs of the City and its residents and visitors;   
 
      NOW, THEREFORE BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE 
CITY OF STILLWATER, OKLAHOMA:  
 
Section 1.   Parking Permit Agreement Program. 
 

The Parking Permit Program for designated permit parking in the City of Stillwater Parking 
Lot located on Lewis Street between 7th Avenue and 8th Avenue known as Parking Lot 701 is 
hereby discontinued.  
 
Section 2.   Effective Date. 
 

The effective date of the discontinuance of the Parking Permit Program shall be June 1, 
2025. 
  
 
PASSED AND ADOPTED this 18th day of November, 2024. 
 
      
      CITY OF STILLWATER, OKLAHOMA 
                                                                         A Municipal Corporation 
         
      ______________________________________ 
      WILLIAM H. JOYCE, MAYOR 
(SEAL) 
ATTEST: 
 
_________________________________ 
TERESA KADAVY 
CITY CLERK 
 
 APPROVED AS TO FORM AND LEGALITY this 18th day of Nov, 2024. 
 
      ______________________________________ 
      KIMBERLY CARNLEY, CITY ATTORNEY 
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 ORDINANCE NO. 3550 
 

AN ORDINANCE AMENDING CHAPTER 2, ADMINISTRATION, 
ARTICLE V, OFFICERS AND EMPLOYEES, BY REPEALING SECTION 
2-552, COLLECTIVE BARGAINING UNIT AGREEMENTS IN ITS 
ENTIRETY. 

 
   (AMENDMENTS HIGHLIGHTED BY STRIKETHROUGH AND UNDERLINING) 
 
 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF STILLWATER, 
OKLAHOMA THAT: 
 
 SECTION 1.  That the Stillwater City Code, Chapter 2, Administration, Article V, 
Officers and Employees, Section 2-552, Collective bargaining unit agreements, be 
amended by repealing Section 2-552, Collective bargaining unit agreements, in its 
entirety as follows: 
 

Sec. 2-552. - Collective bargaining unit agreements. 

All terms and conditions of any contract or agreement between the city and any 
labor organization representing city employees shall require city council approval. 

 
 
PASSED, APPROVED, AND ADOPTED THIS ____ DAY OF __________ 2024. 
 
 
 
 ________________________________ 
 WILLIAM H. JOYCE, MAYOR 
(SEAL) 
ATTEST: 
 
 
 
________________________________________ 
TERESA KADAVY, CITY CLERK 
 
 
APPROVED AS TO FORM AND LEGALITY THIS ____ DAY OF _________ 2024. 
 
 
___________________________________ 
KIMBERLY CARNLEY, CITY ATTORNEY 
 
 
First Reading: 11-18-2024 
Second Reading:  
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